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Preface 
 

Purpose and Authority  

 

This document serves as the Unified Planning Work Program (UPWP) for the State’s 

Metropolitan Planning Organization (MPO).  It summarizes the numerous programs and projects 

that the MPO expects to conduct over the next year.  It also documents the proposed expenditure 

of federal, state and local transportation planning funds over the next year.   

 

Transportation planning requirements for statewide and metropolitan planning organizations are 

set by federal transportation acts and rules issued by the United States Department of 

Transportation (U.S. DOT). This UPWP complies with the requirements set forth in regulations 

adopted on November 14, 2007 in 23 CFR Part 450 and 49 CFR Part 613, Statewide and 

Metropolitan Planning Final Rule. In addition to meeting the federal transportation planning 

requirements, this UPWP serves as a management tool for the Statewide Planning Program; 

therefore it also includes some activities that are undertaken by the Program that are not funded 

with transportation funds. 

 

Organization of this Document 

 

Section I, the Introduction provides an overview of the metropolitan planning area, the 

organizational structure of the metropolitan planning organization, including committees and 

staff, and a description of the State Guide Plan, the series of planning documents that outline 

state policy in a number of areas including transportation, land use, economic development, 

housing and energy. 

 

Section II, Planning Priorities, states the mission of the organization, overviews the 

interconnected planning process in Rhode Island, and outlines key areas of emphasis for this 

work program. It matches tasks outlined in this work program federal key emphasis areas. 

 

Section III, Program Area Descriptions, outlines 20 individual program areas in the work 

program and provides an objective for each area.  Each program area is shown as a task with 

more specific functions outlined within that task.  Specific projects are underlined within each 

task and noted with a project number.  More detail on specific projects is provided in Section IV. 

 

Section IV, Project Descriptions, provides more specific information on the projects listed in 

Section III above.  An index of all projects with a project sheet is provided in the beginning of 

the section.  An information sheet is included for each project which includes the project title, 

associated program area/task, project manager and staff, a description and scope of the project, 

project objectives, tasks by quarter, final products, beneficiaries, and project costs. 

 

Section V outlines the resources available to the MPO to accomplish the tasks outlined in this 

work program.  It also includes an outline of the hours dedicated to each program area by 

employee and the total funding amount dedicated to each program area by funding source. There 

are also several appendices which include the RIDOT Work Plan, the RIPTA Work Plan, the 
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Prior Year Performance Reporting, the Indirect Cost Allocation Plan, and the required Self 

Certifications. 

 

Unified Planning Work Program Development Process 

 

This UPWP is intended to illustrate how the efforts of the MPO’s staff come together to 

implement state policy as outlined in the State Guide Plan, particularly Transportation 2035 and 

Land Use 2025.  The work program forms a holistic transportation planning process unique to 

Rhode Island. Rhode Island’s unique MPO structure provides significant advantages. Because 

the MPO, transit agency, and DOT all cover the same geographic area, Rhode Island can plan its 

transportation system within the context of a statewide vision for the physical, social, and 

economic development of the State. This work program describes the MPO activities that will 

help the State to achieve its vision strategically, using a coordinated approach to planning and 

investment.    
 

The development of the FY 17 UPWP began in February with the solicitation of major new 

projects from internal staff, as well as from RIDOT and RIPTA. Several meetings of the three 

agencies (DOP, RIDOT, and RIPTA) were held to discuss the projects and ways to better 

coordinate and fund the work between the agencies. Both FTA and FHWA staff were invited to 

participate in the project meetings. Several drafts of the UPWP were circulated to FTA and 

FHWA, the State Planning Council (MPO), the Technical and the Transportation Advisory 

Committees, for review and comment.  Sections I-IV were presented for review and comments in 

April and May, and Section V was presented in May. A complete final draft was presented for 

the MOP’s approval in June. Input from those bodies was taken and incorporated into the 

UPWP. The updated UPWP was then presented again to the MPO and MPO advisory 

committees for final review and approval. Finally, the MPO approved UPWP was submitted to 

FTA and FHWA for review and approval. 
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I.  Introduction 
 

Definition of Area 
 

The Metropolitan Planning Organization is uniquely structured in Rhode Island in that the MPO 

boundaries cover the entire state, which has a land area of approximately 1,045 square miles and 

a population of approximately 1,056,298 according to the 2015 U.S. Census population estimate. 

The MPO also includes the Rhode Island portion of the Providence, RI-MA urbanized area and 

the Rhode Island portion of the Norwich-New London, CT-RI Urbanized Area. As of July 2013, 

the State is an attainment area for all National Ambient Air Quality Standards.  The area is fully 

incorporated and is comprised of 39 individual municipalities.  There is no formal county 

government structure. 

 

Organizational Structure  
 

Governor Philip W. Noel designated the State Planning Council as the MPO in 1974. Governor 

Bruce Sundlun reaffirmed that designation in 1992. In 2013, Section 42-11-10, of Rhode Island 

General Law (RIGL) titled Statewide Planning Program was amended to designate the State 

Planning Council as the State’s single, statewide MPO. The Statewide Planning Program, 

described in detail below, serves as staff to the State Planning Council. The membership of the 

State Planning Council (SPC) is also articulated in RIGL 42-11-10 and includes: 

1. The Director of the Department of Administration as Chairperson;  

2. The Director, Policy Office, in the Office of the Governor, as Vice-Chairperson;  

3. The Governor, or his or her designee;  

4. The Budget Officer;  

5. The Chairperson of the Housing Resources Commission;  

6. The highest-ranking administrative officer of the Division of Planning, as Secretary;  

7. The President of the League of Cities and Towns or his or her designee and one official 

of local government, who shall be appointed by the governor from a list of not less than 

three (3) submitted by the Rhode Island League Cities and Towns;  

8. The Executive Director of the League of Cities and Towns;  

9. One representative of a nonprofit community development or housing organization 

appointed by the Governor;  

10. Six (6) public members, appointed by the Governor, one of whom shall be an employer 

with fewer than fifty (50) employees, and one of whom shall be an employer with greater 

than fifty (50) employees;  

11. Two (2) representatives of a private, nonprofit environmental advocacy organization, 

both to be appointed by the Governor;  

12. The Director of Planning and Development for the City of Providence;  

13. The Director of the Department of Transportation;  

14. The Director of the Department of Environmental Management;  

15. The Director of the Department of Health;  

16. The Executive Director of the Economic Development Corporation;  

17. The Commissioner of the Rhode Island Office of Energy Resources;  

18. The Chief Executive Officer of the Rhode Island Public Transit Authority; and  

19. The Executive Director of Rhode Island Housing; and  

20. The Executive Director of the Coastal Resources Management Council.  
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The SPC also has three permanent advisory committees, which include: 

 

1. The Technical Committee advises the Statewide Planning Program staff, provides feedback 

on major plans and provides other advice as requested by the State Planning Council. 

Membership of the Technical Committee parallels that of the State Planning Council, with 

representatives of state agencies, local governments, citizens from different areas of the state, 

and federal advisory members. The Chief of Statewide Planning serves as Secretary. The 

Committee is intended to ensure representation of diverse interests and views in the 

Statewide Planning Program's activities. 

2. The Transportation Advisory Committee (TAC) advises the State Planning Council on 

transportation planning and encourages public involvement in the process. The TAC reviews 

and provides input into the transportation planning documents that are the responsibility of 

the State Planning Council (notably the Long Range Transportation Plan and Transportation 

Improvement Program).  The membership includes local officials, state agencies, 

organizations representing a variety of transportation interests, citizens from different areas 

of the state, and the Narragansett Indian Tribe. 

3. The Rhode Island Geographic Information System (RIGIS) Executive Committee provides 

policy guidance and coordination of efforts of organizations in Rhode Island using GIS 

technology. It coordinates data development, adopts technical standards, sets distribution 

policy for GIS products, promotes the use of GIS, and provides information and assistance to 

users. The membership includes individuals and organizations with GIS expertise including 

those in federal, state, and local government, education, consulting services, and utility 

operation. 

 

The Statewide Planning Program (SPP) serves as the principal staff of the SPC.  It is one of two 

programs within the Rhode Island Department of Administration’s Division of Planning. The 

other program is the Water Resources Board. The SPP prepares and maintains the State Guide 

Plan which consists of a series of long range plans for the physical, economic, and social 

development of the State; encourages their implementation; and coordinates the actions of state, 

local and federal agencies and private individuals within the framework of the State's 

development goals and policies. The basic charge is established by Sections 42-11-10 and 12 of 

the Rhode Island General Laws. The Statewide Planning Program currently consists of 18 full 

time staff that specialize in transportation, land use, natural resources, comprehensive planning, 

GIS, data analysis and other related topics.  See Figure 1 for an Organizational Chart. The 

Statewide Planning Program also closely collaborates with several other agencies in fulfilling its 

duties, particularly those related to transportation planning. These agencies include: 

1. RIDOT – The MPO works cooperatively with RIDOT in carrying out all of its 

transportation and air quality activities. RIDOT serves on the State Planning Council as 

well as the Technical Committee and the Transportation Advisory Committee. RIDOT 

has the lead responsibility in many areas of transportation including safety, intermodal 

planning, and system operations. The MPO is an active partner and collaborator in all of 

these areas. RIDOT also partners with the Massachusetts Bay Transit Authority (MBTA) 

for the provision of commuter rail service and identifies rail transit projects for inclusion 

in the TIP. RIDOT is also a key partner in the implementation of the State’s Congestion 

Management Process. In addition, as the conduit for the metropolitan planning funds the 
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State receives from the Federal Highway Administration (FHWA) and the Federal 

Transit Administration (FTA). 

2. RIPTA – The MPO works cooperatively with RIPTA, the only provider of public bus 

transit in the State. RIPTA is responsible for the capital and service bus transit needs for 

the State.  RIPTA identifies bus transit projects for inclusion in the TIP. RIPTA serves on 

the State Planning Council and the Transportation Advisory Committee.  

3. RIDEM – RIDEM has overall responsibility for compliance with the Clean Air Act, 

including the development and adoption of an air quality plan known as the State 

Implementation Plan.  The MPO closely collaborates with RIDEM in implementing the 

Transportation Conformity Air Pollution Control Regulation. This rule outlines the 

process and criteria for State agencies to determine air quality conformity, when 

necessary, for transportation plans and projects.  RIDEM serves on the State Planning 

Council and the Transportation Advisory Committee. 

4. Municipalities – The MPO area is comprised of 39 cities and towns, who are key partners 

in the statewide planning process. These municipalities serve on the State Planning 

Council, its subcommittees and other committees as needed. They also identify and 

prioritize projects and provide the local knowledge and perspective needed to integrate 

transportation with sustainable land use, economic development, and housing. 

 

Figure 1, Organizational Chart (April 26, 2016) 
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Guiding Planning Documents 

 

The State Guide Plan (SGP) is Rhode Island’s centralized and integrated long-range planning 

document. It is not a single document but a collection of plans that have been adopted over many 

years. It comprises separately published elements covering a range of topics. The State Guide 

Plan is required by Rhode Island General Law 42-11-10, which states: 
  

"....the people of this state have a fundamental interest in the orderly development 

of the state; the state has a positive interest and demonstrated need for 

establishment of a comprehensive strategic state planning process and the 

preparation, maintenance, and implementation of plans for the physical, economic, 

and social, development of the state.... The state guide plan shall be comprised of 

functional elements or plans dealing with land use; physical development and 

environmental concerns; economic development; human services; and other 

factors…The state guide plan shall be a means for centralizing and integrating 

long-range goals, policies, and plans." 
  
The SGP provides a degree of continuity and permanent policy direction for the State’s future 

development. The State Planning Council is responsible for approval of all elements of the State 

Guide Plan.  It has four primary functions; it sets long-range goals and policy positions 

(generally 20 years), it provides a means to evaluate and coordinate projects or proposals of state 

importance, it sets standards for comprehensive community plans, and finally, serves as a source 

of information on various topics of statewide importance. Individual State Guide Plan Elements 

provide objectives and strategies that advance implementation for specific topics. The creation, 

adoption, and maintenance of State Guide Plan Elements allows opportunities for stakeholders, 

state entities and their constituencies to be involved. This process seeks to ensure that issues have 

been thoroughly researched, options have been evaluated, and policies are consistent with other 

Elements. 

  

The State Guide Plan also provides a benchmark by which projects or proposals are evaluated for 

consistency with State goals, objectives, and policies for a variety of contexts. Some involve 

only state agencies while others involve the interaction of federal or local entities with the State. 

Items that are evaluated for consistency with the State Guide Plan include: direct federal projects 

within the State, proposals requesting federal funds, applications for U.S. Army Corps of 

Engineers permits, Environmental Impact Statements, Rhode Island Commerce Corporation 

projects, projects being reviewed by the Energy Facility Siting Board, applications for various 

loans, grants, or other funding coming from the State, and property leases and conveyances 

proposed before the State Properties Committee. 

  

Rhode Island Gen. Law § 45-22.2, Comprehensive Planning and Land Use Regulation Act, 

requires every Rhode Island community to adopt a comprehensive community plan. Each plan is 

required to be consistent with the State Guide Plan. The State Guide Plan serves both as a 

guidance document to municipalities as they formulate their individual comprehensive plans and 

subsequently as a standard by which the State reviews the plans. The State Guide Plan currently 

contains 25 elements that can be grouped into functional areas. A summary of these is as 

follows: 
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Economic Development 

Rhode Island Rising (2014) - Profiles the State’s economy using key indicators and presents 

goals, policies, and strategies for the enhancement of the economy.  

 

Resources Management in the Reuse of Surplus Navy Lands (1979) – Element 112 - Establishes 

procedures and criteria for reviewing proposals for the reuse of former Navy lands at Quonset 

Point, Davisville, and Melville. 

 

Energy 
Energy 2035, Rhode Island State Energy Plan (2015) - Sets goals and makes recommendations 

for meeting future energy requirements in light of the State’s economic development, 

transportation, and environmental needs.  

 

Historical Preservation and Cultural Heritage 
Rhode Island State Historical Preservation Plan (1996) – Element 140 - Describes the planning 

process for historical preservation. It includes setting priorities, goals, policies, and strategies. 

 

Cultural Heritage and Land Management Plan for the Blackstone River Valley National 

Heritage Corridor (1990) - Element 131- This is the plan guided the management and 

development of the Blackstone River Valley National Heritage Corridor. 

 

Housing 
Rhode Island Five Year Strategic Housing Plan (2006) – Element 423 - Quantifies housing 

needs, identifies implementation strategies to address these needs. 

 

State Housing Plan (March 2000) – Element 421- Establishes housing goals and policies, 

analyzes major housing problems in Rhode Island and makes recommendations for action. 

 

General 
Goals and Policies (1974) – Element 110 – List of goals and policies for the physical, economic, 

and social development of Rhode Island. 

 

Howard Center Master Plan (1994) - Element 912 - Summarizes the major issues, goals and 

objectives, and recommendations for the management and future development of the Howard 

(now Pastore) Center. 

 

Land Use  
Land Use 2025: Rhode Island's State Land Use Policies and Plan (2006) – Element 121 -Sets 

forth a statewide land use policy with a 20-year time horizon. It covers general land and 

economic development, housing, energy, transportation, conservation, recreation, and open 

space.  

 

Natural Resources  
Forest Resources Management Plan (2005) – Element 161- Establishes a vision, goals, and 

policies and recommendations for the management of tree resources for effective public and 

http://www.planning.ri.gov/documents/Econdev/2015/RhodeIslandRisingFinalwReport121.pdf
http://www.planning.ri.gov/documents/guide_plan/SGP%20112%20Navy%20Lands.pdf
http://www.planning.ri.gov/documents/LU/energy/energy15.pdf
http://www.planning.ri.gov/documents/guide_plan/shpp140.pdf
http://www.planning.ri.gov/documents/guide_plan/131.pdf
http://www.planning.ri.gov/documents/guide_plan/131.pdf
http://www.planning.ri.gov/documents/guide_plan/shp06.pdf
http://www.planning.ri.gov/documents/guide_plan/shp421.pdf
http://www.planning.ri.gov/documents/guide_plan/gp110.pdf
http://www.planning.ri.gov/documents/guide_plan/SGP_912_1994.pdf
http://www.planning.ri.gov/documents/guide_plan/landuse2025.pdf
http://www.planning.ri.gov/documents/guide_plan/forestplan.pdf
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private stewardship of the State’s tree and forest resources. Serves to meet the need to address 

federal funding eligibility requirements for US Fish and Wildlife programs. 

 

Rivers Policy and Classification Plan (2004) – Element 162 - Sets forth policies on river-related 

issues such as land use, nonpoint source pollution, and preservation of natural habitat with the 

intent to protect water resources and rivers, encourage recreational use of rivers, foster the 

creation of greenways, and provide for the clean-up of rivers. 

 

Urban and Community Forestry Plan (1999) – Element 156 - Establishes a vision, goal, and 

policies and recommendations for the management of tree resources within the built 

environment.  

 

Comprehensive Conservation and Management Plan for Narragansett Bay (1992) – Element 

715 - Identifies major issues for the Narragansett Bay Estuary such as sewage, toxic pollutants, 

and management of living resources. Sets goals and strategies to restore and maintain the Bay’s 

water quality, natural habitats, and recreational values.  

 

Recreation and Open Space 

Ocean State Outdoors: Rhode Island's Comprehensive Outdoor Recreation Plan (2009) – 

Element 152 - Sets policies and action agendas for providing priority recreation needs while 

protecting the state’s resource base. Assesses the status of issues and needs in recreation 

resources, land preservation, and resource protection. Serves to meet the need to address federal 

funding eligibility requirements for US National Park Service programs. 

 

A Greener Path: Greenspace and Greenways for Rhode Island's Future (1994) – Element 155 - 

Sets forth policies and recommendation to create a system of state and local greenspaces and 

greenways, including natural corridors, trails, and bikeways.  

 

Solid Waste Management 
Solid Waste 2035, Rhode Island Comprehensive Solid Waste Management Plan (2015) - 

Describes existing practices, programs, and activities in all major solid waste management areas. 

Sets goals, policies, and makes recommendations regarding source reduction, recycling, 

landfilling, management of special wastes, and financing costs of the system. Serves to meet the 

need for a solid waste management plan as required by the Federal Resource Conservation and 

Recovery act of 1976, as amended and the  Statewide Resource Recovery  System Development 

Plan.  

 

Transportation 
State Airport System Plan (2011) – Element 640 - Establishes goals, objectives, policies, and 

strategies for the development and management of the State’s airports. It includes an overview of 

system needs through the year 2021. 

 

Transportation 2035 (2012) – Element 611- Provides a long-range framework, goals, policies, 

and recommendations for the movement of both goods and people. It encompasses the highway 

system, public transit, transportation system management, bicycle travel, pedestrian, intermodal, 

and regional transportation needs. 

http://www.planning.ri.gov/documents/guide_plan/rivers.pdf
http://www.planning.ri.gov/documents/guide_plan/Forest_rpt97.pdf
http://www.planning.ri.gov/documents/guide_plan/ccmp715.pdf
http://www.planning.ri.gov/documents/guide_plan/scorp09.pdf
http://www.planning.ri.gov/documents/guide_plan/greenways_rpt84.pdf
http://www.planning.ri.gov/documents/LU/2015/SolidWaste2038_Approved_05142015_Final.pdf
http://www.planning.ri.gov/documents/guide_plan/ASP_report_114.pdf
http://www.planning.ri.gov/documents/trans/LRTP%202035%20-%20Final.pdf
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Rhode Island State Rail Plan 2014 (2014) - Element 661 - Addresses passenger and freight rail 

transportation needs over the next twenty years, describes the State’s existing rail systems, 

assesses future needs, and includes prioritized short and long-term investment programs.  

 

Policy Statement: Proposals for New or Restructured Public Transit Facilities or Service (1987) 

– Element 621 - Sets policies and procedures for private-enterprise operation of public transit 

facilities and services. 

 

Rhode Island Waterborne Passenger Transportation Plan (1998) - Element 651 - Analyzes the 

potential for expanded use of Rhode Island's waters for passenger transportation and makes 

recommendations for long-range development of water transportation services and facilities. 

 

Water Resources 
Blackstone Region Water Resource Management Plan (1981) - Element 711- Identifies water 

quality problems and a management program to mitigate problems within the Blackstone River 

Drainage Basin. Prepared pursuant to Title III, Section 303€ of the Federal Pollution Control Act 

of 1972.  

 

Rhode Island Water 2030 (2012) – Element 721- Examines issues connected to drinking water 

including availability, demand, management, and protection, as well as the operation and 

maintenance of water systems Establishes goals, policies, and actions to maintain existing and 

protecting future water supplies.  

 

Nonpoint Source Pollution Management Plan (1995) – Element 731 - Sets forth policies and 

recommendations for nonpoint source pollution, such as on-site sewage disposal systems and 

runoff. Addresses land use management, restoration of aquatic habitats, coordination of nonpoint 

source management, and a watershed management process and priority system. Serves to meet 

the need to address federal funding eligibility requirements for US EPA programs. 

  

http://www.planning.ri.gov/documents/trans/Rail/RI_State_Rail_Plan_2014.pdf
http://www.planning.ri.gov/documents/guide_plan/ptf621.pdf
http://www.planning.ri.gov/documents/guide_plan/651_.pdf
http://www.planning.ri.gov/documents/guide_plan/SGP_711_Plan_1981.pdf
http://www.planning.ri.gov/documents/guide_plan/RI%20Water%202030_06.14.12_Final.pdf
http://www.planning.ri.gov/documents/guide_plan/sgp731.pdf
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II. Planning Priorities 
 

Overview of Interconnected Planning Process in Rhode Island 

 

Section I provides an overview of the planning structure in Rhode Island.  It is the intent of this 

section to illustrate how each of the above elements work together to form a holistic 

transportation planning process that is unique to Rhode Island. 

 

Rhode Island is different from just about every MPO in the country. This uniqueness is also very 

advantageous. The MPO, transit agency and DOT all cover the same geographic area. This 

allows Rhode Island to look at transportation in a larger context with land use, housing, and 

economic development, which are integral parts of the transportation system. Rhode Island’s 

system allows us to analyze, and in some cases, help shape where people are working, where 

they are living, where their children go to school, where they recreate and where they shop – 

these are the things that cumulatively drive our transportation choices. 

 

How fast we can move people to and from these places is only part of the equation – we also 

want to help shape how far apart these places are. The more efficient the locations, the more our 

highway, transit, bike and pedestrian resources can be used effectively to benefit the highest 

numbers of people. This is where Rhode Island is able to capitalize on its unique circumstances, 

not only from a planning standpoint but from a governmental structure standpoint. 

 

As outlined previously, the State Planning Council is the MPO for the State. The primary duties 

of the SPC include setting state land use and development policy through the State Guide Plan, 

of which the long range transportation plan is an element, programing federal and state 

transportation investments through the TIP process, and establishing this annual unified planning 

work program. The primary staff of the State Planning Council is the Statewide Planning 

Program. The Statewide Planning Program is housed within the Department of Administration’s 

Division of Planning.  Each member’s specific contribution is outlined in Section V of this 

UPWP.   

 

As outlined in the previous section, the State Guide Plan is a compendium of 25 elements on 

such topics as land use, transportation, energy, housing, and economic development that 

centralizes and integrates the long range goals, policies, and implementation actions of the State. 

The State’s Land Use Plan, Land Use 2025, which has been recognized nationally as a model of 

smart growth for other states, serves as the foundational element of the State Guide Plan.   

 

Rhode Island has a population of just over one million people. Although it has the smallest land 

area, it’s the 2nd most densely populated state in the Nation behind New Jersey. Even with that 

kind of population density, Rhode Island holds a unique identity with a strong distinction 

between the historic urban centers and the more rural surrounding areas. Seventy-five percent of 

the State’s population lives within a concentrated urban/suburban corridor, leaving 60% of the 

State’s land area forested. This corridor contains virtually all of the State’s public infrastructure, 

major transportation routes, and institutional and cultural centers. Much of this corridor was 

developed prior to 1970. However, between 1970 and 1995, Rhode Island developed land at a 

rate much higher than historic trends.  It took over 300 years to develop the first 20% of the 
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State’s land and only 25 more years to develop another 9%. Development increased nearly nine 

times faster than the population grew as people and businesses moved to the rural and suburban 

parts of the State, creating sprawl and increasing demand for new and improved infrastructure. 

 

The essential question the State was facing when developing its State Land Use Plan was 

whether we wanted to continue to sprawl or return to a more efficient pattern of land use that had 

served the State well for over 300 years. To answer that question, as a part of Land Use 2025, a 

Geographic Information System based land suitability and capability analysis along with 

scenario planning exercises were performed for the entire State. The analysis studied areas 

suitable for conservation and development, based on the location of key natural resources and 

public water, sewer, and transportation infrastructure. After determining how much land was 

available for development and analyzing how much of that land can accommodate development 

and at what level of intensity, four (4) alternative development scenarios were developed. The 

preferred scenario was a hybrid of the scenarios and focused on promoting a sustainable future 

by outlining policies to restore and reinforce the tradition of concentrating growth in and around 

existing development centers. This would allow future Rhode Islanders to live, work and travel 

in ways that fully utilize public investment in roads, transit, and water and sewer resources, while 

creating the fewest impacts to critical resources. Out of this scenario based exercise emerged the 

concept of the urban services boundary (USB) and potential growth centers outside of it, to 

accommodate the bulk of the State’s development and transportation needs through 2025.   

 

Upon completion of Land Use 2025, work immediately began on the State’s Long Range 

Transportation Plan (LRTP), State Guide Plan Element 611. In order to align the vision of this 

Plan with that expressed in Land Use 2025, the update recognized that the same sustainable land 

use policies that strive to preserve open space and create dense urban centers are also conducive 

to more effective and efficient use of public transportation and non-motorized modes, which 

eases congestion and is less harmful to the environment. 

 

The LRTP incorporates a travel demand model by assigning different percentages of population 

and employment growth to traffic analysis zones inside and outside the USB. The total numbers 

remain the same but the distribution changes with each shift in population and employment 

concentration. This analysis confirmed the conclusions outlined in Land Use 2025, that compact 

development is more sustainable, resulting in higher transit ridership, lower vehicle miles 

traveled and improved air quality. Therefore the goals of Transportation 2035 are closely aligned 

with those of Land Use 2025.   

 

Also as part of Transportation 2035, a system level analysis was undertaken that defined four 

levels of transportation investments. These included:  sink, tread water, swim, and win the 

race. These funding scenarios were meant to begin a discussion about what would happen to 

Rhode Island’s transportation system under different funding levels. Although Rhode Island’s 

transportation funding levels are not sufficient to meet transportation needs, the State has 

recently taken some key steps to provide sustainable transportation infrastructure funding and 

broaden available resources. These steps include:  

 

 

 



 

16 

 

 Redirection of the gas tax to focus on transportation needs;  

 Replacement of biennial bond borrowing with an increase in registration and license fees, 

along with Rhode Island Capital Plan (RICAP) funds to provide the State match for the 

annual federal transportation program;  

 Refinance of existing general obligation bonds to soften the anticipated sharp peak in 

debt service payments; and  

 Creation of the Rhode Island Highway Maintenance Account and a shift of future 

funding from transportation-related sources, such as registrations, title fees, gas tax 

indexing, and other accounts to establish a state-funded pool for critical transportation 

infrastructure projects. 

 Adoption of RhodeWorks by the Rhode Island General Assembly in February 2016.   

RhodeWorks is a transportation infrastructure improvement funding plan, which calls for 

the repair of the state’s deteriorating bridges. The proposal funds projects in two ways: 

Borrowing $300 million against future federal highway funding and refinancing old 

borrowing to yield an additional $120 million and imposing a new toll on large 

commercial trucks, expected to bring in $45 million a year when it’s operational. 

 

Another advantage that Rhode Island capitalizes on is what we do with the above information.  

Rhode Island has a reciprocal system of land use planning whereby the State sets broad goals and 

policies through the State Guide Plan and municipalities express local desires and conditions 

through the development of local comprehensive plans.  Local comprehensive plans serve as the 

basis for land use regulation and establish an implementation program for achieving each 

community’s stated goals. All local land use decisions must be consistent with the local 

comprehensive plan, making the comprehensive plan an important tool in the implementation of 

State policy. To ensure that local plans are in line with the policies presented in the State Guide 

Plan, local comprehensive plans are reviewed by the State for consistency. Once approved, 

comprehensive plans become binding on State agencies by requiring conformance of their 

programs and projects to the comprehensive plan.  This is a great process for the practical 

implementation of USDOT’s 3C program of Continuous, Comprehensive and Cooperative 

planning between state and municipal governments and a unique relationship between an MPO 

and its member local governments. 

 

Rhode Island currently struggles to maintain its current system. Rhode Island’s population is 

projected to remain relatively flat through 2040. Therefore, it seems illogical to stretch the 

transportation system to more areas to serve the same numbers of people. With the tasks outlined 

in the following section, we hope to increase densities, concentrate development, and bring 

housing and employment centers closer together so that we can have a better chance of changing 

our mode share and getting better support for the great bus and rail transit services that exist in 

the State. From a Statewide perspective, we believe this is a good way to create a sustainable 

transportation system with resources that are available.   

 

 

 

 

 

 



 

17 

 

Key Areas of Emphasis  

 

Rhode Island is committed to implementing a work program that supports and implements the 

federal key areas of emphasis for both metropolitan and statewide planning that were established 

under SAFETEA-LU and MAP-21 with elements (9 and 10) from the Fixing America’s Surface 

Transportation (FAST) Act. The planning factors are as follows: 

 

1. Support the economic vitality of the metropolitan area, especially by enabling global 

competitiveness, productivity, and efficiency. 

2. Increase the safety of the transportation system for motorized and non-motorized users. 

3. Increase the security of the transportation system for motorized and non-motorized users. 

4. Increase the accessibility and mobility of people and for freight. 

5. Protect and enhance the environment, promote energy conservation, improve the quality 

of life, and promote consistency between transportation improvements and State and 

local planned growth and economic development patterns. 

6. Enhance the integration and connectivity of the transportation system, across and 

between modes, people and freight. 

7. Promote efficient system management and operation. 

8. Emphasize the preservation of the existing transportation system. 

9. Promote intermodal facilities that support intercity transportation, including intercity 

buses and intercity bus facilities, and commuter vanpool providers. 

10. Improve the resiliency and reliability of the transportation system and reduce or mitigate 

stormwater impacts on surface transportation. 

 

As outlined in the table below, the comprehensive, continuous and cooperative metropolitan 

transportation planning process that will be implemented as a part of this work program is 

closely aligned with the federal key areas of emphasis. Detailed descriptions of the proposed FY 

17 work tasks are found in the following section of this UPWP. 
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Proposed FY 17 Tasks 

MAP -21 FAST 

ACT 

1 2 3 4 5 6 7 8 9 10 

Task 1 – Program Management       X    

Task 2 – Professional Development       X    

Task 3 – Transportation Safety   X X X X X X   

Task 4 – Corridor Planning X X  X X X X X X  

Task 5 – Transportation Operations and Management X X X X X X X X X X 

Task 6 – Transit Planning X X X X X X X X X  

Task 7 – Transportation Improvement Program X X X X X X X X   

Task 8 – Freight Planning X X X X X X X X X  

Task 9 – State and Regional Transportation Planning 

Coordination 

   X X X X X   

Task 10 – Environmental Sustainability X X   X X X X X X 

Task 11 – Long Range Planning X X X X X X X X X X 

Task 12 – Consistency Review X X  X X X X X X X 

Task 13 – Technical Assistance X X  X X X X X X X 

Task 14 – Data Management and Coordination  X X X X X X X X X 

Task 15 – Data Development and Analysis X X  X X X X X X X 

Task 16 – Data Delivery X X  X X X X X   

Task 17 – Equity and Public Outreach     X X X    

Task 18 – Public Information     X X X    

Task 19 –Performance Management X X X X X X X X X X 

Task 20 – Other State Initiatives (100% state funded)           

 

Transportation Planning Certification Review – 2014 Recommendations 

 

Every four years, the Federal Highway Administration and the Federal Transit Administration 

conduct a formal certification review of all transportation management areas (an urbanized area 

with a population over 200,000). The purpose of this review is to formalize the continuing 

oversight and day-to-day evaluation of the planning process and ensure that all applicable federal 

regulations are satisfactorily implemented. It is also a valuable opportunity to exchange ideas for 

enhancing the planning process and improving the quality of transportation investment decisions. 

 

The most recent certification of the Providence Transportation Management Area took place in 

2014. This certification resulted in no corrective actions and several recommendations and 

commendations.  The commendations included: 
 

1. MPO Organizational Structure: The MPO includes a wide variety of stakeholders and 

interest groups as full voting members on its board. 

2. Intermodal Transportation Coordination: Transit signal prioritization efforts have allowed 

RIPTA to improve service along the R‐Line rapid bus route while reducing the number of 

vehicles needed on the route. This effort represents a best practice for cost‐effectively 

improving transit service, and it is worth investigating whether this model is viable along 

other transit corridors as well. 
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3. Livability & Sustainability: As a coastal region facing the impacts of climate change, the 

MPO is commended for their ongoing climate change resiliency transportation planning 

activities. 
 

The recommendations and their current status and previous comments include: 

 

1. MPO Organizational Structure: The MPO should maximize transparency by documenting 

the process by which MPO committee members are selected, and by making this 

document available on their website. This process is outlined in the State Planning 

Council Rules and Standards and are available on the Council’s webpage. 

2. Agreements and Contracts: The MPO should update their MOU to provide more detail 

and to make it MAP‐21 compliant. The MOU should reflect the new cooperative efforts 

that have been established through staff efforts. See Project 9.1 – Metropolitan Planning 

Process Tri-Party Agreement. 

3. Agreements and Contracts: The MPO should develop a single, detailed MOU detailing 

the respective roles of RISPP, RIPTA, and RIDOT in the planning process. In particular, 

this MOU should include a description of the various partners' responsibilities in 

developing the UPWP.  See Project 9.1 – Metropolitan Planning Process Tri-Party 

Agreement. 

4. Unified Planning Work Program: Going forward, the MPO should continue to work with 

FHWA and FTA to ensure that the UPWP contains sufficient detail and information to 

allow those agencies to confidently make a determination of project eligibility for 

planning funding, and to demonstrate that each work item has a clear transportation 

nexus. In the case of interdisciplinary planning activities with both transportation and 

non‐transportation elements, the UPWP should break down the tasks and expenses to the 

level of detail necessary to separate eligible activities from ineligible activities. In FY 15, 

SPP reformatted the UPWP in response to this concern and specific guidance provided by 

FHWA and FTA. The new format provided an overview of Rhode Island’s 

interconnected planning process and detailed project sheets that highlighted pertinent 

transportation nexuses. SPP continues ongoing coordination with FHWA and FTA to 

ensure that the UPWP contains sufficient detail to determine project eligibility. This work 

program continues to address these concerns. 

5. Metropolitan Transportation Plan (MTP): The MPO should perform a full update of the 

metropolitan transportation plan during its next update cycle, to ensure that the plan 

reflects any changing demographics and transportation priorities in the region. See 

Project 11.1 – Long Range Transportation Plan.  

6. Financial Planning: The MPO should work with RIDOT to improve planning level cost 

estimates, especially for large projects, concentrating on keeping them up to date in the 

MTP and TIP. RIDOT has worked hard to improve the cost estimates used in developing 

the FY 2017-2025 TIP and will revisit through the proposed annual TIP process.  

7. Air Quality Conformity: The MPO should continue preparing for possible revised non‐
attainment status by maintaining and improving air quality analysis and modeling efforts.  

The TMA remains in attainment; however the MPO continues to plan for the future. See 

Project 10.2– Air Quality. 

8. TIP Development & Project Selection: The MPO will work internally on the 

development of an interactive GIS based mapping tool for the FY 2017-2025 STIP.  
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Statewide Planning staff are working internally to develop online mapping applications 

for the FY 17-25 TIP. See Task 71. FY 17-25 TIP Development. 

9. Public Outreach and Public Involvement: The MPO should review and revise the Public 

Participation Guide, where appropriate, to reflect the most current information and 

analysis. It should also reflect practices to facilitate compliance with 23 Code of Federal 

Regulations (CFR) 450.316 and the SPC’s Standards and Rules. See Project 17.1 – Public 

Participation Plan. 

10. Public Outreach and Public Involvement: As the MPO relies heavily on external 

resources for handling requests for auxiliary aids and services to allow the deaf/ hard‐of‐
hearing, and visually impaired to participate in public forums, the MPO should interview 

Mr. James Pitassi, the Rhode Island Department of Administration’s Point of Contact for 

ADA Accommodations, to ensure that sufficient services can be made available within 

three (3) business days. The protocols for procuring those services should also be 

reviewed. We also recommend that the MPO’s Title VI Coordinator speak with the 

appropriate person managing the State’s Master Price Agreement for Language 

Interpretation/Translation services to validate the three‐day lead time for procuring on‐
site interpreters for public meetings/hearings. The public notices for the State Planning 

Council, Technical Committee, Transportation Advisory Committee and RIGIS – 

Executive Committee use uniform language and SPP staff insert lead times in relevant 

meeting notices. 

11. Title VI Civil Rights & Non‐Discrimination ‐ Notification to Beneficiaries and 

Complaint Procedures: Given the broad applicability of Title VI and the related statutes 

to transportation planning, the MPO should provide a direct link for “Civil Rights” from 

the MPO’s home page (Statewide Planning). The Translation Services contact person 

information should be moved to the Statewide Planning page. The Policy should be 

revised to fully comply with 49 CFR 21.9(d), Appendix C to Part 21, and FTA Circular 

4702.1B. Specifically, the MPO should give examples of the type of discrimination 

prohibited by Title VI, as it relates to planning. A statement about how to request 

additional information should also be provided. Having only a summary of the policy on 

the MPO’s website is acceptable; however, in this case, a link to a more comprehensive 

policy (or notice to beneficiaries) would be appropriate. Where the protections under the 

Title VI (race, color, national origin (Including LEP) are stated, the MPO should also 

recognize the related statutes that prohibit discrimination on the bases of sex, age, and 

disability. (These additional protections should be distinguished from those afforded 

under Title VI.).  These changes have been incorporated into the Division of Planning 

website. 

12. Title VI Civil Rights & Non‐Discrimination ‐ Notification to Beneficiaries and 

Complaint Procedures: With regard to providing documents in languages other than 

English, the existing language should be revised for clarity. To ensure compliance with 

Section 508 of the Rehabilitation Act of 1973, the MPO should make its program 

documents available in plain text or HTML. These changes have been incorporated into 

the Division of Planning website. 

13. Title VI Civil Rights & Non‐Discrimination ‐ Notification to Beneficiaries and 

Complaint Procedures: The MPO should recognize within its complaint procedures that 

complaints in languages other than English may be submitted and reasonable 

accommodations will be provided for impaired individuals. We offer the following 
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sample language: “Complaints may be accepted in languages other than English.  

Individuals with physically or sensory impairments requiring assistance in filing a 

complaint should contact …” These changes have been incorporated into the Division of 

Planning website. 

14. Title VI Civil Rights & Non‐Discrimination ‐ Notification to Beneficiaries and 

Complaint Procedures: The MPO should remove “Religion” and “Familial status” from 

its form and process, unless covered by a State equivalent statute that prohibits 

discrimination in public programs. Reference to “retaliation” should also be removed. We 

also note that the internal version of the Title VI/Nondiscrimination complaint process 

should be revised to cover complaints on the basis of sex (gender) and age to be 

consistent with the relevant nondiscrimination statues. Currently, the language in this 

procedure states, “A written statement of the complaint, including the following details: 

(b) Basis of complaint (i.e., race, color, national origin or language, disability, religion, 

familial status, or retaliation).  These changes have been incorporated. 

15. Title VI Civil Rights & Non‐Discrimination ‐ Data Collection and Analysis: The MPO’s 

data collection and analyses should be more consistent in its consideration of all groups 

protected under Title VI and the related statutes. We encourage the MPO to continue its 

monitoring of program equity, while using a metric that examines program benefits 

received by Title VI populations as compared to non‐Title VI Populations. As a starting 

point, the draft FY 2017-2025 TIP identifies all groups protected under Title VI and the 

related statutes including minority, low income populations, school-aged children, the 

elderly, disabled, limited English proficiency populations, and carless households, The 

TIP also compares the transportation investments in those area to other areas of the State 

that do not contain high concentrations of the special population groups.   

16. Title VI Civil Rights & Non‐Discrimination ‐ Data Collection and Analysis: Consistent 

with the recommendations above and to expand the protections afforded under the related 

nondiscrimination statutes, we note that data collection and analysis should not be limited 

to “minority and low‐income.” As indicated above, the related statutes prohibiting 

discrimination in federally assisted programs provide protections on the basis of 

disability, age, and sex (gender).  As part of the FY 2017-2015 TIP’s Equity Benefit 

Analysis the scope for the data collection and analysis was expanded to include school-

aged children, the elderly, disabled, limited English proficiency populations, and carless 

households, in addition to minority and low income populations.     

17. Title VI Civil Rights & Non‐Discrimination ‐ Disadvantaged Business Enterprises 

(DBE): The MPO should review its procedures relative to DBE participation on 

consultant contracts. Specifically, the MPO should coordinate with Vanessa Crum, 

RIDOT DBE Liaison Officer, to identify the pertinent Federal‐aid civil rights provisions 

and to establish procedures for determining how and when contract goals will be 

established. The MPO should also report to RI DOT the total value of its United States 

Department of Transportation (USDOT) assisted contracts, as well as the value of work 

assigned to and performed by DBEs as part of these contracts. RIDOT requires these 

figures in its semi‐annual reports submitted to FHWA and FTA, where applicable.  A 

formal contracting document has been created to guide staff in complying with the Title 

VI and DBE requirements.   

18. Integrating Freight in the Transportation Planning Process: The MPO should formalize 

the current freight working group as a standing State Freight Advisory Committee, and 
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expand its membership beyond the public sector to incorporate private sector, academia, 

and appropriate intermodal stakeholders. See Project Sheet 8.1 – Freight and Goods 

Movement Plan. 

19. Integrating Freight in the Transportation Planning Process: The MPO should update its 

Public Participation Plan to officially incorporate intermodal private sector freight 

perspectives. A major policy goal of the draft Public Participation Plan is to expand 

public outreach and consideration to the freight industry.    

20. Intermodal Transportation Coordination: RIPTA should work with MBTA to pursue fare 

integration, so that customers traveling to, from, and within Rhode Island can experience 

a more seamless multimodal transportation system. See Project Sheet 6.3 – Fare Payment 

Planning. 

21. Environmental Justice and LEP: The analysis and plan should be revised to reflect the 

above observations. Specifically, the MPO should: 1) Provide more cost analysis and 

information to justify why key or vital document translations should only be in Spanish, 

whereas the populations of other LEP language groups exceed 1,000; 2) Identify the 

specific resources and how those resources will be procured, including any budget 

identified in the UPWP; and 3) Develop a timeline for completing the steps identified in 

its four‐factor analysis and implementation plan. See Project Sheet 17.2 - Title VI and 

Limited English Proficiency Plan Implementation and Project Sheet 17.3 – Translation 

Services.  

22. Visualization Techniques: The MPO should continually review and implement 

improvements to its website to improve transparency and accessibility for members of the 

public. Transportation documents should be visually engaging, and grouped together in a 

prominent location. The MPO should look for opportunities to link to websites that may 

be of interest to its visitors, such as those of the transit operators and jurisdictions. In 

addition, the MPO should request that transportation providers and decision makers link 

to its website to increase awareness of the MPO and its role in regional transportation 

decisions. Finally, the MPO should consider new ways to communicate its committee 

structures, and processes and how the committee operates. This could include maps 

illustrating the representatives for various areas and a chart depicting the organizational 

structure.  SPP staff continues to work with the Department of Administration Office of 

Digital Excellence to redesign and update the website to improve transparency, access to 

information, and to better address the transportation needs of the State and the public. 

Staff has reviewed new information technologies available for use. A draft outline for the 

new site and an examination of the most frequently visited pages on the existing site has 

been completed.   
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III. Program Area Descriptions 
 

Whereas Section II of this UPWP depicts how the federal key areas of emphasis relate to the 

proposed FY 17 work tasks, this section details these tasks by providing an objective for each (in 

italics), a listing of the routine activities that are expected to be carried and by identifying 

specific projects that will be completed in advancing the identified objective (underlined). 

Projects are generally classified as those non-routine work items for which specific schedules 

and deliverables can be identified upfront. Projects are accompanied by a reference number that 

corresponds to the detailed project sheets found in Sections IV. The MPO’s intent in making the 

distinction between routine tasks and clearly definable projects is to provide additional detail and 

transparency relative to project management while simplifying quarterly reporting requirements 

by focusing on the status of projects as opposed to routine tasks. 

 

Task 1 – Program Management - Ensure that the transportation planning process is in 

conformity with any and all applicable federal and state laws, regulations, and guidance, to 

effectively manage and administer the Statewide Planning Program 

 Financial Management – Maintain orderly and accurate accounting of all finances. This task 

includes all weekly payroll processing, invoice processing, monthly and quarterly cost 

accounting and reporting, and indirect cost management. 

 UPWP – Preparation and approval of the annual Unified Planning Work Program. 

 Reporting and Review – Preparation and submission of quarterly reports to FTA and FHWA.  

This task will also include preparation and participation in the certification review of the 

transportation management area when applicable. 

 Internal staff coordination – Weekly staff meeting of the Division of Planning. Ordering of 

supplies, computer equipment, etc.  

 Administrative Support to MPO – Provide administrative support to the State Planning 

Council, the Technical Committee, the Transportation Advisory Committee, the RIGIS 

Executive Committee, and all other committees and working groups of the MPO. This task 

includes the preparation of all notices, agendas, meeting minutes, meeting preparation and 

meeting attendance. It also includes the review and preparation of any amendments or 

updates to the State Planning Council Rules and Standards. 
 

Task 1.1 – CDBG Program Support (100% HUD funded) 

 Community Development Program Support – Assist in the operation of the Community 

Development Block Grant (CDBG) Program including program reporting mechanisms, 

review and analysis of annual CDBG applications for State Guide Plan consistency, and 

administrative support including budgeting, mailings and copying.   

 
Task 1 SPP (23%) 

$71,550 

FHWA (60%) 

$186,651 

FTA (17%) 

$52,885 

Other (0%) 

$0 

Total (100%) 

$311,086 

Task 1.1 $0 

 

$0 

 

$0 

 

$ 11,818 

(100%) 

OHCD 

$11,818 

Total 71,550 186,651 52,885 11,818 $322,904 
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Task 2 – Professional Development - Maintain a workforce that is well-trained, versed in 

current topics and trends, active in professional organizations and prepared to lead stakeholders 

on key issues facing the State. 

 Internal Professional Development – Attendance at training sessions, seminars, conferences, 

etc. Participation in professional organizations. 

 
Task 2 SPP (23%) 

$12,064 

FHWA (60%) 

$31,472 

FTA (17%) 

$8,917 

Other (0%) 

$0 

Total (100%) 

$52,453 

 

Task 3 – Transportation Safety - Improve the safety of all transportation modes through 

education, enforcement, and engineering solutions. 

 Bike and Pedestrian – Continue to coordinate with RIDOT to participate in efforts directed 

towards increasing the safety of vulnerable users, including the PEDS*RI program, focusing 

on pedestrian safety at high pedestrian fatal and serious crash locations and the development 

of a Vulnerable Road User Safety Action Plan. Coordinate with the Department of Health 

through participation in the Pedestrian Action Team Program, which will aid municipalities 

in becoming more walkable and safer for pedestrians. This will be one of the topics 

addressed by the update to the Long Range Transportation Plan. (See Project Sheet 11.1.) 

 Road Safety Audits – Continue to participate in Road Safety Audits as requested by RIDOT. 

 Strategic Highway Safety Plan – Continue to serve on the Advisory Committee working to 

implement the recommendations of the Strategic Highway Safety Plan. 

 Continue to coordinate the non-infrastructure portion of the State’s Safe Routes to School 

Program, which strives to improve the safety of elementary and middle school students 

walking and bicycling to school, until such time that the program is transitioned to RIDOT. 

 
Task 3 SPP (20%) 

$1,970 

FHWA (65%) 

$6,403 

FTA (15%) 

$1,478 

Other (0%) 

$0 

Total (100%) 

$9,851 

 

Task 4 – Corridor Planning - Explore innovative approaches to coordinate land use and 

transportation planning to help communities alleviate congestion and improve the efficiency and 

safety of the transportation network 

 Multi-modal Planning – Identify regional routes essential to the movement of goods and 

people, work cooperatively with municipalities and other stakeholders to understand the 

needs of the corridor; particularly as they relate to transitions between transportation modes, 

evaluate the potential strategies to address them, and implement those strategies. These 

corridor studies are an important component of Rhode Island’s Strategically Targeted 

Affordable Roadway Solutions (RI*STARS) Program that uses a systematic, data-driven 

approach to target locations with high congestion and crash rates with quick, high impact and 

low cost improvements.   

o Innovative Corridor Planning & Capacity Studies (see Project Sheet 4.1) 

 Access Management – Improve and promote the implementation of access management at 

both the state and local level as a means for more coordinated land use and transportation 

planning. 
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Task 4 SPP (20%) 

$1,257 

FHWA (65%) 

$4,084 

FTA (15%) 

$942 

Other (0%) 

$ 

Total (100%) 

$6,283 

Project 4.1 $0  $120,000 (80%) $0  $30,000(20%) 

RIDOT 

$150,000  

Total $1,257 $124,084 $942 $30,000 $156,283 

 

Task 5 – Transportation Operations and Management - Improve the performance of the 

existing transportation system to relieve recurring and non-recurring vehicular congestion and 

maximize safety and mobility for people and goods through the use of travel demand reduction 

and operational management strategies. 

 Congestion Management Process – Analyze the multi-modal transportation system using 

performance measures, define congested corridors, and implement strategies for reducing 

recurring congestion in defined problem areas. 

o Congestion Management Task Force – Continue to work with RIDOT and other 

members of the Congestion Management Task Force. (See also Project Sheet 11.1) 

o Bottleneck Reduction Program – Continue to be an active participant in the 

Bottleneck Reduction Program, which uses the baseline congestion established with 

the CMP performance measure data, traffic data collection, crash data analysis, and 

Road Safety Audits to identify the causes of bottlenecks on freeway segments, 

interchanges, corridors, and signalized intersections in the State. To date, the project 

has identified 25 bottleneck locations and it has developed specific short, medium and 

long term countermeasures to resolve them. The countermeasures have been 

presented to the CMTF and are being implemented.  

 System Operations and Management – Use a combination of technology, planning, improved 

preparedness, and extensive agency coordination to implement strategies for reducing the 

effects of non-recurring congestion. 

o Incident Management Task Force – Continue to participate in the quarterly meetings 

of the Incident Management Task Force, which is made up of State agencies, local 

emergency response agencies, police and fire departments, service providers (such as 

tow companies), and others, focuses on improved incident management, response, 

and clearance, improved safety for incident responders and promoting new and 

innovative technologies. 

o Continue to assist RIDOT with the identification and implementation of its 

Transportation System Management & Operations (TSM&O) objectives.   

 State Employee Commuter Task Force – Collaborate with the Department of 

Administration’s Director’s Office to implement policies and programs to reduce single 

occupancy vehicle trips by State employees.  
 

Task 5 SPP (20%) 

$5,253 

FHWA (65%) 

$17,073 

FTA (15%) 

$3,940 

Other (0%) 

$0 

Total (100%) 

$26,266 

 

Task 6 – Transit Planning - Provide a safe, robust, and convenient network of transit services 

with seamless intermodal connections in support of increased employment opportunities, 

improved environmental quality, and reduced congestion and auto dependency. 
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 Transit Planning Program Support – Continue to provide technical advice and assistance to 

RIDOT and RIPTA with public transit planning efforts. This includes identifying, assessing, 

and enhancing transit access, connectivity, and mobility. 

o Transit Planning Assistance (see Project Sheet 6.1) 

o Transit Signal Priority Policy Development (see Project Sheet 6.2) 

o Fare Payment Planning (see Project Sheet 6.3) 

o Transit/Highway Design (see Project Sheet 6.4) 

o Commuter Services Planning Study (see Project Sheet 6.5) 

o Quonset Transit Plan (see Project Sheet 6.6) 

o Green Fleet Transition Plan (see Project sheet 6.7) 

o Human Services Coordinated Plan Development (see Project sheet 6.8) 

o Downtown Providence Enhanced Transit Corridor - Provide technical assistance to 

RIPTA and the City of Providence in advancing the Downtown Enhanced Transit 

Corridor.  

o Accessible Transportation Advisory Committee – Continue to provide support to the 

ATAC. 

o National Transit Database (NTD) Assistance – Continue to provide support to 

RIDOT for information required to fulfill reporting requirements. 

o Support and participate in efforts to construct a new, modern Intermodal Center at 

Providence Station. 

 
Task 6 SPP (20%) 

$3,803 

FHWA (65%) 

$12,360 

FTA (15%) 

$2,852 

Other (0%) 

$ 

Total (100%) 

$19,015 

Project 6.1 $0 $0 $200,000 

(80%) 

$50,000 (20%) 

RIDOT 

$250,000 

Project 6.2 $0 $9,911(5%) $148,665(75%) $39,644(20%) 

RIPTA 

$198,220 

Project 6.3 $0 $436(2%) $24,399(41%) $34,108(57%) $58,943 

Project 6.4 $0 $20,000(20%) $60,000(60%) $10,000 (10%) 

RIDOT 

$10,000 (10%) 

RIPTA 

$100,000 

Project 6.5 $0 $120,000(40%) $120,000(40%) $30,000(10%) 

RIDOT 

$30,000(10%) 

RIPTA 

$300,000 

Project 6.6 $0 $0 $60,000(80%) $15,000(20%) 

RIPTA 

$75,000 

Project 6.7 $0 $0 $108,000(80%) $27,000(20%) 

RIPTA 

$135,000 

Project 6.8 $0 $0 $60,000(80%) $15,000(20%) $75,000 

Total $3,803 $162,707 $783,916 $260,752 $1,211,178 

 

Task 7 – Transportation Improvement Program - Ensure that financial planning for 

transportation responds to current needs, reflects available resources, and meets all federal and 

state mandates. 
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 Transportation Improvement Program – In close cooperation with RIDOT and RIPTA, 

oversee the annual State Transportation Improvement Program (STIP) process for Rhode 

Island, including the identification and selection of transportation projects that address the 

needs of the state and advance the goals of Transportation 2035, document modifications and 

amendments to the Program, and provide information related to the Program to stakeholders 

and the public. 

o SPC TIP Rule Revision (see Project Sheet 7.1) 

 
Task 7 SPP (20%) 

$19,082 

FHWA (65%) 

$62,018 

FTA (15%) 

$14,312 

Other (0%) 

$0 

Total (100%) 

$95,412 

 

Task 8 – Freight Planning - Support a vigorous economy by facilitating the multi-modal 

movement of freight within Rhode Island and the northeast region. 

 Freight and Goods Movement Plan - Formalize the membership of the Freight Advisory 

Committee and convene regular meetings of the Committee. (see Project Sheet 8.1) 
 

Task 8 SPP (20%) 

$4,282 

FHWA (65%) 

$13,917 

FTA (15%) 

$3,212 

Other (0%) 

$0 

Total (100%) 

$21,411 

Project 8.1 $0 $244,605(80%) $0 $55,000(20%) 

RIDOT 

$299,605 

Total $4,282 $258,522 $3,212 $55,000 $321,016 
 

Task 9 – State and Regional Transportation Planning Coordination - Continue to partner 

with state and regional agencies on such issues as coordinated regional planning, transportation 

finance reform, and MAP-21 implementation. 

 Metropolitan Planning Process Tri-Party Agreement - (see Project Sheet 9.1) 

 Continue to meet regularly with RIDOT and RIPTA to monitor and plan for federal planning 

requirements as they are released by USDOT. 

 Transportation Research – Continue to work with RIDOT on implementation of Strategic 

Highway Research Program II products. Continue to participate in the selection of projects 

for the University of Rhode Island Transportation Center/RIDOT Joint Research Program. 

 Regional transportation planning initiatives - Continue to partner with regional planning 

agencies, adjacent Metropolitan Planning Organizations, and larger regional organizations, 

such as the I-95 Corridor Coalition, on mutually beneficial projects. 

o Regional Metropolitan Planning Organization Cooperation (see Project Sheet 9.2)  

 Federal Lands – Participate and support the Federal Lands Access Program’s Rhode Island 

Program Decisions Committee regarding planning for transportation facilities located on or 

adjacent to, or that provide access to federal land in the State of Rhode Island. 
 

Task 9 SPP (20%) 

$3,129 

FHWA (65%) 

$10,170 

FTA (15%) 

$2,347 

Other (0%) 

$0 

Total (100%) 

$15,646 

 

Task 10 – Environmental Sustainability - Cooperate with State Agencies, municipalities and 

other interested stakeholders to maintain healthy ecological systems, water quality and supply, 

and air quality, explore alternative energy sources, plan for climate change impacts and protect 

agricultural and open space resources.  
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 Climate Change – Continue to work on projects that will focus resources and attention on 

developing policies for adapting to predicted climate change impacts. 

o Continue to participate in Governor’s Executive Climate Change Council. 

o Continue to participate in the development of the Shoreline Change Special Area 

Management Plan. 

 Energy – Continue to work collaboratively to reduce greenhouse gas emissions and meet the 

State’s future energy production and consumption needs by identifying key issues and setting 

forth policies and actions to address them.   

o Greenhouse Gas Reduction Plan (see Project Sheet 10.1) 

 Water Resources 

o Water Supply Planning – Continue to monitor regional and statewide hydrological 

and weather indicators for drought and flood management purposes. 

o Water Quality Planning - Continue to assist DEM and CRMC with the promulgation 

of wetland buffer regulations to comply with legislative mandates relative to 

wetlands. 

 Air Quality – Improve air quality in the State through coordination of policies among 

RIPTA, RIDOT, RIDEM and the MPO and demonstration of transportation conformity of 

the long range transportation plan and the TIP, when applicable. 

o Zero Emission Vehicles (ZEV) ordinance (see Project Sheet 10.3)  

o Continue to work with RIDEM in the update of the State Implementation Plan and the 

transition to MOVES Air Quality Model. 

o Air Quality Working Group – Convene the Air Quality Working Group, comprised of 

representatives from the RI Department of Environmental Management, the RI 

Association of Railroad Passengers, the RI Statewide Planning Program, FHWA, the 

American Lung Association of RI, the RI Department of Transportation, the Rhode 

Island Sierra Club, USEPA, RIPTA, the RI Department of Health, FTA, and public 

members as necessary. 

 Air Quality (see Project Sheet 10.2) 

 Open Space and Recreation Planning – Work with partners to maintain a State Recreational 

Trails Plan, which is part of State Guide Plan Element 152, Ocean State Outdoors, Rhode 

Island State Comprehensive Outdoor Recreation Plan, consistent with the FHWA’s National 

Recreational Trails Program. 
 

Task 10 SPP (30%) 

$22,583 

FHWA (55%) 

$41,401 

FTA (15%) 

$11,291 

Other (0%) 

$ 

Total (100%) 

$75,275 

Project 10.1 $0 $75,000(25%) $0 $75,000(25%) 

RIDOT 

$150,000(50%) 

RIDEM 

$300,000 

Project 10.2 $0 $20,000(80%) $0 $5,000(20%) $25,000 

Total $22,583 $136,401 $11,291 $230,000 $400,275 

 

Task 11 – Long Range Planning - Guide development patterns in the state to create a resilient 

network of concentrated healthy population centers with access to affordable housing, economic 

opportunity, a good educational system and convenient transit, connected by infrastructure 

corridors framed by an extensive greenspace network.   
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 State Guide Plan – Maintain, implement, and update the State Guide Plan, which is an 

important tool of the State in that it sets long-range policy (generally 20 years), provides a 

means to evaluate and coordinate projects or proposals of state importance, sets standards for 

local comprehensive plans, and serves as a general background information source on 

various topics.  

o Long Range Transportation Plan – (see Project Sheet 11.1) 

o Water Quality Management Plan (see Project Sheet 11.2) 

o State Guide Plan Modernization (see Project Sheet 11.3) 

o State Recreation, Conservation and Open Space Plan (SCORP) – Cooperate with the 

Department of Environmental Management (DEM) and National Park Service to 

develop a work program to update Ocean State Outdoors, RI’s State Comprehensive 

Outdoor Recreation Plan, SGP 152,  to maintain State eligibility for federal Land and 

Water Conservation Funds.  

o State Housing Plan – Following adoption of a new Five Year Strategic Housing Plan 

by the Housing Resources Commission, coordinate with the Office of Housing and 

Community Development to initiate review and potential approval of the document as 

an update to the State Guide Plan. 

 

Task 11 SPP (60%) 

$22,626 

FHWA (30%) 

$11,313 

FTA (10%) 

$3,771 

Other (0%) 

$0 

Total (100%) 

$37,710 

Project 

11.1 

$172,152(3.9%) $1,619,181(65%) $273,657(15%) $301,057(16.1%) 

RIDOT 

$2,366,047 

Total $194,778 $1,630,494 $277,428 $301,057 $2,403,757 

 

Task 12 – Consistency Review - Ensure intergovernmental coordination on transportation, 

land use, housing, economic development, etc. and guide state, local and other agency actions to 

implement the State Guide Plan. 

 Local Comprehensive Plan Review –Local comprehensive plans are reviewed for 

consistency with the SGP including its five transportation based elements, and when 

approved, become binding on State agencies by requiring conformance of their programs and 

projects to the comprehensive plan. Reviews are conducted as needed.   

 Intergovernmental Review – Coordinate the intergovernmental review process, which 

provides state and municipal government as well as other interested parties with an 

opportunity to review and comment on certain projects or programs. Reviews are conducted 

as needed.   

 Rhode Island Commerce Corporation Project Review – Coordinate the review of projects 

proposed or funded by the Rhode Island Commerce Corporation or its subsidiaries to 

determine conformity with the SGP including its five transportation based elements. Reviews 

are conducted as needed.   

o Participate in the update of the Quonset Business Park Master Land Use and 

Development Plan by the Quonset Development Corporation. The Master Plan covers 

Land Use, Transportation, and Infrastructure for the 3,160 acre Quonset Business 

Park and its intermodal Davisville shipping port. 

 Comprehensive Economic Development Strategy (CEDS) Administration – As directed by 

the U.S. Economic Development Administration (EDA) review proposed requests for 
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funding for consistency with the State’s CEDS (as found in Rhode Island Rising) and other 

elements of the SGP as applicable. Reviews are conducted as needed.   

 Water Supply Planning – Continue to review Water Supply System Management Plans 

(WSSMPs) and drinking water infrastructure applications as mandated by R.I. General Law 

and for consistency with the SGP including Land Use 2025 and Transportation 2035. 

Reviews are conducted as needed.   

 State Property Review – Coordinate with the RIDOT Land Sales Committee on transactions 

affecting state owned/managed properties for consistency with the SGP emphasizing the five 

transportation based elements. Reviews are conducted as needed.   
 

Task 12.1 – Energy Facility Siting Board Consistency Reviews (100% applicant funded)  

 Energy Facility Siting Board – Coordinate the review of applications for energy facilities, 

including power plants, substations, power lines, storage and transport facilities, and other 

structures subject to Board review, for consistency with the SGP as required by R.I. General 

Law. Reviews are conducted as needed.   

 
Task 12 SPP (73%) 

$167,149 

FHWA (20%) 

$45,794 

FTA (7%) 

$16,028 

Other (0%) 

$0 

Total (100%) 

$228,971 

Task 12.1    $36,884(100%) 

EFSB 

$36,884 

Total $167,149 $45,794 $16,028 $36,884 $265,885 

 

Task 13 – Technical Assistance - Ensure that residents and businesses have convenient 

transportation options that are coordinated with opportunities such as access to good jobs, 

affordable housing, and quality schools, while also balancing environmental sustainability by 

providing technical assistance and training to state, local and other agencies in support of the 

State Guide Plan. 

 Technical Assistance to State Agencies, Municipalities, and Other Organizations – Provide 

training, information, technical assistance, and where possible, financial assistance to State 

agencies, local officials, and other interested parties on issues affecting transportation and 

land use planning, including but not limited to, planning for transit orientated development 

(TOD), Transportation Improvement Districts (TID) and growth centers. Respond to requests 

for technical assistance and planning guidance from local governments, the general public, 

and other interested parties. Track requests received, effort invested in fulfilling the request, 

any products or deliverables produced, the final disposition of the request and the time to 

complete. 

o Rhode Island Land Use Training Collaborative (see Project Sheet 13.1) 

o Housing Program Support - Work with Rhode Island Housing, the Office of Housing 

and Community Development, the Housing Resources Commission, and other 

partners in providing technical assistance to communities in support of 

implementation of local comprehensive plans consistent with the State Guide Plan. 

o Planning Challenge Grants (see Project Sheet 13.2) 

o Support to State Agencies and Other Organizations– Continue to fulfill State 

mandates and serve in an advisory capacity on the following Boards and 

Commissions - Rhode Island Historic Preservation and Heritage Commission,  Water 

Resources Board, Rhode Island Rivers Council, Agricultural Lands Preservation 

Commission, State Conservation Commission, Rhode Island Resource Conservation 
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and Development Council, Rhode Island New Urban Farmers Board, Natural 

Heritage Preservation Commission, Rhode Island Trails Advisory Committee, 

Recreation Resources Review Committee, Renewable Energy Coordinating Board, 

Green Cities and Towns Program, Public Energy Partnership, the Green Building 

Council and the Office of Energy Resources Municipal Energy Working Group. 

o Support to Municipal Governments – Provide technical assistance in the development 

of comprehensive plans, provide guidance on State statues relating to planning and 

land use, and answer various planning, land use, and other topical questions as 

requested. 

 Aviation System Planning – Provide technical assistance and support RIAC’s airport master 

planning processes as they arise to ensure coordination of the State’s airports and surface 

transportation networks. 

 Legislation and Case Law - Monitor federal and state legislation and court decisions for 

content pertaining to transportation and land use planning.  Advise the MPO, Administration 

and other stakeholders of the ramifications of proposed legislation and recent court decisions 

on the State’s transportation and land use planning system.    

 

Task 13 SPP (23%) 

$22,549 

FHWA (60%) 

$58,823 

FTA (17%) 

$16,666 

Other (0%) 

$0 

Total (100%) 

$98,038 

Project 13.1 $0 $91,000(67%) $19,000(13%) $25,500(20%) 

GSRI 

$135,500 

Project 13.2 $0 $202,000(80%) $0(0%) $50,500(20%) 

(Municipalities) 

$252,500 

Total $22,549 $351,823 $35,666 $76,000 $486,038 

 

Task 14 – Data Management and Coordination - Improve the management and coordination of 

spatial and demographic data to support transportation and other planning activities, municipalities, 

and state agencies. 

 Demographic Data – Coordinate with State agencies, municipalities and others on the integration, 

and sharing of data.   

 State Data Center – Continue to serve as the State Data Center, making Census data available 

locally to the public through creating visualizations for our website and a network of other 

partners in state agencies, universities, libraries, and regional and local governments. 

Compile the following required data sets annually and other duties as required:  

o Vital Statistics Report – Quarter 2 

o Boundary and Annexation Survey – Quarter 3 

o State Data Center Report – Quarter 4 

o Group Quarters Survey – Quarter 1, 4 

 Rhode Island Geographic Information System (RIGIS) – Monitor, coordinate, and provide 

leadership for activities related to the use of GIS technology within Rhode Island, to support 

initiatives to implement or use the technology, and to manage and provide access to a common 

database of geographically referenced information. 

o Enterprise GIS – Support RIEMA in the continued development of a statewide enterprise 

GIS system. Continue to partner with all state agencies actively using GIS to further 

implement a centralized and common database, application and mapping resource. 

o Continue to foster participation in the RI Municipal GIS User Group. 
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o Update the RIGIS Event Calendar and inform the RIGIS community of newsworthy 

announcements and upcoming events.   

o Provide technical assistance to municipalities in the coordinated development, and 

use of GIS data and continue to maintain a map of local GIS capacity.  
 

Task 14 SPP (20%) 

$23,198 

FHWA (65%) 

$75,395 

FTA (15%) 

$17,399 

Other (0%) 

$0 

Total (100%) 

$115,992 

 

Task 15 – Data Development and Analysis - Provide original data analysis on pertinent 

topics, provide custom demographic, social, economic, transportation and housing analysis, as 

requested.  Create, maintain, and incorporate data sets important to the State.   

 Travel Demand Model – Maintain the Travel Demand Model in support of a wide variety of 

planning activities including accurate socioeconomic, land use and travel forecasting. (see 

Project Sheet 15.1) 

 Land Use/Land Cover Analysis (see Project Sheet 15.2) 

 Vehicle Probe Project Software Suite/INRIX Data (see Project Sheet 15.3) 

 Demographic Data – Continue to develop transportation, land use, population, employment 

and housing data analysis, visualizations of the data, and share with federal, state, regional 

and local agencies. 

 Demographic & Travel Trends for Transportation Planning (see Project 15.4) 

 Migration Technical Paper (Project 15.5) 

 Publish Census data informational bulletins bi-monthly - The bulletins explore data from the 

U.S. decennial Census, American Community Survey estimates or other sources on a 

particular theme. The Bulletins include basic findings about Rhode Island and its cities and 

towns, suggest the utility of particular datasets to planners, and provide further resources for 

exploration. 

 RIGIS – Develop, maintain, and incorporate new datasets into the RIGIS database. 

 Highway Functional Classification System – Continue to maintain the Highway Functional 

Classification, a system of highway designations by area type and facility type.  

 In collaboration with the Rhode Island Department of Transportation (RIDOT), develop a 

GIS web based application for the Transportation Improvement Program (TIP). This tool will 

allow the user, including the public, to identify project locations and limits based on the 

underlying GIS data and show the project in the context of the needs of the entire Rhode 

Island transportation system. The web application will enable a more transparent process for 

identifying the state’s transportation investments. 
 

 

Task 15 SPP (20%) 

$53,140 

FHWA (65%) 

$172,704 

FTA (15%) 

$39,855 

Other (0%) 

$0 

Total (100%) 

$265,699 

Project 15.1 $0 $325,084(67%) $63,076(13%) $97,040(20%) 

RIDOT 

$485,200 

Project 15.3 $0 $105,245(40%) $0 $157,868(60%) 

RIDOT 

$263,113 

Total $53,140 $603,033 $102,931 254,908 $1,014,012 
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Task 16 – Data Delivery - Improve the availability, accessibility, and dissemination of spatial 

and demographic data to State and local governments and data users within the State.   

 State Data Center – Disseminate information about Census Bureau trainings, webinars, and 

various topical publications prepared by its Data Users Branch. Assist state and local 

government entities, community agencies, business enterprises, educational institutions, and 

the general public in accessing, understanding and analyzing pertinent Census products. 

Provide custom demographic, social, economic and housing tabulations, as requested. 

o Publish Annual ACS Estimates on Program’s website – Quarter 4 

 RIGIS – Support the maintenance and enhancement of the RIGIS database and ensure the 

availability of the data to the public. 

o Sustaining and Enhancing Access to the RIGIS Geospatial Database (see Project 

Sheet 16.1). 

o RIGIS Database Audit (see Project Sheet 16.2) 

 
Task 16 SPP (20%) 

$6,330 

FHWA (65%) 

$20,572 

FTA (15%) 

$4,747 

Other (0%) 

$0 

Total (100%) 

$31,649 

Project 16.1 $0 $80,370(66%) $16,653(14%) $23,000(20%) 

URI-EDC 

$120,023 

Total $6,330 $100,942 $21,400 $23,000 $151,672 

 

Task 17 – Equity and Public Outreach - Ensure that all Rhode Islanders regardless of race, 

ethnic origin, income, age, mobility impairment, or geographic location have the opportunity to 

be involved in the planning process and are equitably served by the actions, plans, programs, 

and projects of the Metropolitan Planning Organization.   

 Equity in Planning – Assure that Environmental Justice is considered in planning and 

outreach practices. Implement Title VI of the Civil Rights Act of 1964 by assuring that all 

residents of the State are treated fairly and not discriminated against in the planning process. 

Fair treatment means that no group of people, including a racial, ethnic, or a socioeconomic 

group, should bear a disproportionate share of the negative environmental consequences 

resulting from federal, state, local or tribal policies 

o Public Participation Plan (see Project Sheet 17.1) 

o Translation Services (see Project Sheet 17.2) 

o Continue to assist RIDOT and RIPTA in Title VI program monitoring through the 

provision of mapping and demographic data as needed. 

 Implement recommended measures of the Title VI Report of the Rhode Island Metropolitan 

Planning Organization 2016, and the Limited English Proficiency Plan (LEP) 2015 in 

compliance with FHWA Civil Rights regulations for sub-recipients of USDOT funding.  
 

Task 17 SPP (20%) 

$7,341 

FHWA (63%) 

$23,124 

FTA (17%) 

$6,240 

Other (0%) 

$0 

Total (100%) 

$36,705 

17.2 $0 $40,000(80%) $0 $10,000(20%) 

RIDOT 

$50,000 

Total $7,341 $63,124 $6,240 $10,000 $86,705 

 

Task 18 – Public Information - Promote public participation by providing timely and user 

friendly information to the public. 
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 Website – Continue to maintain and enhance the MPO website and create web pages for 

major activities as needed. Increase the use of data visualizations on the website, improving 

the ability to communicate with our users via map and enhanced graphical charts and tables. 

 E-Newsletter – Continue to publish a monthly E-newsletter to interested stakeholders as a 

means of publicizing federal, state, and local opportunities for funding, networking and 

educational opportunities in transportation, land use, climate change and other relevant 

planning topics 

 Archives (including aerial photography) - Manage the State’s multi-year inventory of aerial 

photography, and provide controlled loan access to public and private organizations and 

individuals to such images for out of house duplication. Maintain the Program’s electronic 

and paper copy archives of publications including responsibility for the upkeep of the 

Program’s library. 

 
Task 18 SPP (40%) 

$38,905 

FHWA (50%) 

$48,632 

FTA (10%) 

$9,726 

Other (0%) 

$0 

Total (100%) 

$97,263 

 

Task 19 –Performance Management - Develop a collaborative performance management 

system by establishing performance measures, targets and metrics. 

 Agency Performance – Continue to collect and report performance data to the RI Office 

of Performance Management to improve transparency and accountability of state 

government operations. 

 
Task 19 SPP (20%) 

$4,150 

FHWA (65%) 

$13,486 

FTA (15%) 

$3,112 

Other (0%) 

$0 

Total (100%) 

$20,746 

 

Task 20 – Other State Initiatives (100% stated funded) – Appropriately respond to internal or 

legislative requests on topics outside of the Division’s traditional transportation focus.  

 State Properties Committee 

 Capital Asset Management and Maintenance – Cranston Street Armory Reuse Support 

 Rhode Island Resource Recovery Corporation Board participation 

 Resilient Rhode Island Website (see Project Sheet 20.1,) 

 DOA- Core Business Procedures - Performance Measures 

 Assist the Water Resources Board in accounting of finances. (Task 20.2) 

 

 
Task 20 SPP (100%) 

$112,335 

FHWA (0%) 

$0 

FTA (0%) 

$0 

Other (0%) 

$0 

Total (100%) 

$112,335 

Task 20.2 $0 $0 $0 $17,409(100%) 

WRB 

$17,409 

Total $112,335   $17,409 $129,744 
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IV. Project Descriptions 

 

This section provides detailed descriptions for each of the projects identified above in Section 

III.  Each project sheet or description includes the project title, associated program area/task, 

identifies the project manager and supporting staff, provides a project overview, lays out the 

project management benchmarks by quarter (beginning with July 2016 and ending with June 

2017), lists the anticipated products and estimates the amount of FHWA PL and FTA 5303 

funding that will be invested excluding personnel and operating costs (see Section V for 

additional detail).  Project sheets are organized and numbered in accordance with their associated 

task from Section III above and include the following.   

 

Task 4 Corridor Planning 

Project 4.1 – Innovative Corridor Planning and Capacity Study 

 

Task 6 Transit Planning 

Project 6.1 – Transit Planning Assistance 

Project 6.2 – Transit Signal Priority Policy Development  

Project 6.3 – Fare Payment Planning 

Project 6.4 - Transit/Highway Design Guidebook  

Project 6.5 – Commuter Services Planning Study 

Project 6.6 – Quonset Transit Plan 

Project 6.7 - Green Fleet Transition Plan 

Project 6.8 - Human Services Coordinated Plan Development 

 

Task 7 Transportation Improvement Program (TIP) 

Project 7.1 – SPC TIP Rule Revision 

 

Task 8 Freight Planning 

Project 8.1 – Freight and Goods Movement Plan 

 

Task 9 State and Regional Transportation Planning Coordination 

Project 9.1 – Metropolitan Planning Process Tri-Party Agreement 

Project 9.2 – Regional Metropolitan Planning Organization Cooperation  

 

Task 10 Environmental Sustainability 

Project 10.1 - Greenhouse Gas Reduction Plan  

Project 10.2 – Air Quality 

Project 10.3 - Zero Emission Vehicles (ZEV) Ordinance  

  

Task 11 Long Range Planning 

Project 11.1 – Long Range Transportation Plan 

Project 11.2 - Water Quality Management Plan  

Project 11.3 – State Guide Plan Modernization 
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Task 13 Technical Assistance 

Project 13.1 – Rhode Island Land Use Training Collaborative 

Project 13.2 - Planning Challenge Grants 

 

Task 15 Data Development and Analysis 

Project 15.1- Travel Demand Model Update and Maintenance 

Project 15.2 – Land Use/Land Cover Analysis 

Project 15.3 - Vehicle Probe Project Software Suite/INRIX Data 

Project 15.4 - Demographic & Travel Trends for Transportation Planning 

Project 15.5 – Migration Technical Paper 

 

Task 16 Data Delivery 

Project 16.1 – Sustaining and Enhancing Access to the RIGIS Geospatial Database  

Project 16.2 – RIGIS Database Audit 

 

Task 17 Equity and Public Outreach 

Project 17.1 – Public Participation Plan 

Project 17.2 – Translation Services 

 

Task 20 – Other State Initiatives 
Project 20.1 – Resilient Rhode Island Website 
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Project 4.1 Innovative Corridor Planning & Capacity Study 
 

 

Program Area/Task:  Corridor Planning  

 

Project Manager: Julie Oakley, RIDOT 

  

Supporting Staff: Andrew Koziol, Randy Fixman, Thomas Queenan, Steve Devine, RIDOT 

Engineering Staff, Linsey Callaghan, Chris Witt, Karen Scott 

 

Project Overview  

The Rhode Island Department of Transportation (RIDOT) has identified several opportunities 

statewide to evaluate previously overdesigned, underutilized, or incomplete corridors that would 

greatly benefit from an innovative corridor planning and highway capacity study to coordinate 

current and future land use and transportation needs. By examining these corridors with a holistic 

approach there will be the opportunity to improve congestion, free up land for development, 

and/or create a multi-modal flow within our highway network.   

 

In addition, RIDOT will be utilizing Strategy H.3.t in Transportation 2035, Rhode Island’s 

current Long Range Transportation Plan and State Guide Plane Element 611, to address current 

and potential congestion areas within the Interstate System under this effort. RIDOT will be 

undertaking an overall assessment, including traffic volumes, truck traffic/freight flow, adjacent 

land uses, ROW width, environmental constraints, mode shift potentials, capacity expansion 

options, ITS enhancements etc. for all study areas identified. RIDOT has designated the 

following corridor as a priority project for FY 2017 – 2018: 

 Henderson Bridge to Route 44, East Providence 

 

FY 17 Tasks by Quarter 

 

Quarter 1 

 Finalize SOW and RFP for on-call consultant 

 

Quarter 2 

 Advertise RFP and receive consultant proposals 

 

Quarter 3 

 Award contract to consultant 

 Meet with local planning staff to finalize project approach and study area  

 Contact municipal leadership as needed to create buy-in for the project 

 

Quarter 4 

 Hold project kick-off meeting 

 Begin development of the Corridor Planning and Highway Capacity Study  

 

FY 18 Tasks by Quarter 
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Quarter 1 

 

 Continue development of the Corridor Planning and Highway Capacity Study  

 

Quarter 2 

 

 Continue development of the Corridor Planning and Highway Capacity Study  

 

Quarter 3 

 

 Continue development of the Corridor Planning and Highway Capacity Study  

 

Quarter 4 

 

 Complete final draft of the Corridor Planning and Highway Capacity Study  

 

Products 

 

 Corridor Planning and Highway Capacity Study. 

 

Project Cost (outside of staff time): $150,000 ($120,000 FHWA, $30,000 RIDOT) 
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Project 6.1 Transit Planning Assistance 
 

Program Area/Task: Transit Planning 
 

Project Manager: RIDOT Intermodal Planning: Andy Koziol 
 

Supporting Staff: RIDOT Intermodal Planning: Steve Devine, Statewide Planning: Linsey 

Callahan, Michael Moan, Karen Scott, Chris Witt, RIPTA Planning: Amy Pettine 
 

Project Overview  

This is a continuing project from the FY 2016 UPWP. Through this multi-year effort, the Rhode 

Island Department of Transportation (RIDOT) has initiated three primary rail planning tasks. 

Task 1 is developing a high-level investigation of extending the Northeast Corridor third track 

south from Wickford Junction to Kingston Station. Project deliverables for this task will 

ultimately include multiple track layout options with cost estimates. Task 2 will produce 

ridership counts at the three MBTA-served stations in Rhode Island. Also, a passenger survey is 

being conducted to learn things such as origin/destination, intermodal connections used, and 

other demographic information. Task 3 is an ongoing effort to prepare an FTA-approved Title VI 

Plan.  
 

FY 17 Tasks by Quarter: 
 

Quarter 1 

 Conduct quarterly weekday count at 3 MBTA-served stations 

 

Quarter 2 

 Conduct quarterly weekday count at 3 MBTA-served stations  

 Conduct biannual weekend count at Providence Station 

 Finalize draft Task 1 Third Track report 

 

Quarter 3 

 Conduct quarterly weekday count at 3 MBTA-served stations 

 Prepare revised FTA Title VI Plan for FTA review 

 

Quarter 4 

 Conduct quarterly weekday count at 3 MBTA-served stations 

 Conduct biannual weekend count at Providence Station 

 Prepare final FTA Title VI Plan 

 

Products 

 Third track feasibility report 

 RI commuter rail station observation count report for 3 MBTA-served stations and 

Providence Station 

 Draft FTA Title VI Report 
 

Project Cost (outside of staff time): $250,000 ($200,000 FTA, $50,000 RIDOT) 
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Project 6.2 Transit Signal Priority Policy (TSP) Development 
 

Program Area/Task: Transit Planning 

 

Project Manager:  RIPTA: Amy Pettine & Greg Nordine 

 

Supporting Staff:  RIDOT: Bob Rocchio, Statewide Planning: Linsey Callaghan, Chris Witt 

 

Project Overview:  

With RIPTA’s recent investments in TSP, we need to build upon this initial effort to evaluate its 

impact, review policies and determine future investment. TSP includes a maintenance cost, so it 

is prudent to install TSP at locations where the impact will warrant the increased maintenance 

cost to RIPTA. TSP also allows RIPTA to operate more efficiently as it reduces dwell time at 

intersections and allows buses to move more quickly down congested corridors. By increasing 

efficiency, RIPTA is able to provide a greater level of service with the same level of operating 

dollars. 

 

RIPTA will hire a consultant to analyze traffic signals throughout the state and RIPTA bus 

service to develop a plan for the further development and implementation of TSP beyond the 

initial R-Line project. The consultant will also review the RIDOT traffic program to determine 

possible cost-effective strategies for future TSP investment. 

 

This consultant will weigh the costs of implementation with the effectiveness of a TSP network 

across the state so that RIPTA and RIDOT can optimize its return on investment. The consultant 

will also review the process by which RIPTA, RIDOT and municipalities worked together on 

TSP to identify a program of work moving forward, including review of policies and agreements. 

This project began in FY15.  

 

FY 17 tasks by quarter: 

 

Quarter 1 

 

 Develop recommendations based on study 

 

Products 

 

 Traffic Signal Priority Study 

 
Project Cost (outside of staff time): $198,200 ($9,911 FHWA, $148,66 5 FTA, $39,644 

RIPTA) 
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Project 6.3 Fare Payment Planning 
 

Program Area/Task: Transit Planning 

 

Project Manager:  RIPTA Planning: Amy Pettine 

    

Supporting Staff:  RIPTA Planning: Kevin Perry, RIDOT Intermodal Planning: Steve Devine, 

Statewide Planning: Linsey Callaghan, Chris Witt 

 

Project Overview:  

This project is an expansion of the FY 2014 fare payment planning project. The purpose of the 

project is to: 

 Maximize fare revenue while maintaining ridership. 

 Advance the goal of cashless payment by researching options such as smart cards and 

proof-of-payment. 

 Grow ridership while meeting or exceeding the established fare standard 

 Develop an implementation plan to enable the State to adopt its future fare media and 

fare policies so customers can experience a more seamless multimodal transportation 

system. 

 

RIPTA and RIDOT will work with a consultant and the MBTA to review current fare media 

costs, develop baseline ridership, develop fare elasticities, recommend standard bulk pricing, 

recommend new or alternative fare products, review fare integration across services and 

agencies, and create policies for transfers and fare integration.  This project began in FY 15. 

 

FY 17 tasks by quarter: 

 

Quarter 1 

 Facilitate adoption of a fare policy plan 

 Develop an implementation plan for introducing a new fare payment plan 

 
Quarters 2, 3, & 4: 

 No activities. 
 
Products 

 Memos and reports as needed 

 Cost analysis of current fare payment systems 

 Elasticity figures for each rider segment 

 Recommended price points for bulk contracts 

 Recommended fare media options 

 Implementation plan 

 
Project Cost (outside of staff time): $58,943 ($436 FHWA $24,399 FTA, $34,108 RIPTA) 
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Project 6.4 Transit/Highway Design Guidebook 
 

Program Area/Task: Transit Planning 

 

Project Manager:  RIPTA Planning: Amy Pettine 

 

Supporting Staff:  RIDOT Planning: Steve Devine, Andy Koziol, RIDOT Engineering: Bob 

Smith, Staff, Statewide Planning: Linsey Callahan, Michael Moan, Karen Scott, Chris Witt 

 

Project Overview 

To develop a user-friendly design guidebook to assist highway engineers and planners on the 

specific physical needs solutions for transit (i.e. bus stops improvements bus lanes, traffic signals 

as part complete streets analysis on roadway projects. RIPTA’s expanding bus network has 

fostered a close working relationship with RIDOT on a case-by-case basis. The intent of this 

guidebook is to establish a more permanent and sustainable consideration of bus transit as part of 

infrastructure design. This project began in FY 15. 

 

FY 17 tasks by quarter: 

 

Quarter 1 

 

 Draft Guidebook 

 

Quarter 2 

 

 Coordination & Revisions 

 Final Guidebook 


Quarters 3 & 4 

 

 No activities 

 
Products 

 Scoping Document 

 Draft Guidebook 

 Final Guidebook 

 
Project Cost (outside of staff time):   Total - $100,000 ($20,000 FHWA $60,000 FTA $10,000 

RIDOT and $10,000 RIPTA) 
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Project 6.5 Commuter Services Planning Study 
 

Program Area/Task: Transit Planning 

 

Project Manager:  RIPTA: Amy Pettine, RIDOT: Dave Martone 

 

Supporting Staff:  RIDOT: Andy Koziol, RIPTA: Greg Nordin, Statewide Planning: Linsey 

Callaghan, Chris Witt, Michael Moan, Karen Scott 

 

Since the original development of Rhode Island’s earliest Park and Ride lots, the state has 

experienced significant changes in population, land use, and transportation. The transportation 

network now includes five active train stations.  RIPTA’s commuter bus routes now include a 

“Downcity Loop” that directly connects RIPTA commuter express routes with major 

employment centers throughout downtown Providence.  

 

This project will seek to evaluate the current Park and Ride lot network and the services that are 

provided to them. The project will also propose changes that will support better transportation 

choices for commuters. The resulting commuter bus service and park and ride plan will allow us 

to prioritize investments at a time when the use of State and Federal Dollars are extremely 

competitive. This project also aligns with Statewide Planning’s goals seeking to link dense, 

residential areas with viable job opportunities. Baseline assessment will include: 

 Evaluation of existing conditions 

o Inventory of each lot (lot location and number of marked parking spaces) 

o Condition assessment (suitable for Asset Management planning) 

o Origin/destination study 

o Ownership, current maintenance responsibility 

 Monitoring lots to assess capacity and use, including weekday and weekend use (This 

shall include counting all vehicles in the lots.  This shall be done once a month for 

weekday day use and once a month for weekend use – no fewer than a combined 

inspection of two times per month per lot.  This will be for the duration of the contract). 

 Review of geographic relationship between Park and Ride Lots, RIPTA bus services, the 

state’s five active train stations and employment centers. 

 

Project recommendations will include recommendations for both operational changes and capital 

investments.  The Commuter Service Plan will consider ideas such as: 

 Addition, expansion, reduction, or elimination of park and ride lots 

 Feasibility of paid park and ride lots upon analysis of RIDOT’s annual O&M costs 

 Lot amenities (bus shelters, landscaping, etc.).   

 Bus on Shoulder Operations  

 High Occupancy Vehicle Lanes  

 Enhanced transit vehicles with premium features (luggage racks, WiFi, electric outlets) 

 New/different transit service 

 Streamlined boarding 

 Streamlined boarding procedures (on-highway boarding) 
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 Public/private partnerships in Park and Ride lot operations including potential for 

commercial activity  

 

The project will align with the Statewide Planning-supported Fare Study, which includes review 

of providing premium service products to connect commuters with downtown Providence. This 

planning study will determine the effectiveness of each of these investments by comparing the 

capital improvement costs with the benefit gained. The consultant will then be responsible for 

helping to prioritize which investments are worthwhile and should be pursued for 

implementation.   

 

As a final task, the contractor will be required to facilitate the implementation of these 

recommendations by providing a clear plan identifying the required steps to enable the proposed 

changes, including identification of ownership and maintenance responsibility for each lot. In 

cases where identified lots are privately owned, leasing terms will be clearly identified.  

 

FY 17 tasks by quarter: 

 

Quarter 1 

 None 

 

Quarter 2 

 Develop and advertise 

RFP  

 

Quarter 3 

 Obtain and evaluate consultant proposals 

 

Quarter 4 

 Award contract to selected consultant 

 Existing conditions analysis to include lot inventory, ownership/maintenance 

responsibility, lot condition, vehicle counts, transit connections, relationship 

to population and job concentrations, etc. 

 
FY 18 tasks by quarter: 

 

Quarters 1 

 None 

 

Quarter 2 

 Development of draft recommendations to include potential for addition of new lots and 

their locations, expansion/reduction of lot sizes, the removal of some lots (selling the 

lots and/or cancelling bus service to the lots), parking fare analysis, lot amenities (bus 

shelters, landscaping, etc.). 

 

Quarter 3 

 Draft Park and Ride Lot Plan 
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 Final Park and Ride Lot Plan 

 

Quarter 4 

 No Activities 

 

Products 

 Comprehensive Commuter Bus Services Plan, including recommendations for Park and 

Ride investments 

 

Project Cost (outside of staff time): $300,000 ($120,000 FHWA $120,000 FTA $30,000 RIPTA 

and $30,000 RIDOT) 
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Project 6.6 – Quonset Transit Plan 
 

Program Area/Task:  Transit Planning  
 

Project Manager:  RIPTA: Seth Morgan 
 

Supporting Staff:  RIDOT: Steve Devine, Statewide Planning: Linsey Callaghan, Chris Witt, 

Michael Moan, Karen Scott 
 

Project Overview 

Quonset Business Park is a large, growing business park that is not currently supported by 

RIPTA transit service.  Because of its location approximately 20 miles south of downtown 

Providence and operational hours that are not reflective of traditional business hours, RIPTA has 

struggled to provide cost-effective and sufficient service levels for Quonset’s potential ridership. 

With the Quonset Transit Plan, RIPTA will gather data about the travel patterns of employees 

within the park. This will involve close cooperation with Quonset tenants in collecting this data. 

Data points of particular relevance include:  

 Origin location for Quonset workers 

 Shift times and days for Quonset workers 

 Propensity for transit use based on demographic factors 

This project will have three explicit goals: 

 Create a transit market report 

 Create a demand and cost-constrained service plan 

 Form contractual relationships with businesses within the Quonset Business Park to 

incentivize ridership of any newly developed services. 
 

This plan will be developed in collaboration with the Quonset Development Corporation and 

their tenants to ensure that it meets the long-term goals of the park, while also ensuring that any 

transit service is well-integrated with other transit services. Furthermore, RIPTA will use this 

study as leverage to increase employer participation in RIPTA’s corporate bus pass program 

(Ecopass) as well as develop other possible partnerships. 
 

FY 17 tasks by quarter 

 

Quarter 1 

 Conduct Data Collection and Analysis 

 

Quarter 2 

 Final market analysis and service plan 
 

Quarters 3 & 4 

 No activities 
 

Products 

 Quonset Transit Market and Service Plan 
 

Project Cost (outside of staff time): $75,000 ($60,000 FTA $15,000 RIPTA) 
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Project 6.7 – Green Fleet Transition Plan 
 

Project Title: Green Fleet Transition Plan 

 

Project Manager: RIPTA: Lillian Shuey Picchione, Federal Programs, Joseph Monti, Asst. 

Superintendent- Maintenance 

 

Supporting Staff: RIPTA: Sarah Ingle, Statewide Planning: Linsey Callaghan, Chris Witt, 

Michael Moan 

 

Project Overview 

In 2014, the Rhode Island legislature adopted the Resilient Rhode Island Act, which established 

goals to reduce greenhouse gas emissions to 10% below 1990 levels by 2020, 45% below 1990 

levels by 2035, and 80% below 1990 levels by 2050. Transportation is of the largest sectors 

which contributes to greenhouse gases in the state. These GHG reduction goals, workplace and 

community health benefits associated with improved air quality, the potential for long-term cost 

savings, and the availability of federal funding for green fleet procurement combine to make 

planning for the transition to a green fleet of interest to the Authority. 

 

RIPTA has experience with green technology. From 1999-2014 RIPTA operated a total of 25 

CNG powered vehicles, but had difficulty justifying the operating cost of fueling and facilities 

on this small scale. The agency has had greater success with 63 hybrid-electric Gillig buses 

(including 10 styled as trolleys) purchased in 2010. However, these vehicles come at a $200,000 

premium and require a costly mid-life overhaul; additional hybrid vehicles must be balanced 

against the cost of using the limited funds to increase overall fleet size. Expert advice will help 

sift through competing technologies. Battery-operated vehicles produce zero tailpipe emissions 

but must be considered against certain limits: the distance they operate per charge; the cost of 

charging infrastructure; the cost and emissions related to powering the charging stations. New 

hybrid powertrains have technological advances. CNG may become more cost-effective with 

different fueling infrastructure. Propane, bio-diesel, and improvements to diesel technology 

should also be weighed. A qualified consultant might suggest additional emerging trends. 

 

RIPTA wishes to contribute to the State’s efforts to limit emissions within the context of limited 

resources and the specific constraints of our location and facilities. We propose to engage a 

consultant to ensure we are making informed and well-researched investments in alternative 

energy. RIPTA’s Board of Directors can then set a clear policy goal towards the best green 

technology investments, allowing the agency to pursue appropriate grant opportunities rather 

than chasing whatever technology is most popular. This project builds on the Green Fleet 

Transition project prioritized in the TAC Subcommittee on Transit.  The project includes 1) 

expanding the RIPTA fleet by 45 green vehicles to meet unmet peak period demand and 2) 

transitioning the RIPTA fleet to alternative fueled energy. It also will help form purchase 

decisions for vehicles associated with the Providence Downtown Circulator. 

 

Tasks divided by Quarter  

 

FY 17 
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Quarter 1 

 Project kickoff (specification developed FY 2016) 

 

Quarter 2  

 Coordinate program, conduct analysis 

 

Quarter 3  

 Recommendation, policy development 

 

Quarter 4 

 RIPTA board policy approval 

 

Products 

 Project meetings 

 White paper, including annotated list of viable technologies 

 Recommendation of preferred vehicle technology and ROI 

 Transition plan 

 

Project Cost (outside of staff time) $135,000 ($108,000 FTA $27,000 RIPTA) 
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Project 6.8 – Human Services Coordinated Plan 
 

Project Title: Human Services Coordinated Plan 

 

Project Manager: RIPTA: Sarah Ingle 

 

Supporting Staff: RIPTA: Amy Pettine, Greg Nordin, Statewide Planning: Linsey Callaghan, 

Chris Witt, Michael Moan 

 

Project Overview: 

This federally-mandated plan involves inventorying existing transportation services for seniors 

and individuals with disabilities, both public and private; reviewing existing plans, studies, and 

data; identifying needs and gaps in service; and drafting a plan detailing priorities for the 

provision of seamless transportation service to the target population. Expenditure of FTA Section 

5310 program funds requires that projects be identified in the Coordinated Plan. Plan content and 

planning process must be consistent with the provisions of FTA Circular 9070.1G. 

 

Tasks divided by Quarter (can go into next FY if necessary) 

 

FY 17 

 

Quarter 1 

 Project kickoff meeting (consultant will be contracted in FY16) 

 

Quarter 2  

 Coordinate planning process/develop plan 

 

Quarter 3  

 Project closeout 

 

Products 

 Coordinated Plan document 

 

Project Cost (outside of staff time): $75,000 ($60,000 FTA $15,000 RIPTA) 
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Project 7.1 SPC TIP Rule Revision 

 
Project Title: Transportation Improvement Program – State Planning Council Rules of 

Procedure Revisions 

 

Project Manager: Karen Scott 

 

Supporting Staff: Kevin Nelson, Chris Witt, Parag Agrawal, Jared Rhodes 

 

Project Overview 

In order to shift the State’s Transportation Improvement Program (TIP) from an update schedule 

of every four years to an annual update, the State Planning Council’s Rules of Procedure need to 

be revisited to accommodate a more compressed and streamlined TIP process including the 

solicitation, public hearing and notice, and adoption requirements.    

 

FY 17 Tasks divided by Quarter 

 

Quarter 1 

 Review current State Planning Council (SPC) Rules of Procedure  

 Identify opportunities in SPC Rules to accommodate an annual update to the TIP 

 Draft revisions to the SPC Rules 

 Distribute draft SPC Rules to the TAC and SPC  

 Incorporate feedback from the TAC and SPC into final draft SPC Rules. 

 

Quarter 2 

 Distribute and present final draft SPC Rules to TAC and SPC and request to hold a public 

hearing. 

 Conduct public hearing and public comment period on draft SPC Rules in accordance 

with RI Administrative Procedures Act provisions. 

 Develop public hearing and comment period report summarizing all public comments 

and draft recommended responses to comments where appropriate. 

 Present report to SPC for feedback and revised final draft of SPC Rules reflecting 

recommendations for response to public comments. Request adoption of proposed 

revisions to Rules. 

 Finalize adopted SPC Rules and post adopted Rules with Secretary of State. 

 Post updated SPC Rules to Website. 

 

Products 

 Updated State Planning Council Rules of Procedure as related to the TIP.  

 Updated Website.  

 

Project Cost (outside of staff time): None 
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Project 8.1 Freight and Goods Movement Plan 
 

Program Area/Task: Freight Planning 
 

Project Manager: Chris Witt  
 

Supporting Staff: Linsey Callaghan, Parag Agrawal, Jared Rhodes, Karen Scott 
 

Project Overview 

The Statewide Planning Program will continue work from FY 2016 with the Freight Advisory 

Committee and other stakeholders to finalize the Statewide Freight and Goods Movement Plan, 

which will include a set of recommendations in an implementation plan that will enhance the 

movement of freight in and through Rhode Island. The completed plan will meet the FAST-Act 

requirements for state freight plans. This project was initiated in FY 14. Statewide Planning in 

collaboration with RIDOT will continue to organize quarterly meetings of the Freight Advisory 

Committee and report on the performance measures described in the plan. Statewide Planning 

will also work to expand the statewide travel demand model to include a freight component. 
 

FY 17 tasks by quarter:  

 

Quarter 1 

 Present the State Freight Plan to the Technical Committee and State Planning Council. 

 Conduct necessary public hearings and comment period. 

 Compile public hearing and comment report. 

 Present report to State Planning Council and recommended revisions responding to 

comments to final Plan for approval. 

 Complete final plan and post to website. 

 Notify municipalities of adopted plan.  

 Collect necessary data to report on freight performance measures 

 Continue regular meetings of the Freight Advisory Committee. 
 

Quarter 2  

 Report on state freight plan performance measures. 

 Formalize the membership of the Freight Advisory Committee through appointment by the 

SPC in accordance with SPC Rules. 

 Continue regular meetings of the Freight Advisory Committee. 
 

Quarters 3 & 4 

 Continue regular meetings of the Freight Advisory Committee. 
 

Products 

 Statewide Freight and Goods Movement Plan 
 

Project Cost (outside of staff time): $299,605 ($244,605 FHWA $55,000 RIDOT) 
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Project 9.1 Metropolitan Planning Process Tri-Party Agreement 
 

Program Area/Task: Regional Transportation Planning Coordination 

 

Project Manager: Karen Scott 

 

Supporting Staff: Linsey Callaghan, Chris Witt, Jared Rhodes 

 

Project Overview 

The Rhode Island Metropolitan Planning Organization, RIDOT and RIPTA are responsible for 

maintaining a continuing, cooperative and comprehensive transportation planning process. A 

single agreement outlining the roles and responsibilities of each organization in carrying out the 

metropolitan planning process will serve as the clearest way to articulate each agency’s diverse 

function. This project began in FY 15. 

 

FY 17 tasks by quarter:  

 

Quarter 1 

 Present draft agreement to Transportation Advisory Committee and State Planning Council 

for approval. 

 Sign agreement with RIDOT and RIPTA. 
 

Products 

 Consolidated Tri-Party Agreement for Metropolitan Transportation Planning 

 

Project Cost (outside of staff time): None 
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Project 9.2 Regional Metropolitan Planning Organization Cooperation 
 

Program Area/Task: Regional Transportation Planning Coordination 

 

Project Manager: Karen Scott 

 

Supporting Staff: Linsey Callaghan, Chris Witt, Chris, Jared Rhodes  

 

Project Overview 

Update MOUs with Southeastern Regional Planning and Economic Development District and 

the Central Massachusetts Regional Planning Commission and execute MOU with Southeastern 

Connecticut Council of Governments. 

 

FY 17 tasks by quarter:  

 

Quarter 1 

 None 

 

Quarter 2 

 Update MOU with Southeastern Regional Planning and Economic Development District 

 

Quarter 3 

 Update MOU with Central Massachusetts Regional Planning Commission  

 

Quarter 4 

 Execute MOU with Southeastern Connecticut Council of Governments 
 

Products 

 3 MOU’s for regional cooperation with neighboring MPOs. 

 

Project Cost (outside of staff time): None 
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Project 10.1 Rhode Island Greenhouse Gas Reduction Plan 
 

Program Area/Task: Environmental Sustainability 

 

Project Manager: Office of Energy Resources: Danny Musher  

 

Supporting Staff: Office of Energy Resources: Liz Stone, RIDOT; Meredith Brady, RIDEM: 

Doug McVay, Frank Stevenson, Statewide Planning: Linsey Callaghan, Ben Jacobs, Caitlin 

Greeley, Chris Witt, Jared Rhodes, Parag Agrawal RIPTA: Amy Pettine. 

 

Project Overview 

Resilient Rhode Island Act of 2014 was enacted by the General Assembly in June 2014 and 

included the following mandate: 

 

No later than December 31, 2016, submit to the governor and general assembly a plan that 

includes strategies, programs and actions to meet targets for greenhouse gas emissions 

reductions as follows: 

i. Ten percent (10%) below 1990 levels by 2020; 

ii. Forty-five percent (45%) below 1990 levels by 2035; 

iii. Eighty percent (80%) below 1990 levels by 2050; 

iv. The plan shall also include procedures and metrics for periodic measurement, not 

less frequently than once every five (5) years, of progress necessary to meet these targets 

and for evaluating the possibility of meeting higher targets through cost-effective 

measures.  

 

There are three areas which can provide emissions reductions or alternate power sources that 

should be considered as Rhode Island moves forward with the plan: Electricity, Thermal, and 

Transportation. Transportation emissions account for 28% of all greenhouse gas emissions 

nationally, and a larger share in the northeast. FHWA has indicated that greenhouse gas 

emissions can be considered going forward with planning efforts, such as the Long Range 

Transportation Plan and the TIP/STIP.  

 

The steering committee to develop the plan, a committee composed of staff from the Executive 

Climate Change Coordinating Council (EC4), has determined that consultant assistance will be 

needed to complete the plan by December 31, 2016, and also to thoroughly analyze all options. 

 

FY 17 tasks by quarter:  

 

Quarter 1 

 

 Provide support to consultant as necessary. 

 Continue meetings as working group to direct progress of consultant. 

 Assist in holding remaining stakeholder group meetings and synthesize comments into 

the consultant’s deliverables.  

 Review initial draft of GHG Plan, provide additional direction to consultant. 
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Quarter 2 

 

 Provide support to consultant as necessary. 

 Assist in holding public hearings on the draft GHG Plan. 

 Present draft of GHG Plan to EC4 

 

Quarters 3 & 4 

 No activities 
 

Products 

 Rhode Island Greenhouse Gas Reduction Plan 

 

Project Cost (outside of staff time): $300,000 ($75,000 FHWA $75,000 RIDOT and $150,000 

RIDEM) 
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Project 10.2 Air Quality  

 
Program Area/Task: Data Development and Analysis 

 

Project Manager: Karen Scott  

 

Supporting Staff: Linsey Callaghan, Benjamin Jacobs, Chris Witt 

 

Project Overview  

Continue to carry out compliance with the Clean Air Act Amendments of 1990 (CAAA) through 

the U.S. Environmental Protection Agency's (EPA) Air Quality Conformity Regulations. As of 

July 2013, the State was designated an attainment area for all National Ambient Air Quality 

Standards. The MPO will still however continue to closely collaborate with RIDEM in 

implementing the Transportation Conformity Air Pollution Control Regulation. This rule 

outlines the process and criteria for State agencies to determine air quality conformity, when 

necessary, for transportation plans and projects.  RIDEM has overall responsibility for 

compliance with the Clean Air Act, including the development and adoption of a State 

Implementation Plan (SIP) to reduce pollutant levels in the air. The MPO will continue efforts 

with RIDEM in the update of the SIP when necessary, the transition to MOVES Model, as well 

as, demonstration of transportation conformity of the long range transportation plan and TIP if 

necessary should the state be designated as a nonattainment area. Continue to convene the Air 

Quality Working Group as necessary. 

 

FY 17 tasks by quarter 

 

Quarter 1 

 Work with selected consultant to provide technical assistance 

 

Quarter 2 

 To-be-determined and based on provider selected 

 

Quarter 3 

 To-be-determined and based on provider selected 

 

Quarter 4 

 To-be-determined and based on provider selected 

 

Products 

 Master Price Agreement or Maintenance Contract for Air Quality Conformity 

 

Project Cost (outside of staff time): $25,000 ($20,000 FHWA $5,000 RIDOT) 
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Project 10.3 Zero Emission Vehicles (ZEV)  
 

Program Area/Task: Environmental Sustainability 

 

Project Manager: Linsey Callaghan  

 

Supporting Staff: Benjamin Jacobs, Chris Witt 

 

Project Overview  

As part of the state’s commitment to the Regional Greenhouse Gas Initiative, staff will support 

the efforts of the Office of Energy Resources’ Zero Emission Vehicles (ZEV) Working Group. 

Statewide Planning will lead the effort to draft a model ZEV municipal parking ordinance and 

charging station accommodations to encourage ZEV use in Rhode Island.  As part of this effort, 

staff will review the needs of ZEVs, review current parking policies, and draft a model ordinance 

for municipalities to accommodate ZEV use.  Best practices for the enforcement of ZEV priority 

parking spaces and charging stations will also be recommended. 

 

FY 17 tasks by quarter 

 

Quarter 1 

 Seek comments from stakeholders and ZEV Working Group on draft model municipal 

ZEV parking and charging station ordinance 

 Present final model municipal ZEV parking and charging station ordinance to ZEV 

Working Group 

 Publish final model municipal ZEV parking and charging station ordinance on website 

 Notify municipalities about model municipal ZEV parking and charging station 

ordinance  

 

Quarters 2, 3, and 4 

 No Activity 

 

Products 

 Model municipal ZEV parking and charging station ordinance 

 

Project Cost: (outside of staff time): None 
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Project 11.1 Long Range Transportation Plan (LRTP) 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Karen Scott 

 

Supporting Staff:  Statewide Planning Program Staff: Parag Agrawal, Benny Bergantino, 

Linsey Callaghan, Paul Gonsalves, Caitlyn Greeley, Nancy Hess, Kevin Nelson, Jared Rhodes, 

Karen Scott, Chelsea Siefert, Chris Witt, Benjamin Jacobs, Michael Moan, RIDOT and RIPTA: 

 

Project Overview 

The Statewide Planning Program will lead the development of a comprehensive update to State 

Guide Plan Element 611, Transportation 2035, the State’s Long Range Transportation Plan 

(LRTP). The current LRTP was adopted in August 2008 and amended in December of 2012 and 

satisfies the federal regulations related to a long range statewide transportation plan and a 

metropolitan transportation plan.  Federal regulations require that a metropolitan transportation 

plan be updated every five (5) years for air quality attainment areas, which Rhode Island is at this 

time. A valid LRTP is necessary to adopt a State Transportation Improvement Program (STIP) 

and to process STIP amendments. In order to maintain compliance with federal regulations and 

to have the ability to retain and amend a valid STIP, an update to Transportation 2035 is 

necessary.  

 

As outlined by FHWA in Model Long Range Transportation Plans: A Guide for Incorporating 

Performance-Based Planning (2014), the LRTP serves many purposes: 

 In Rhode Island, it fulfills federal requirements as both the state and metropolitan long 

range transportation plan. 

 It sets the foundation of goals, objectives, performance measures, and targets that support 

decisions for long-range investments and policies, and guide programming, as well as 

shorter-range decisions that move toward achievement of the desired system performance 

outcomes. 

 It coordinates with investment plans, related planning documents and processes (e.g., 

Strategic Highway Safety Plans, State Freight Plans, etc.), and programming documents, 

including the STIP.  

 
Moving Ahead for Progress in the 21st Century (MAP-21) and Fixing America’s Surface 

Transportation (FAST Act) strengthened the focus of transportation planning on performance. 

These laws established national goals and calls for MPOs and States to establish targets to move 

toward those national goals. In support of moving to a more performance based planning 

process, there are several topics that are statutorily required to be included in the LRTP, which in 

RI, covers both statewide and metropolitan planning requirements. Major policy and planning 

issues that must be addressed include:  

 

 Air Quality 

 Congestion Management Process 

 Transportation Equity 

 Financial Planning and Programming 
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 Performance-Based Planning: Programming Measures and Targets 

 Planning Data and Tools: Models, GIS, and Visualization 

 Public Involvement 

 Safety & Security 

 Transportation Asset Management 

 Transportation System Management and Operations 

States and MPOs are also encouraged to address additional planning and policy issues in the 

LRTP including: 

 Climate Change 

 Freight Movement 

 Land Use and Transportation 

 Planning and Environment Linkages 

 Scenario Planning  

 

As a part of the LRTP update, all issues outlined above will be addressed.  In addition, this 

LRTP update will incorporate the development of two (2) long term, strategic investment plans, 

the results of which will inform the final LRTP document.  These two stand-alone plans will 

include information that is much more detailed than that characteristically found in an LRTP.  

These plans include: 

 

Regional Transit Development Plan.  This Plan will focus on Rhode Island and its 

regional commuter-shed, providing a vision and actions toward a fully multimodal (bus, 

rail, BRT, ferry, bicycle, pedestrian) mobility network including first and last mile 

connectivity, interconnected hubs, and transit-oriented development. This plan will also 

identify capital and operational transit projects to be developed within the upcoming 10-

year TIP horizon by RIPTA and RIDOT in partnership with local governments, state 

agencies, neighboring transit providers, private sector partners, and associated 

stakeholder groups.  The plan will include preliminary cost estimates and implementation 

timelines.   

 

Bicycle Mobility Plan.  This Plan will provide a set of policy and infrastructure 

recommendations, linked to an implementation plan, that advance bicycle mobility and 

safety in the state. Plan development will include an analysis of bicycle traffic and crash 

data, existing bicycle policies, and past and proposed bicycle investments in Rhode 

Island. The plan will outline a strategy for leveraging bicycle, pedestrian, safety, 

accessibility, air quality, and multimodal mobility dollars to develop a premier alternative 

transportation system in Rhode Island, including a vision for the development of bike-

friendly complete streets, a network of off- and on-road trails, and comprehensive bicycle 

infrastructure at intermodal facilities and in downtowns throughout the state.   The plan 

will identify an inventory of bicycle projects to be developed within the upcoming 10-

year TIP horizon and include preliminary cost estimates and implementation timelines.   
 

While these types of planning efforts may have historically been completed separately, it is the 

intent of the LRTP process to take advantage of the economies of scale offered by 

simultaneously conducting these three separate but related planning exercises, particularly in the 

areas of public participation and date collection. While maximizing the coordination between 

these planning efforts, it is anticipated that the Transit Regional Development Plan and Bicycle 
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Mobility Plan will move at a quicker pace than the comprehensive LRTP development.  The 

system put in place to oversee this larger planning effort will be set up to accommodate the 

differing paces of progress on the various pieces of this project. The steps outlined below for 

completing an LRTP update are adapted from FHWA’s Model Long Range Transportation 

Plans: A Guide for Incorporating Performance-Based Planning (2014). 

Statewide Planning envisions coordination between the three distinct planning efforts at the 

outset of the project, in the following areas: 

 

1. Public and Stakeholder Participation and Agency Collaboration – Initial outreach to 

stakeholders to engage in a discussion about transportation system performance – current 

and future – including the effects of different investment decisions. This public outreach 

will continue at key points throughout each planning effort in a coordinated way. 

2. Baseline Information Collection – All of these planning efforts will need certain baseline 

information including a description of the current transportation system, existing system 

performance, anticipated challenges, revenue forecasts, etc. 

3. Vision, Goals and Objectives – Each planning effort will need to be rooted in a 

stakeholder defined vision of what the statewide transportation network should look like 

as an integrated whole. Goals and objectives can then further identify the desired 

outcomes.   
 

At this point, the three planning processes will separate but remain under the LRTP framework, 

with the Regional Transit Development Plan moving ahead at an accelerated pace focusing on 

transit investments, the Bicycle Mbility Plan moving ahead at an accelerated pace focusing on 

bicycle investments and the LRTP process focusing on the statutorily required elements outlined 

previously. The Regional Transit Development Plan and Bicycle Mobility Plan processes will 

move forward through completion, resulting in two stand-alone strategic planning documents.  

Key information from those strategic plans will be folded back into the overall LRTP process, 

which will be progressing through its steps concurrently with the transit and bicycle planning 

efforts:   

 

1. Establishing Performance Measures and Targets to address national measures as well as 

state and local measures as desired.    

2. Completing a System Performance Report which would analyze the existing performance 

of the State transportation system (as established above) in relation to the performance 

measures and targets, established above.  

3. Identification of System Needs, Potential Strategies, and Costs, which would discuss 

approaches used to identify investment needs to meet desired performance outcomes, to 

identify and screen strategies and projects concepts, and estimate costs. 

4. Investment Analysis and Selection, which would discuss scenario analysis, and identify 

approaches for assessing and selecting investment priorities in the transportation plan 

based on performance information. 

5. Implementation, detailing how the LRTP can be translated into programming decisions in 

the STIP that reflect priorities identified through the planning process. 

To complete this project as outlined above, Statewide Planning anticipates hiring a consultant 

with expertise in long range transportation planning, transit planning and bicycle planning, with 

one lead consultant tasked with managing the work products and billing of any sub-consultants.  

Statewide Planning staff will provide day to day oversight and contract management to the 
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consultant team selected through the State purchasing process but will establish a staff-level 

Steering Committee made up of partner agencies to guide the consultant process and conduct 

detailed reviews of work products.    

 

It is anticipated that these three planning efforts will engage a large cross section of stakeholders 

at varying levels of involvement – ranging from a high level Advisory Committee meeting 

quarterly for the project duration to help guide the overall process to staff-level, topic-based 

working groups meeting frequently for shorter periods of time to develop content related to 

specific areas of transportation interest.  The exact composition of these groups continues to 

evolve as the discussion with partner agencies continues.   

 

FY 17 Tasks by Quarter 

 

Yet to be finalized 

 

Products 

 Updated State Guide Plan Element, Transportation 2040, LRTP.  

 Regional Transit Development Plan, 

 Bicycle Strategic Plan.. 

 Updated Website. 

 

Project Cost (outside of staff time): $1,875,000 ($73,943 SPP $1,300,000 FHWA $200,000 

FTA $301,057 RIDOT) 
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Project 11.2 Water Quality Management Plan 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Nancy Hess 

 

Supporting Staff: DEM: Sue Kiernan, Ernie Panciera, Coastal Resources Management Council: 

Jeff Willis, Statewide Planning: Paul Gonsalves, Kim Gelfuso, Parag Agrawal, Jared Rhodes 

  

Project Overview 

Continue to oversee and assist the DEM Office of Water Resources and the Coastal Resources 

Management Council staff, and an existing advisory committee in creating a new Rhode Island 

Water Quality Management Plan as an Element of the State Guide Plan. Much of the plan’s 

focus will be on strategies for addressing stormwater runoff from our built environment with a 

particular emphasis on our roadway network and the challenges and opportunities presented in 

maintaining and improving the associated drainage systems. This plan will also satisfy 

requirements of the Environmental Protection Agency for watershed planning. It was initiated in 

FY 14 and will involve consolidating the following Elements of the State Guide Plan: 

 Nonpoint Source Pollution Management Plan (1995) – Element 731 

 Rivers Policy and Classification Plan (2004) – Element 162 

 Comprehensive Conservation and Management Plan for Narragansett Bay (1992) – 

Element 715 

 Blackstone Valley Water Resources Management Plan (1982) Element 711 

 

FY 17 tasks by quarter  

 

Quarter 1 

 Develop public hearing/ comment report summarizing all public comments and 

recommended responses 

 Consult with DEM and CRMC staff on comments received through the public review 

process.  

 Present report to SPC for approval and decision 

 Finalize approved plan.  

 Publish approved plan on the Division of Planning website.   

 Notify municipalities of changes to the State Guide Plan 

 

Quarters 2, 3 & 4 

 No activities 

 

Products 

 Approved State Guide Plan 

 Updated webpage 

 

Project Cost (outside of staff time): None 
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Project 11.3 State Guide Plan Modernization 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Nancy Hess 

 

Supporting Staff: Benny Bergantino, Kim Gelfuso, Paul Gonsalves, Jared Rhodes 

 

Project Overview 

The State Guide Plan is intended to provide a degree of continuity and permanent policy 

direction for the State’s future development and conservation efforts. The State Guide Plan 

(SGP) is not a single document but a collection of plans referred to as “Elements”. Currently 

there are 25 Elements comprising the SGP. These elements provide a means to evaluate and 

coordinate projects or proposals of state importance, set standards for local comprehensive plans, 

and serve as a general background information source on various topics; however, several 

elements have not been updated since the 1990’s and two elements date back to the 1970’s. 

Given the age of some of these plans, most of the background information they contain is longer 

accurate and they do not provide update to date or relevant policy guidance.  

 

The Division of Planning has been working to update, and streamline the SGP for the past 

several work programs. In 2012, five of the older elements concerning drinking water supply 

were consolidated into a single element, RI Water 2030.  In 2014, two elements concerning 

industrial and economic development were combined into a single element, RI Rising. Task 11.2, 

Water Quality Management Plan of this Work Program will further consolidate four elements 

addressing water quality into a single element, Water Quality 2035. Adoption of Water Quality 

2035, will reduce the total number of elements to twenty-one. For this task, the State Planning 

Council will be provided with a memo and a recommendation for rescinding the five obsolete 

State Guide Plan Elements. These are elements not related to any current work tasks and no 

longer provide relevant information and/or policy guidance. 

 

Element Title Edition 

110 Goals and Policies Nov-74 

112 Resources Management in the Reuse of Surplus Navy Lands Apr-79 

621 
Policy Statement: Proposals for a New or Restructured Public Transit 

Facilities or Service Jan-87 

131 
Cultural Heritage and Land Management Plan for the Blackstone 

River Valley National Heritage Corridor Sep-90 

912 Howard Center Master Plan, Phase 1 Oct-94 

 

This will reduce the number of Elements to sixteen and continues the Division’s work to 

simplify the State Guide Plan for users. The last step for this task will be to update the Division 

webpage appropriately. 

 

FY 17 Tasks divided by Quarter  

Quarter 1 
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 Prepare a memo and recommendations for Technical Committee and State Planning 

Council 

 Request authorization for a public hearing 

 Conduct public hearing and public comment period 

 Develop public hearing/ comment report summarizing all public comments and 

recommended responses 

 Present report to SPC for approval and decision 

 Notify municipalities of changes to the State Guide Plan 

 Update Division of Planning website 

 

Quarters 2, 3, and 4  

 None 

 

Products 

 Updated State Guide Plan 

 Updated Website 

 

Project Cost (outside of staff time): None  
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Project 13.1 Rhode Island Land Use Training Collaborative 
 

Program Area/Task: Technical Assistance 

 

Project Manager:  Nancy Hess  

 

Supporting Staff:  Grow Smart RI: Annette Bourne, John Flaherty, Scott Millar, Statewide 

Planning: Chelsey Seifert, Chris Witt  

 

Project Overview 

The project is designed to assist with implementation of the State Guide Plan Elements; Land 

Use 2025 and Transportation 2035 and ensure that the municipal and state governmental boards 

and commissions, elected municipal officials and professional staff responsible for land use and 

transportation planning, have the knowledge and skills they need to effectively carry out their 

responsibilities. The program has 3 components:  

1. Development of training and other capacity-building resources on specific strategies 

related to land use and the establishment of a state and regional transportation system that 

provides convenient and affordable transportation options, directing growth to well-

designed, walkable urban and town centers that facilitate the use of multiple modes of 

transportation, and sustainable economic development. 

2. Delivery of training programs.  

3. Management and support for the Land Use Training Collaborative, a cooperative effort 

by 24 state agencies and private and non-profit entities to determine municipal needs for 

training, provide affordable training and to evaluate training effectiveness in increasing 

municipal land use planning capacity. 

 

FY 17 tasks by quarter 

 

Quarter 1  

 Develop training program on The Role of Transportation in Building Your Economy. 

 Develop training program on Making Your Community Walker and Bicycle Friendly. 

 Begin research and development of statewide forum on Coordinating Infrastructure and 

Transportation Improvements. 

 Deliver 1 of 1 training program on municipal transit (developed and delivered once in FY16) 

 Deliver 1 of 6 training program on community planning/application review procedures/ 

special training for Planning Board Chairs. 

 On-going implementation of training evaluation plan. 

 

Quarter 2  

 Deliver 2nd of 6 training programs on community planning/application review procedures/ 

special training for Planning Board Chairs. 

 Develop training program on Local Improvement Districts and Transportation. 

 Deliver 1 of 2 training program on Transportation and Employment Centers (developed in 

FY16). 

 Deliver 1 of 2 training program on The Role of Transportation in Building Your Economy. 

 On-going implementation of training evaluation plan. 
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 Prepare calendar-year 2016 evaluation results report. 

 

Quarter 3  

 Convene meeting of Land Use Training Collaborative Partners. 

 On-going implementation of training evaluation plan. 

 Deliver 3rd and 4th of 6 training programs on community planning/application review 

procedures/ special training for Planning Board Chairs. 

 Deliver 2 of 2 training program on The Role of Transportation in Building Your 

Economy. 

 Deliver 1 of 2 training program on Making Your Community Walker and Bicycle 

Friendly. 

 Deliver 1 of 2 training program on Local Improvement Districts and Transportation. 

 

Quarter 4  

 Deliver 5th and 6th of 6 training program on community planning/application review 

procedures/ special training for Planning Board Chairs. 

 On-going implementation of training evaluation plan. 

 Deliver 2 of 2 training program on Transportation and Employment Centers (developed 

in FY16). 

 Deliver statewide forum on Coordinating Infrastructure and Transportation 

Improvements. 

 Deliver 2 of 2 training program on Making Your Community Walker and Bicycle 

Friendly. 

 Deliver 2 of 2 training program on Local Improvement Districts and Transportation. 

 

Products 

 Outlines and materials for 4 (3 new and 1 existing) training programs. 

 Delivery of 13 training programs on: 

a. (1) municipal transit  

b. (6) community planning/application review procedures 

c. (2) transportation and employment centers  

d. (2) role of transportation in building your economy 

e. (2) making your community walker and bicycle friendly  

 Statewide Forum: Coordinating Infrastructure and Transportation Improvements 

 Report on evaluation results 

 

Project Cost: $87,500 ($56,000 FHWA $14,000 FTA $17,500 GSRI) 
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Project 13.2 Planning Challenge Grants 
 

Program Area/Task: Technical Assistance 

 

Project Manager:  Nancy Hess 

 

Supporting Staff:   Chelsea Siefert, Jared Rhodes 

 

Project Overview 

 

In FY12, 15 Planning Challenge Grants were awarded.  Of the 15 grantees, 2 will continue work 

on their grant projects in FY17.  Statewide Planning Program staff will continue to monitor 

progress, review quarterly reporting and reimbursement requests and provide technical assistance 

to grantees as needed. 

 

2012 continuing Grantees 

 Smithfield: $16,159.56 - ongoing 

 Warwick: $100,000 - ongoing 

 

FY 17 tasks by quarter  
 

Quarter 1  

 Report on grantee progress. 

 

Quarter 2 

 Report on grantee progress. 

 

Quarters 3 

 Report on grantee progress. 

 

Quarter 4 

 Report on grantee progress. 

 

Products: Deliverables outlined in each grantee Cooperative Agreement. 

 

Project Cost (outside of staff time): $262,500 ($202,000 FHWA $50,500 Municipalities) 
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Project 15.1 Travel Demand Model Update and Maintenance 
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Linsey Callaghan 

 

Supporting Staff: Benjamin Jacobs, Chris Witt, Karen Scott, Jared Rhodes 

 

Project Overview  

 

In conjunction with hired consultants, staff will maintain, work with partner agencies, including 

RIDOT, RIPTA, and RIDEM, on data inputs/outputs and functioning of the Rhode Island 

Statewide Model (RISM), and make enhancements and updates to the RISM.  

 

FY 17 tasks by quarter 

 

Quarter 1 

 Finalize Technical Paper 157 - Statewide Travel Model Update. 

 Present model and updated technical paper to TAC, Technical Committee, State Planning 

Council. 

 Work with newly hired consultant on maintenance and chosen enhancements to the 

RISM.Work with partner agencies to incorporate data from ridership surveys into the RISM. 
 

Quarter 2 

 Update Technical Paper 157 – Statewide Travel Model with information on Truck Model 

component 

 Continue to work with consultant and partner agencies on the RISM. 
 

Quarter 3  

 Continue to work with consultant and partner agencies on the RISM.  

 Conduct education and outreach sessions for users of RISM data. 

 

Quarter 4  

 Continue to work with consultant and partner agencies on the RISM. 

 Gather data for regular Model Maintenance Update. 
 

Products 

 RISM and associated TransCAD and ESRI GIS data  

 Updated Technical Paper 157 - Statewide Travel Model  

 

Project Cost (outside of staff time): $400,000 ($160,000 FHWA $160,000 FTA $80,000 

RIDOT) 
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Project 15.2 Land Use/Land Cover Analysis 
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Nancy Hess 

 

Supporting Staff: Statewide Planning Staff: Vincent Flood, Jared Rhodes Brown University 

Earth Science Center: Professor & Student 

 

Project Overview 

Understanding land use change is a very important aspect of managing growth and 

understanding its impacts on the transportation systems in the State. Tracking urbanization and 

its impacts on existing development, infrastructure, open space, forests, and agricultural lands is 

a priority issue for the State. This project will use the 2011 and other historical land use/ land 

cover data to create a time series analysis of land use trends for the time period of 1988 to 2011 

through GIS analysis. Another objective is to identify shifts in land use trends occurring since the 

adoption of Land Use 2025 and Transportation 2030 to illustrate impacts of smart growth goals 

and policies from those plans. The GIS findings will be assessed and published in a summary 

technical paper and a PowerPoint presentation that will serve as a resource for the future update 

of Land Use 2025. The PowerPoint will be distributed via the Division’s website. 

 

FY 17 tasks by quarter:  

 

Quarter 1 

 Complete GIS analysis, initiate analysis of preliminary results. 

 

Quarters 2,  

 Assemble PowerPoint and metadata for GIS layer files produced.  

 Summary technical paper.   

 Post PowerPoint to website. 

 

Quarters 3, 4  

 None 

 

Products 

 PowerPoint Presentation  

 RIGIS layer files  

 Updated webpage  

 

Project Cost (outside of staff time): None 
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Project 15.3 Vehicle Probe Project Software Suite/INRIX Data 
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: RIDOT: Lori Fisette 

 

Supporting Staff: RIDOT: Mike Wreh Statewide Planning Staff:  Chris Witt 

 

Project Overview 
Since 2011, the University of Maryland has hosted Vehicle Probe Project (VPP) Suite for I-

95 Corridor Coalition members through a series of federal and state grants. The grant 

funding has run out and each state is being asked to contribute funding to retain access to 

these tools.  The VPP Suite provides a set of tools for analyzing and generating reports using 

the INRIX data, which are currently used to create RIDOT’s Transportation Management 

Center’s monthly Performance Measures reports.  The VPP Suite is also very useful in 

responding to information requests regarding congestion around the state. The VPP Suite's 

Bottleneck Ranking, Congestion Scan, and User Delay Cost tools could help with planning 

future transportation projects, and are also key pieces of the State’s Congestion Management 

Process. In addition, the VPP Suite archives and helps the State analyze the data by 

providing reporting and visualization tools. Without it, RIDOT would need to devise a 

storage method and alternative method to generating required performance measures 

reports. 
 

FY 17 tasks by quarter 

 

Quarter 1 

 Fund VPP Software Suite  

 

Quarter 2, 3, 4 

 Use the VPP Suite, including INRIX data for planning purposes 

 

Products 

 Access to VPP Software Suite with INRIX data 

 

Project Cost: $263,113 ($105,245 FHWA $157,868 RIDOT)  
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Project 15.4 Demographic & Travel Trends for Transportation Planning 
 

Program Area/Task: Data Development and Analysis 
 

Project Manager: Vincent Flood  
 

Supporting Staff: Kirsten Bryan, Chris Witt, Karen Scott, Jared Rhodes 
 

Project Overview: 

Develop comprehensive demographic research and travel trends technical report for use in the 

update of the Long Range Transportation Plan (LRTP). The project will consist of assembling 

data pertaining to employment, by place of work and residence, mode of transportation to work, 

travel to work time, vehicle availability and public transportation accessibility. An analysis of the 

changes in transportation over time will be made. The report will also consist of an 

Environmental Justice/Title VI Access component, examining select population groups and 

respective travel patterns as well as accessibility to public transportation and critical facilities. 

 

FY 17 tasks by quarter 

Quarter 1 

 Develop project outline and associated timeline for completion. 

 Review current LRTP and assess which variables to be included within this report. 

 Coordinate with RIPTA, RIDOT and other state agencies to identify any additional data 

needs for the report. 
 

Quarter 2 

 Download data variables for each portion of the project (travel trends, demographic 

trends and EJ/Title VI Access). 

 Develop draft tables, maps and graphics identifying population groups from the EJ/Title 

VI populations and Tables featuring trend analysis. 

 Solicit feedback from staff and various outside agency staff. 
 

Quarter 3 

 Re-assess report timeline and update accordingly 

 Develop draft report with tables, maps and graphics and report text. 

 Solicit feedback from staff and various outside agency staff 
 

Quarter 4 

 Finalize report and post on DOP website. 

 Solicit feedback from staff and various outside agency staff 
 

Products 

 Final Report. 

 Thematic demographic maps. 

 Updated demographic and trends analysis for use in long range planning. 

 Updated website. 

 

Project Cost (outside of staff time): None 
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Project 15.5 – Migration Trends Technical Paper 
 

Project Title: Technical Paper on Migration Trends in Rhode Island 

 

Project Manager: Kirsten Bryan 

 

Supporting Staff: Vin Flood 

 

Project Overview 

This project from FY 2016 will carry over into the 1st Quarter of 2017 and will serve as an 

update to the Technical Paper 159 - Destination Rhode Island: Domestic and International 

Migration in the Ocean State. This Technical Paper will use Census data, IRS data, and other 

data as appropriate to analyze international and domestic in- and out-migration and demographic 

characteristics of migrants where possible. 

 

FY17 tasks by quarter 

 

Quarter 1 

 Finalize tables, charts and data visualizations used in draft report 

 Internal review of draft report 

 Revisions 

 Final draft and presentations as appropriate 

 

Products 

 Technical Paper available on Division of Planning website  

 

Project Cost (outside of staff time) 

None anticipated 
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Project 16.1 – Sustaining and Enhancing Access to the RIGIS Geospatial 

Database 

 
Program Area/Task: Data Delivery 
 

Project Manager: Vincent Flood 
 

Supporting Staff:  URI: Gregory Bonyge, Erica Tefft, Statewide Planning: Christina Delage 

Baza 
 

Project Overview 
 

Subcontract to the University of Rhode Island Environmental Data Center (URI EDC) to 

continue maintaining and updating the Rhode Island Geographic Information System (RIGIS) 

consortium's data distribution clearinghouse (http://www.rigis.org/). Primary function of this 

project is to add new data developed by RIGIS partners, and maintain the underlying software 

and hardware systems that support the clearinghouse. The geospatial data distributed by RIGIS 

with URI EDC support numerous ongoing transportation and other land use planning initiatives. 

This year's project will continue development of the new next-generation RIGIS data 

clearinghouse website. Functioning in concert with the new RIGIS website will be a new ArcGIS 

Online Open Data website, which will provide another data distribution function, allowing 

downloads of selection sets of RIGIS data such as all roads in a specific town and in new 

formats, such as KML, the native format for Google Earth. 
 

Tasks that are completed on a regular basis: 

 New RIGIS Data: (highest priority) Maintain data contribution tracking sheet, and 

process and publish dataset contributions developed by RIGIS partners by reviewing the 

integrity and metadata of new data. Import the new data contributions into two 

geodatabases and publish new data to RIGIS website. Update RIGIS community up-to-

date with changes, via RIGIS-L.  

o Anticipated new data contributions during this FY are; updated transportation 

infrastructure data from RIDOT, RIPTA and RI E-911, and updated Submerged 

Aquatic Vegetation data for the Narragansett Bay by the Rhode Island Eelgrass 

Mapping Task Force. 

o Continue collaborating on ad hoc transportation data development projects with 

RIDOT, RIPTA, and RI E-911. 

 Maintain RIGIS data distribution site by adding additional online resources on all Dataset 

Details and Tiled Data Download Details pages, diagnosing bugs that may arise, and fix, 

and add software updates. 

o Continue maintaining the RI E-911 transportation data-redlining application by 

updating the app after fresh transportation data are shared with RIGIS, adjusting 

app as necessary to keep up with ArcGIS Online updates.  

 Make note of this app on all 4 RI E-911 dataset details pages on the RIGIS website to 

facilitate easier user access and to encourage increased use 

 Continue maintaining server system that supports RIGIS data distribution by providing 

nightly backups, and maintain a separate, offline, dark archive of all RIGIS data. 

 Research and apply virtualization, operating system, and server software updates. 
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 Monitor hardware health, tasking repairs if necessary. Adjust systems as necessary to 

accommodate changes as new hardware is phased in. 

 Monitor and optimize network traffic. 

 Respond to technical assistance requests. 

 

Tasks that are completed on a quarterly basis: 

 Attend RIGIS Executive Committee meetings. 

 Meet with RIGIS Coordinator to review new data contributions, and progress made to 

date towards meeting project objectives and deliverables. (Additional meetings held as 

needed.  

 Produce quarterly reports summarizing progress made to date towards accomplishing 

project objectives and deliverables.  

 Produce monthly technical assistance summaries for each quarter. 

 Publish quarterly RIGIS blog post which describes new and updated datasets distributed 

by RIGIS, as well as those which have been removed and archived. 

 Publish quarterly RIGIS vector data geodatabase updated. 

o Contains nearly all vector datasets distributed by RIGIS. 

o Introduce new/updated datasets; remove retired/archived datasets.  

o Compress geodatabase to ZIP format and post to RIGIS website. 

o Notify RIGIS community of its availability via RIGIS-L. 

 

FY 17 Tasks by Quarter 

 

Quarter 1  

 Prepare all RIGIS-distributed vector data for an ArcGIS Online Open Data website. 

o Create field aliases for all datasets, as required by ArcGIS Open Data sites. This 

enables users to view the attribute table online.  

o Ensure all vector datasets support statistics, as required by ArcGIS Open Data. 

o Ensure all vector data is registered, as required by ArcGIS Open Data. 

o Design unique thumbnails for all datasets.  

 

Quarter 2  

 Prepare all metadata for inclusion on the RIGIS Open Data website. 

o Export all metadata from ArcCatalog into the ArcGIS metadata format. 

 Upload all vector data to ArcGIS Online for inclusion in the RIGIS Open Data website. 

o Datasets must be uploaded individually as Feature Layers. 

 Create a series of Open Data groups following data catalog scheme on the RIGIS 

website.  

 

Quarter 3  

 Upload all metadata into corresponding dataset in ArcGIS Online.  

o This will be done on an individual basis, unless a Python script can be created to 

automate this process.  

 Develop tag scheme to be used on the RIGIS Open Data site.  

 Begin designing layout of the RIGIS Open Data site. 
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o Will require some customization using CSS and HTML. 

 

Quarter 4  

 Finalize layout of the RIGIS Open Data site. 

o All data will be downloadable as shapefile, KML, CSV and JSON. 

o All data will have complete FGDC metadata. 

o All feature layers will have brief dataset descriptions associated with it.  

 Make RIGIS Open Data site available to the RIGIS-user community.  

o Introduce with new blog posting and RIGIS-L announcement.  

 

Project Deliverables 

 Approximately 25 new or updated datasets reviewed, processed, and published on behalf 

of RIGIS contributors. 

 Four quarterly updates of the publicly available Esri file geodatabase that contains nearly 

all vector datasets distributed by RIGIS. 

 Four quarterly blog posts summarizing new, updated, and retired RIGIS-distributed 

datasets.  

 12 monthly requests for technical assistance summaries. 

 Approximately 10 metadata records updated with the new URL of the new RIGIS data 

distribution website. 

 Rhode Island state government agencies and the general public alike continue to enjoy 

reliable access to the RIGIS data distribution website. 

 

Project Cost (outside of staff time):  $70,000 ($46,500 FHWA $10,500 FTA $14,000 URI) 
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Project 16.2 RIGIS Database Audit 
 

Program Area/Task: Data Delivery 

 

Project Manager: Vincent Flood 

 

Supporting Staff: RIGIS Data Management Working Group, Statewide Planning: Christina 

Delage Baza 

 

Project Overview 

To support RISPP and RIDOT needs, work with the RIGIS community and RIGIS database 

stewards to perform a complete inventory of all high priority datasets. Determine which datasets 

require updating to be more useful, who is the steward for each, and what are their update plans.  

Identify new high priority datasets that are needed to enhance the RIGIS database, and research 

potential sources to find the most appropriate candidates. For all changes to the RIGIS database, 

work with stewards to bring them up-to-date with current metadata update tools and 

requirements. 

 

FY 17 tasks by quarter 

 

Quarter 1 

 Survey stakeholders for their use of current RIGIS datasets, which ones are too outdated 

to fully support their efforts, and which new datasets are needed to meet their needs.  A 

very complete list of possible geospatial datasets can be found in the NSGIC GIS 

Inventory (http://gisinventory.net/).   

 

Quarter 2 

 Determine the steward for each existing high priority dataset.  Research potential sources 

for new RIGIS datasets, and determine the best source from candidates. 

 

Quarter 3 

 Obtain updated information for as many high priority datasets as possible, including the 

data and its metadata.  Document the update schedule for all high priority datasets.   

 

Quarter 4 

 Work with all data stewards to create or update metadata that is required for inclusion in 

the RIGIS database. 

 

Products 

 Updated RIGIS datasets, including updated metadata. 

 New RIGIS datasets with acceptable metadata. 

 

Project Cost (outside of staff time): None 

  

http://gisinventory.net/
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Project 17.1 Public Participation Guide 
 

Program Area/Task:  Equity and Public Outreach 

 

Project Manager:  Linsey Callaghan 

 

Supporting Staff:  Michael Moan, Chris Witt, Parag Agrawal, Jared Rhodes, Karen Scott  

 

Project Overview: Develop and adopt a new MPO Public Participation Plan to replace the 2007 

Public Participation Guide. 

 

FY 17 tasks by quarter 

 

Quarter 1 

 Finalize internal draft developed during FY 2016 

 Distribute final draft Plan to the Advisory Committee  

 Convene Advisory Committee for review and comment of final draft Plan. 

 Incorporate Committee’s feedback into final draft Plan. 

 Send final draft to TAC 

 

Quarter 2 

 Distribute and present draft Public Participation Plan to TAC, Technical Committee, and 

State Planning Council and request public hearing date 

 Hold public hearing and public comment period on Public Participation Plan. 

 Develop Public Hearing and Comment Period Report summarizing all public comments 

and responses. 

 Incorporate appropriate comments and finalize Public Participation Plan. 

 Develop updated Public Participation Brochure (English and Spanish) and post on 

website. 

 Update website content to reflect updated Plan. 

 

Quarters 3, 4 

 None 
 

Products 

 Public Hearing and Comment Period Report 

 Updated Public Participation Plan 

 Updated Public Participated Brochure (English and Spanish) and public participation website 

content 

 

Project Cost (outside of staff time): None 
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Project 17.2 Translation Services 
 

Program Area/Task: Equity and Public Outreach  

 

Project Manager: Linsey Callaghan  

 

Supporting Staff: Michael Moan, Chris Witt 

 

Project Overview: Monitor and respond to requests for translation of key Statewide Planning 

documents, public workshops, and public hearing notices and materials. Provide for interpreter 

service as requested. 

 

FY 17 tasks by quarter 

 

Quarter 1 

 Respond, as required, to requests for translation or interpreter services. 

 Update Statewide Planning’s contacts and pricing for translation and interpreting services 

with the Department of Administration’s ADA Coordinator, Division of Purchases 

Master Price Agreement (MPA), and Office for the Deaf and Hard of Hearing. 

 

Quarter 2 

 Respond, as required, to requests for translation or interpreter services. 

 Update as needed, Title VI Report to reflect any LEP required translation or interpreter 

activity for the past year. 

 

Quarter 3 

 Respond, as required, to requests for translation or interpreter services. 

 

Quarter 4 

 Respond as required to requests for translation or interpreter services. 

 Develop Annual Report summarizing all translation and interpretation requests by 

contract or project and over-all expenses for FY 2018 budget purposes. 

 

Products 

 Annual Accounting Report 

 

Project Cost (outside of staff time): $50,000 ($40,000 FHWA $10,000 RIDOT) 
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Project 20.1 Resilient Rhode Island Website 

 

Program Area/Task: Other State Initiatives 

 

Project Manager: Statewide Planning: Caitlin Greeley, 

 

Supporting Staff: RIDEM: Liz Stone, Statewide Planning: Vincent Flood, Kim Gelfuso, 

Chelsea Siefert 

 

Project Overview 

In 2014, the Executive Climate Change Council tasked the Division of Planning with 

establishing a one-stop point-of-contact for inquiries, information resources, technical assistance, 

etc. related to climate change and establishing a “Resilient RI” clearinghouse website. To 

respond to this task, Statewide Planning in partnership with the Executive Climate Change 

Coordinating Council (EC4) and RIDEM proposes to create a new Resilient Rhode Island 

website that will serve as the State’s central clearinghouse website for information related to 

climate change. The website will address both climate change mitigation and adaptation to the 

projected effects of climate change such as coastal hazards like sea level rise and storm surge, as 

well as high heat, drought, inland flooding, etc. In coordination with the EC4’s Science and 

Technical Advisory Board, the site will serve as the State’s official portal for information and 

data related to climate change. The site will also be designed to host new developments/products 

such as a partnership-based interactive communications program.  

 

FY 17 tasks by quarter 

 

Quarter 1 

 Develop template for website in conjunction with Bob Martin from Office of Digital 

Excellence 

 Develop content for EC4 responsibilities and administration website (space for agendas, 

calendar, reports, etc.) 

 Begin to develop content for municipalities on adaptation 

 Begin to develop content for data sources and information with support from the EC4 

Science and Technical Advisory Board (STAB) and possibly CARIS (Climate and 

adaptation and resilience information sharing group) 

 

Quarter 2 

 Finalize template and begin to add content to website. 

 Finalize content for EC4 responsibilities and administration and migrate from existing 

website (space for agendas, calendar, reports, etc.) 

 Finalize content for municipalities on adaptation—vet with appropriate agencies and/or 

partners  

 Finalize content for data sources and information with support from STAB and CARIS 

 Begin to develop content for general audiences in conjunction with EC4 Advisory Board 

Communications Working group.  

 Begin to develop content for municipalities on mitigation 
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Quarter 3 

 Test and post content for municipalities on adaptation 

 Test and post content for data sources and information 

 Finalize content for general audiences in conjunction with EC4 Advisory Board 

Communications Working group.  

 Finalize content for municipalities on mitigation—vet with appropriate agencies and/or 

partners  

 Begin to develop climate change communication resources 

 

Quarter 4  

 Test and post content for general audiences 

 Test and post content for municipalities on mitigation 

 Finalize and post climate change communications resources  

 Determine long-term plan and responsibility for maintenance of the site.   

 

Products 

 Resilient RI Website 

 

Project Cost (outside of staff time): None 
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V. Resources 

 

Available Federal Funding 

 

The following are estimates of federal funds assumed to be available in FY 2017 to support the 

work program.  In most cases, a state match share is required.  Expenditures of these funds by 

task and project and their associated matches are detailed below 

 

1. Federal Highway Administration (FHWA) Metropolitan Planning (PL) 

fund projected balance as of July 1, 2016 including the anticipated 

FFY 16 remaining grant amount and FFY 17 grant amount.   

$5,862,428 

2. Federal Transit Administration (FTA) Metropolitan Planning (5303) 

fund projected balance as of July 1, 2016 including the anticipated 

FFY 17 grant 

amount. 

   

$1,929,320 

 

Staff Support 

 

The following is a listing of staff within the Rhode Island Department of Administration that is 

responsible for supporting the MPO and implementing this work Program. 

 

Division of Planning Associate Director’s Office 

Associate Director       Parag Agrawal 

Executive Assistant       Kimberly Crabill 

 

Division of Planning Statewide Planning Program 

Chief         Jared L. Rhodes, II 

Assistant Chief       Karen Scott 

 

Transportation Planning  

 Supervising Planner      Linsey Callaghan 

 Principal Planner      Chris Witt 

 Principal Planner      Michael Moan 

 Principal Research Technician    Benjamin Jacobs 

 Principal Planner      Vacant 

 

Land Use and Natural Resources  

Supervising Planner      Nancy Hess 

Principal Planner      Vacant 

Senior Planner       Paul Gonsalves 

Principal Planner      Vacant 

 

Comprehensive Planning and Consistency Reviews Section 

 Supervising Planner      Kevin Nelson 

 Principal Planner      Caitlin Greeley  
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Principal Planner      Chelsea Siefert 

Senior Planner       Benny Bergantino 

 

Planning Information Center 

Supervising Planner      Vincent Flood 

GIS Coordinator      Vacant 

Principal Planner      Kirsten Bryan 

GIS Specialist II      Christina Delage Baza 

Information Services Technician II    Kim A. Gelfuso 

 

Support Staff 

Principal Accountant      Paul Capotosto 

 

Central Business Office 

Principal Technical Support Analyst     Thomas DeFazio 

 

Task and Project Funding Sources -  

 

The following Table 5.1 presents the percentage of each available funding source to be applied to 

the FY 17 personnel and operating tasks as well as the contractual and pass thru projects.  

 

The following Table 5.2 presents the number of hours for each Department of Administration 

staff member that has been budgeted to each associated task for FY17.  - 

 

Projected Costs -  

 

The following Table 5.3 presents the projected FY 17 costs for both the personnel and operating 

and the contractual and pass thru components of the budget.  

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SPP FHWA FTA WRB RIDOT RIPTA OHCD URI EFSB OTHER
Task 1 PROGRAM MANAGEMENT 100% 23% 60% 17%

Task 1.1 PROGRAM MANAGEMENT- CDBG 100% 100%
Task 2 PROFESSIONAL DEVELOPMENT 100% 23% 60% 17%
Task 3 TRANSPORTATION SAFETY 100% 20% 65% 15%
Task 4 CORRIDOR PLANNING 100% 20% 65% 15%
Task 5 TRANSPORTATION OPERATIONS AND MANAGEMENT 100% 20% 65% 15%
Task 6 TRANSIT PLANNING 100% 20% 65% 15%
Task 7 TRANSPORTATION IMPROVEMENT PROGRAM 100% 20% 65% 15%
Task 8 FREIGHT PLANNING 100% 20% 65% 15%
Task 9 TRANSPORTATION PLANNING COORDINATION 100% 20% 65% 15%
Task 10 ENVIRONMENTAL SUSTAINABILITY 100% 30% 55% 15%
Task 11 LONG RANGE PLANNING 100% 60% 30% 10%

Task 11.1 LONG RANGE TRANSPORTATION PLAN 100% 20% 65% 15%
Task 12 CONSISTENCY REVIEW 100% 73% 20% 7%

Task 12.1 CONSISTENCY REVIEW - EFSB 100% 100%
Task 13 TECHNICAL ASSISTANCE 100% 23% 60% 17%
Task 14 DATA MANAGEMENT AND COORDINATION 100% 20% 65% 15%
Task 15 DATA DEVELOPMENT AND ANALYSIS 100% 20% 65% 15%
Task16 DATA DELIVERY 100% 20% 65% 15%
Task 17 EQUITY AND PUBLIC OUTREACH 100% 20% 63% 17%
Task 18 PUBLIC INFORMATION 100% 40% 50% 10%
Task 19 PERFORMANCE MANAGEMENT 100% 20% 65% 15%
Task 20 OTHER STATE INITIATIVES 100% 100%

Task 20.2 WATER RESOURCES BAORD SUPPORT 100% 100%
ICAP ICAP 100% 32% 55% 13%
TASK CONTRACTUAL AND PASS THRU GRANTS Total SPP FHWA FTA WRB RIDOT RIPTA OHCD URI EFSB OTHER

4.1 Innovative Corridor Planning and Capacity Study (continuing) 100% 80% 20%
6.1 Transit Planning Assistance (continuing) 100% 80% 20%
6.2 Transit Signal Priority Project (continuing) 100% 5% 75% 20%
6.3 Fare Payment Planning (continuing) 100% 2% 41% 57%
6.4 Transit/ Highway Design guidebook (continuing) 100% 20% 60% 10% 10%
6.5 Commuter Services Planning Study (continuing) 100% 40% 40% 10% 10%
6.6 Quonset Transit Plan (continuing) 100% 80% 20%
6.7 Green Fleet Transition Plan (new) 100% 80% 20%
6.8 Human Services Coordinated Plan Development (new) 100% 80% 20%
8.1 Freight and Goods Movement Plan (continuing) 100% 80% 20%
10.1 Greenhouse Gas Reduction Plan (continuing) 100% 25% 25% 50%
10.2 Air Quality (continuing) 100% 80% 20%
11.1 Long Range Transportation Plan (new) 100% 3.9% 65% 15% 16.1%
13.1 RI Land use Training Collaborative (continuing) 100% 67% 13% 20%
13.2 Planning Challenge Grants (continuing) 100% 80% 20%
15.1 Travel Demand Model Update and Maintenance (continuing) 100% 67% 13% 20%
15.3 VPP/INRIX Data (continuing) 100% 40% 60%
16.1 Sustaining and Enhancing Access to RIGIS Geospatial Data (continuing) 100% 66% 14% 20%
17.2 Translation Services (continuing) 100% 80% 20%

Notes: 1) SPP - Statewide Planning Program 2) FHWA - Federal Highway Administration 3) FTA - Federal Transit Administration 4) HUD - Dept. of Housing and Urban Development
5) RIDOT - RI Department of Transportation 6) RIPTA - RI Public Transit Authority 7) OHCD - RI Office of Housing and Community Development 8) URI EDC - University 
of Rhode Island Environmental Data Center 9) EFSB - RI Energy Facility Siting Board 10) OTHER - Other participant match.
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PERSONNEL AND OPERATING Total
FUNDING SOURCES

TABLE 5.1 FY 2017 TASK AND PROJECT FUNDING SOURCES BY PERCENTAGE

TASK



 



Staff Member 1 1.1 2 3 4 5 6 7 8 9 10 11 11.1 12 12.1 13 14 15 16 17 18 19 20 20.2 ICAP
Agrawal, P. 330 35 70 35 70 21 105 70 105 24 35 10 630 280
Bergantino, B. 21 35 35 1253 21 70 105 280
Bryan, K. 21 35 35 1303 125 21 280
Callaghan, C. 70 35 21 21 21 21 91 35 70 35 21 357
Capotosto, P. 1120 105 35 280 280
Crabill, K. 1400 105 35 280
Defazio, T. 270
Delage Baza, C. 21 35 210 1239 35 280
Flood, V. 140 35 474 535 125 210 21 280
Gelfuso, K. 21 35 1437 327
Gonsalves, P. 21 35 381 145 556 222 14 110 35 21 280
Greeley, C. 21 35 315 35 35 360 21 140 578 280
Hess, N. 140 35 52 225 658 115 35 125 120 14 21 280
Jacobs, B. 21 35 200 105 474 105 600 280
Moan, M. 21 35 21 240 105 105 321 105 35 70 340 35 387
Nelson, K. 140 35 10 35 865 70 240 14 21 390
Rhodes, J. 525 35 70 63 14 63 35 113 140 70 160 35 35 21 21 35 105 280
Scott, K. 250 35 35 35 35 70 200 35 100 619 70 35 21 280
Siefert, C. 21 35 105 35 812 315 21 140 35 21 280
Vacant - Planner 21 35 35 35 1267 35 21 70 21 280
Vacant - Planner 21 35 35 35 1267 35 21 70 21 280
Vacant -GIS Coord. 21 35 1043 210 210 21 280
Vacant- Planner 21 35 200 1144 35 35 35 35 280
Witt, C. 70 35 70 35 70 70 370 175 70 70 169 70 21 105 70 35 14 21 280
Total 4,728 210 805 147 91 366 266 1,411 308 219 1,196 576 7,645 3,641 490 1,464 1,797 4,147 495 487 1,815 325 1,418 280 6,781

P
ro

gr
am

 M
an

ag
em

en
t

P
ro

gr
am

 M
an

ag
em

en
t -

 C
D

B
G

P
ro

fe
ss

io
na

l D
ev

el
op

m
en

t

Tr
an

sp
or

ta
tio

n 
S

af
et

y

C
or

rid
or

 P
la

nn
in

g

Tr
an

sp
or

ta
tio

n 
O

ps
/M

an

Tr
an

si
t P

la
nn

in
g

TI
P

Fr
ei

gh
t P

la
nn

in
ig

R
eg

io
na

l T
ra

ns
po

rta
tio

n 
P

la
nn

in
g 

C
oo

r

E
nv

iro
nm

en
ta

l S
us

ta
in

ab
ili

ty

Lo
ng

 R
an

ge
 P

la
nn

in
g

Lo
ng

 R
an

ge
 T

ra
ns

po
rta

tio
n 

P
la

n

C
on

si
st

en
cy

 R
ev

ie
w

C
on

si
st

en
cy

 R
ev

ie
w

 - 
E

FS
B

Te
ch

ni
ca

l A
ss

is
ta

nc
e

D
at

a 
M

an
ag

em
en

t a
nd

 C
oo

rd
in

at
io

n

D
at

a 
D

ev
el

op
m

en
t a

nd
 A

na
ly

si
s

D
at

a 
D

el
iv

er
y

E
qu

ity
 a

nd
 P

ub
lic

 O
ut

re
ac

h

P
ub

lic
 In

fo
rm

at
io

n

P
er

fo
rm

an
ce

 M
an

ag
em

en
t

O
th

er
 S

ta
te

 In
iti

at
iv

es

W
R

B
 S

up
po

rt

P
ai

d 
Le

av
e

Page 85

Table 5.2 FY 2017 STAFF HOURLY TIME DISTRIBUTION BUDGET BY TASK



 



TASK PERSONEL AND OPERATING TOTAL SPP FHWA FTA WRB RIDOT RIPTA OHCD URI EFSB OTHER
Task 1 PROGRAM MANAGEMENT 311,086$       71,550$      186,651$       52,885$       

Task 1.1 PROGRAM MANAGEMENT- CDBG 11,818$         11,818$    
Task 2 PROFESSIONAL DEVELOPMENT 52,453$         12,064$      31,472$         8,917$         
Task 3 TRANSPORTATION SAFETY 9,851$           1,970$        6,403$           1,478$         
Task 4 CORRIDOR PLANNING 6,283$           1,257$        4,084$           942$            
Task 5 TRANSPORTATION OPERATIONS AND MANAGEMENT 26,266$         5,253$        17,073$         3,940$         
Task 6 TRANSIT PLANNING 19,015$         3,803$        12,360$         2,852$         
Task 7 TRANSPORTATION IMPROVEMENT PROGRAM 95,412$         19,082$      62,018$         14,312$       
Task 8 FREIGHT PLANNING 21,411$         4,282$        13,917$         3,212$         
Task 9 REGIONAL TRANSPORTATION PLANNING COORDINATION 15,646$         3,129$        10,170$         2,347$         

Task 10 ENVIRONMENTAL SUSTAINABILITY 75,275$         22,583$      41,401$         11,291$       
Task 11 LONG RANGE PLANNING 37,710$         22,626$      11,313$         3,771$         

Task 11.1 LONG RANGE TRANSPORTATION PLAN 491,047$       98,209$      319,181$       73,657$       
Task 12 CONSISTENCY REVIEW 228,971$       167,149$    45,794$         16,028$       

Task 12.1 CONSISTENCY REVIEW - EFSB 36,884$         36,884$    
Task 13 TECHNICAL ASSISTANCE 98,038$         22,549$      58,823$         16,666$       
Task 14 DATA MANAGEMENT AND COORDINATION 115,992$       23,198$      75,395$         17,399$       
Task 15 DATA DEVELOPMENT AND ANALYSIS 265,699$       53,140$      172,704$       39,855$       
Task16 DATA DELIVERY 31,649$         6,330$        20,572$         4,747$         
Task 17 EQUITY AND PUBLIC OUTREACH 36,705$         7,341$        23,124$         6,240$         
Task 18 PUBLIC INFORMATION 97,263$         38,905$      48,632$         9,726$         
Task 19 PERFORMANCE MANAGEMENT 20,748$         4,150$        13,486$         3,112$         
Task 20 OTHER STATE INITIATIVES 112,335$       112,335$    

Task 20.2 WATER RESOURCES BOARD SUPPORT 17,409$         17,409$    
ICAP ICAP ( Paid Leave - See Appendix D) 443,234$      141,835$   243,779$      57,620$      

Sub Total 2,678,200$   842,740$   1,418,352$   350,997$     17,409$   11,818$   36,884$    
TASK CONTRACTUAL AND PASS THRU GRANTS TOTAL SPP FHWA FTA WRB RIDOT RIPTA OHCD URI EFSB OTHER

4.1 Innovative Corridor Planning and Capacity Study (continuing) 150,000$       120,000$       30,000$      
6.1 Transit Planning Assistance (continuing) 250,000$       200,000$     50,000$      
6.2 Transit Signal Priority Project (continuing) 198,220$       9,911$           148,665$     39,644$      
6.3 Fare Payment Planning (continuing) 58,943$         436$              24,399$       34,108$      
6.4 Transit/ Highway Design guidebook (continuing) 100,000$       20,000$         60,000$       10,000$      10,000$      
6.5 Commuter Services Planning Study (continuing) 300,000$       120,000$       120,000$     30,000$      30,000$      
6.6 Quonset Transit Plan (continuing) 75,000$         60,000$       15,000$      
6.7 Green Fleet Transition Plan (new) 135,000$       108,000$     27,000$      
6.8 Human Services Coordinated Plan Development (new) 75,000$         60,000$       15,000$      
8.1 Freight and Goods Movement Plan (continuing) 299,605$       244,605$       55,000$      

10.1 Greenhouse Gas Reduction Plan (continuing) 300,000$       75,000$         75,000$      150,000$    
10.2 Air Quality (continuing) 25,000$         20,000$         5,000$        
11.1 Long Range Transportation Plan (new) 1,875,000$    73,943$      1,300,000$    200,000$     301,057$    
13.1 RI Land use Training Collaborative (continuing) 135,500$       91,000$         19,000$       25,500$      
13.2 Planning Challenge Grants (continuing) 252,500$       202,000$       50,500$      
15.1 Travel Demand Model Update and Maintenance (continuing) 485,200$       325,084$       63,076$       97,040$      
15.3 VPP/INRIX Data (continuing) 263,113$       105,245$       157,868$    
16.1 Sustaining and Enhancing Access to RIGIS Geospatial Data (continuing) 120,023$       80,370$         16,653$       23,000$    
17.2 Translation Services (continuing) 50,000$         40,000$         10,000$      

Sub Total 5,148,104$   73,943$     2,753,651$   1,079,793$  -$         820,965$   170,752$   -$         23,000$   -$         226,000$   

7,826,304$    916,683$    4,172,003$    1,430,790$  17,409$    820,965$    170,752$    11,818$    23,000$    36,884$    226,000$    

Notes: 1) Continuing items include any balance remaining on existing contracts as of 5/17/16 2) SPP - Statewide Planning Program 3) FHWA - Federal Highway Administration 4) FTA - Federal Transit Administration
5) HUD - Department of Housing and Urban Development 6) RIDOT - RI Department of Transportation 7) RIPTA - RI Public Transit Authority 8) OHCD - RI Office of Housing and Community Development 
9) URI EDC - University of Rhode Island Environmental Data Center 10) EFSB - RI Energy Facility Siting Board and 11) OTHER - Other participant match contributions.
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TABLE 5.3 FY 2017 PROJECTED COSTS BY TASKS AND FUNDING SOURCES

TOTAL
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Appendix A 

 

Rhode Island Department of Transportation FY 17 SPR-PL Work Program 
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Appendix B 

RIPTA FY 2017 Unified Planning Work Program 

 

RIPTA's unified planning work program for FY 2017 will address short and long range planning 

concerns, incorporating planning needs identified by RIPTA staff and the Strategic Planning 

Subcommittee of the RIPTA Board of Directors. These tasks will be accomplished by RIPTA staff, 

supplemented by outside consultants as needed.  

 

Long Range Transportation Planning  

 

RIPTA will initiate, review, implement and/or support long-term transit and multimodal 

transportation strategies and investments.  Planned efforts include:  

 

 Development of long-term plans for multimodal capital investments, including planning 

and evaluation related to expansion of the statewide transportation network  

 Planning and design of transit services and facilities, including bus, trolley, ferry, bus 

rapid transit, park and ride, circulator, and other modes as appropriate, including support 

for the following facility projects: Providence Station, Garrahy Courthouse, Providence 

Downtown Connector, Newport Gateway, Warwick Transit Hub, Pawtucket Transit Hub, 

and the East Side Bus Tunnel  

 Rider surveys and related data collection and analysis associated with Title VI 

compliance  

 Development, evaluation, and revision of service models and transit development plans 

for key transit centers throughout Rhode Island, as well as developing markets such as 

Quonset and Providence’s Jewelry District  

 Coordination of Transit Signal Prioritization efforts associated with rapid bus and related 

service  

 Development of a bus stop improvement program and transit right-of-way guidelines  

 Planning and coordination of commuter and special mobility services such as vanpooling 

and handicap accessible taxi cabs  

 Development and enhancement of transit asset management programs  

 Preparation of an agency-wide long range strategic plan 

 Fare policy and product evaluation, including fare media and fare collection and 

distribution systems, to identify potential revenue opportunities and improve ease of use 

for riders  

 Participation in Rhode Island's transportation planning process with emphasis on the 

Transportation Advisory Committee and the State Planning Council  

 Coordination with State economic development leadership to ensure maximum 

leveraging of transit investment for job growth and economic benefit  

 Coordination with other agencies involved in Rhode Island's transportation planning 

process, including continued work on the State Management Plan and Human Services 

Coordinated Plan 
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Long Range Planning 

Federal Local Total 

620,000 155,000 775,000 

 

Short Range Transportation Planning  

 

RIPTA will engage in ongoing short range transportation planning activities such as:  

 

 Maintenance of operating and support statistics for planning and performance 

measurement  

 Review of existing transit operations and planning of route adjustments  

 Development of improved Flex and Ride services to enhance service in lower density 

areas 

 Implementation of technology enhancements such as AVL CAD for use in performance 

monitoring and HASTUS upgrades to enable scheduling improvements  

 Design of transit operations appropriate to available funding levels  

 Coordination between transit operations and planning functions  

 Redesign and/or improvement of communications materials such as system map and 

website  

 Review and evaluation of new transit markets and opportunities  

 Solicitation of feedback from fixed route and paratransit customers and agency partners  

 Engagement in inclusionary planning and clear communication regarding civil rights of 

riders 

 Coordinated planning with human services agencies and transportation providers  

 Coordination with RIDOT on roadway construction projects  

 Evaluation of critical transit support functions for efficiency and effectiveness, such as 

paratransit service and maintenance systems  

 Assessment of RIPTA management activities and alignment with best practices  

 

 

Short Range Planning 

Federal Local Total 

612,000 153,000 765,000 

 

 

 



Appendix C 

 

FY 16 UNIFIED 

TRANSPORTATION PLANNING  

WORK PROGRAM  

 

July 2015-June 2016  

 

 

 
Quarter 4 Report 

April 1, 2016 – June 30, 2016 
 
 

 

 

 

 

 

Rhode Island Department of Administration  

Division of Planning  

STATEWIDE PLANNING PROGRAM  

One Capitol Hill  

Providence, RI 02908-5870 
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This document has been prepared in cooperation with the Rhode Island Department of 

Transportation, the Rhode Island Public Transit Authority and the U.S. Department of 

Transportation, Federal Highway Administration, and Federal Transit Administration.  The 

contents of this report reflect the views of the authors who are responsible for the opinions, 

findings and conclusions presented herein. The contents do not necessarily reflect the views or 

policies of the Federal Highway Administration, the Federal Transit Administration, the Rhode 

Island Department of Transportation or the Rhode Island Public Transit Authority. 
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PROJECT STATUS REPORTS 

 

This report provides a status report of the projects in the current work program.  In addition to 

the original information included in the work program - project title, Program area/task, project 

manager and supporting staff, project overview, project management benchmarks by quarter 

(beginning with July 2015), anticipated products and funding exclusive of personnel and 

operating costs – sections have been added to show the actual work that took place in Quarter 2 

and a reason for project delay, if necessary.  Project sheets are organized and numbered in 

accordance with their associated task from Section III of the FY 16 Work Program.     

 

Task 3 Transportation Safety 

      Project 3.1 – Bicycle Planning 

 

Task 4 Corridor Planning 

Project 4.1 – East Bay Corridor Study 

Project 4.2 – Physical Alteration Permit Report – Implementation Program  

Project 4.3 – Innovative Corridor Planning and Capacity Studies 

 

Task 6 Transit Planning 

Project 6.1 – Transit Planning Assistance 

Project 6.2 – Transit Signal Priority Policy Development  

Project 6.3 – Fare Payment Planning 

Project 6.4 - Transit/Highway Design Guidebook  

Project 6.5 – Commuter Services Planning Study 

Project 6.6 – Quonset Transit Plan 

 

Task 7 Transportation Improvement Program (TIP) 

Project 7.1 – FY 17-27 Transportation Improvement Program  

Project 7.2 – GIS web-based TIP Application 

 

Task 8 Freight Planning 

Project 8.1 – Freight and Goods Movement Plan 

Project 8.2 – Freight Economic Impacts  

 

Task 9 Regional Transportation Planning Coordination 

Project 9.1 – Metropolitan Planning Process Tri-Party Agreement 

Project 9.2 – Regional Metropolitan Planning Organization Cooperation  

 

Task 10 Environmental Sustainability 

Project 10.1 – Transportation Infrastructure Sea Level Rise Vulnerability Assessment – 

Municipal Infrastructure 

Project 10.2 – EPA Smart Growth Implementation Assistance Grant 

Project 10.3 - Greenhouse Gas Reduction Plan  

Project 10.4 - Zero Emission Vehicles  

Project 10.5 – Air Quality  
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Task 11 Long Range Planning 

Project 11.1 – Long Range Transportation Plan 

Project 11.2 – Historic Preservation Plan  

Project 11.3 - Watershed Plan  

Project 11.4 – Energy Plan 

Project 11.5 – Growth Centers Implementation 

 

Task 13 Technical Assistance 

Project 13.1 – Rhode Island Land Use Training Collaborative 

Project 13.2 – Comprehensive Plan Requirements Training  

Project 13.3 - Planning Challenge Grants 

Project 13.4 – Unified Development Review Alternative 

Project 13.5 – Disaster Zoning Variance Legislation 

 

Task 15 Data Development and Analysis 

Project 15.1 – Socio-Economics of Sea Level Rise 

Project 15.2 – Migration Technical Paper 

Project 15.3 - Travel Demand Model Update and Maintenance 

Project 15.4 – Land Use/Land Cover Analysis 

Project 15.5 - Vehicle Probe Project Software Suite/INRIX Data 

 

Task 16 Data Delivery 

Project 16.1 – Sustaining and Enhancing Access to the RIGIS Geospatial Database  

Project 16.2 – RIGIS Database Audit 

Project 16.3 – RI Municipal GIS Online Status Map 

 

Task 17 Equity and Public Outreach 

Project 17.1 – Public Participation Plan 

Project 17.2 – Title VI and Limited English Proficiency Plan Implementation 

Project 17.3 – Disadvantaged Business Enterprise Reporting 

Project 17.4 – Translation Services 

 

Task 19 Performance Management 

Project 19.1 – Performance Management Database and Dashboard 
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Project 3.1 Bicycle Planning 
 

Program Area/Task: Transportation Safety 

 

Project Manager: Chris Witt 

 

Supporting Staff: Linsey Callaghan, Siobhan O’Kane, and Benjamin Jacobs, RIDOT – Steve 

Church, Diane Badorek 

 

Project Overview 

The State of Rhode Island is committed to increasing the safety of vulnerable users by planning 

for bicyclists.  Statewide Planning will work with RIDOT and other stakeholders to establish 

baseline data on bicycle facilities and counts in Rhode Island and develop criteria to prioritize 

bicycle projects in the TIP.  This project has three parts:  

 

1) Initiate and establish the Bicycle-Pedestrian Count Technology Pilot program through the 

deployment of automated pedestrian and bicycle counting equipment and encourage non-

motorized monitoring efforts by collecting counts at various locations within Rhode 

Island.   The collection of baseline bicycle-pedestrian counts are necessary for MAP-21 

performance based safety program for non-motorized travel. This part of the project has 

four main elements a) develop a bicycle/pedestrian count program plan, b) purchase and 

deploy counter technology, c) deliver preliminary counts to FHWA, and d) deliver final 

counts and report to FHWA. 

2) Update and expand upon RIDOT’s existing GIS data layer of bicycle facilities in the state 

to create a comprehensive index of all facilities including state and municipal paths and 

lanes, as well as ownership and functional information. 

3) Develop a set of criteria with which to prioritize bicycle projects for the stat’s next TIP.  

Statewide Planning will organize a standing bicycle/pedestrian subcommittee to the 

Transportation Advisory Committee to assist with this task.  

 

FY 16 Tasks by Quarter 

Quarter 1  

 Purchase non-motorized counting technology in cooperation with RIDOT. 

 Conduct bicycle/pedestrian counts at sites selected in collaboration with the City of 

Providence and RIDOT. 

 Organize TAC bicycle/pedestrian subcommittee. 

 Identify data needs and gaps required for bicycle facility index. 

 

Quarter 1 – Actual 

 Determined bicycle/pedestrian count locations in collaboration with the City of 

Providence.   

 Had numerous conversations with RIDOT regarding the purchase of bicycle/pedestrian 

counting equipment. 
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Explanation of project delay 

 RIDOT is currently replacing the consultant responsible for traffic counting.  There have 

also been delays with RIDOT’s purchase of the counting devices.  It is now anticipated 

that the counting devices will be purchased by December/January for deployment in the 

spring when the weather is better suited for pedestrian/bicycle counting. 

 

Quarter 2 

 Continue to conduct bicycle/pedestrian counts at sites in Providence. 

 Deliver preliminary bicycle/pedestrian counts to FHWA. 

 Provide a summary report of bicycle-pedestrian counts to the Pedestrian and Bicycle 

Information Center (PBIC) 

 Compile a list of potential TIP criteria from best practices and other sources. 

 Work with RIDOT, municipalities, and other stakeholders to compile and assemble data 

and information for bicycle facility index. 

 

Quarter 2 – Actual  

 Identified with RIDOT preferred vendors and counting equipment.  

 Drafted municipal survey to determine the locations of bicycle facilities in State, to 

determine data gaps and needs in the bicycle facility index 

 Organized subcommittees to review bicycle and pedestrian project applications for the 

FY 17-25 TIP; Subcommittees will serve as a standing TAC bicycle and pedestrian 

subcommittee.  

 

Explanation of project delay 

 RIDOT had delays in purchasing the counting equipment. It is anticipated that the 

counting devices will be purchased in Quarter 3. Deployment will be in Quarter 4 when 

the weather is better suited for pedestrian/bicycle counting. 

 Development of the FY 17-25 TIP began in Quarter 2; the accelerated TIP process has 

not covered the development bicycle-specific project evaluation criteria. 

 

Quarter 3 

 Deliver final bicycle/pedestrian counts and report to FHWA. 

 Draft list of criteria for TIP prioritization of bicycle projects.  

 Complete draft GIS layer and index of bicycle facilities in RI. 

 

Quarter 3 Actual 

 RIDOT purchased bicycle and pedestrian counting equipment. 

 Finalized the list of bicycle and pedestrian count site locations with RIDOT and the City 

of Providence. 

 Distributed survey on bicycle facilities to municipal planners in Rhode Island. 

 

Explanation of project delay 

 RIDOT had delays in purchasing the counting equipment but deployment will be in 

Quarter 4. 
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Quarter 4 

 Complete final list of criteria in collaboration with bicycle/pedestrian subcommittee and 

the TAC. 

 Submit bicycle facilities GIS layer for inclusion in RIGIS database. 

 

Quarter 4 Actual 

 RIDOT began deployment of bicycle and pedestrian counters in the City of Providence. 

 Submitted final report to FHWA on bicycle and pedestrian counting program. 

 Compiled the GIS data layers received from municipalities into a single layer that 

supplements the RIDOT/RIGIS bicycle infrastructure layer. 
 

Explanation of project delay 

RIDOT had delays in purchasing the counting equipment, but deployment will occur in Quarter 

4. 

 

Products 

 Updated GIS bicycle facilities layer 

 Baseline bicycle/pedestrian counts 

 Criteria for prioritization of bicycle projects in the TIP 

 

Project Cost (outside of staff time) $25,000 ($20,000 – FHWA grant, $5,000 - RIDOT) 
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Project 4.1 East Bay Corridor Study 

 

Program Area/Task: Corridor Planning 

 

Project Manager: Siobhan O’Kane 

 

Supporting Staff: Linsey Callaghan, Mike Moan, Chris Witt, Karen Scott, Bob Rocchio 

(RIDOT), Sean Raymond (RIDOT) 

 

Project Overview 

The SPP will partner with RIDOT, Barrington, Bristol, East Providence, and Warren to conduct 

a comprehensive, multi-modal transportation master plan for the East Bay. The plan will be used 

to guide the investment of future funding into the region’s overall transportation system through 

a program of recommended short, medium, and long-term capital improvements.  This plan will 

reach across all modes of transportation and seek to make modal connections and improvements 

consistent with sound land use planning - all in an effort to increase overall mobility, modal 

choice, and safety for residents, businesses, employees, and visitors while decreasing traffic 

congestion and its negative impacts on our environment, economy and quality of life.  

 

FY 16 Tasks by Quarter 

Quarter 1 

 No work anticipated 

 

Quarter 2 

 No work anticipated 

 

Quarter 3  

 Meet with planners in Barrington, Warren, Bristol and East Providence to finalize project 

approach.  

 Meet with Roger Williams University (RWU) to define their role in the project. 

 Reach out to managers, councils, etc. for buy in to East Bay Corridor Study 

 Execute an MOU with RIDOT on this project 

 

Quarter 3 – Actual 

 No activity on this project. 

 

Explanation of project delay 

 This project has been postponed until a comprehensive update to the State’s Congestion 

Management Process is complete as part of the Long Range Transportation Plan Update 

planned for FY 2017. 

 

Quarter 4 

 Execute MOU’s with Barrington, Warren, Bristol and East Providence for this project 

 Finalize RFP for project manager and full corridor study 

 Form a project advisory team to lead project 

 Release RFPs for project manager and full corridor study 
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Quarter 4 – Actual 

 No activity on this project.   

 

Explanation of project delay: 

 

 This project has been postponed indefinitely until a comprehensive update to the State’s 

Congestion Management Process is complete as part of the Long Range Transportation 

Plan Update planned for FY 2017. 

 

 

FY 17 Tasks by Quarter 

Quarter 1 

 Identify a preferred consultant and execute a contract with the firm.  

 Develop a detailed work plan in collaboration with the selected consultant and begin 

development of the East Bay Corridor Study. 

 Continue regular meetings of the Project Advisory Committee. 

Quarter 2 

 Hold project kick-off meeting 

 Begin development of the East Bay Corridor Study. * 

 Continue regular meetings of the Project Advisory Committee. 

 In cooperation with RWU, begin engagement of and outreach to private and public 

stakeholders. 

Quarter 3 

 Continue development of the East Bay Corridor Study. * 

 Continue regular meetings of the Project Advisory Committee. 

Quarter 4 

 Continue development of the East Bay Corridor Study. * 

 Continue regular meetings of the Project Advisory Committee. 

 

FY 18 Tasks by Quarter 

Quarter 1 

 Continue development of the East Bay Corridor Study. * 

 Continue regular meetings of the Project Advisory Committee. 

Quarter 2  

 Complete a final draft of the East Bay Corridor Study that is approved by the Project 

Advisory Committee. 

 Continue regular meetings of the Project Advisory Committee. 

Quarter 3 

 Present the East Bay Corridor Study to the Transportation Advisory Committee, 

Technical Committee and State Planning Council for information. 

 Continue regular meetings of the Project Advisory Committee to plan for 

implementation. 

 

*A detailed work plan and timeline will be developed once Statewide Planning hires a consultant 

for the project. 
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Products 

 East Bay Corridor Study 

 

Project Cost (outside of staff time) 

$500,000 ($350,000 – FHWA, $50,000 – FTA, $100,000 – RIDOT) 
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Project 4.2 Physical Alteration Report - Implementation Program 
 

Program Area/Task: Corridor Planning 

 

Project Manager: Linsey Callaghan 

 

Supporting Staff: Michael Moan, Julie Oakley (RIDOT), Tom Queenan (RIDOT), Stephen 

Devine (RIDOT), Kevin Nelson, and Benny Bergantino. 

 

Project Overview: Advocate for the implementation of the recommendations of the Physical 

Alteration Permit (PAP) Report completed through the Congestion Management Task Force.   

 

FY 16 tasks by quarter  

Quarter 1  

 Engage and solicit input from other state agencies such as RIPTA in the PAP evaluation 

process. 

 Engage and solicit feedback from the municipal planners on the following aspects of the 

PAP application and review process: (SPP lead) 

o Municipal inclusion in proposed RIDOT hosted PAP application conceptual 

design meetings 

o Opportunity for municipalities to provide comments to RIDOT within 30 days of 

their receiving a PAP application 

o Change of use PAP applications 

o Recommended municipal circulation/review process for PAP applications  

o Municipal PAP sign-off form 

o Municipal/Developer PAP informational brochure 

 Develop recommended changes for the PAP Manual related to the following: (RIDOT 

lead) 

o Access management and design best practices 

o Change of use permit definition 

o Opportunity for municipal input for change of use determination 

o PAP modification of an existing permit 

o PAP denial and appeal process 

o Conditions of PAP permit approval 

 Develop a draft PDF for the revised PAP application form (RIDOT lead) 

 Develop an application checklist for RIDOT to ensure all permit elements are submitted 

by the applicant (RIDOT lead) 

 

Quarter 1 – Actual 

 RIDOT documented the recommended changes to the PAP Manual, drafted a revised 

PAP application form, and developed an application checklist for internal use. 

 SPP engaged RIPTA and RIDOT regarding the drafting of a special PAP application for 

RIPTA to use instead of the standard PAP application form.  Also obtained examples of 

previous RIPTA PAP applications to see what questions on form most apply.    

 SPP developed an online survey to solicit feedback from the municipal planners on 

aspects of the PAP application and review process. 
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 SPP researched Change of Use PAP applications. Will complete after discussion with 

municipal planners and RIDOT. 

 SPP developed a draft model municipal circulation/review process for PAP applications.  

 SPP developed a draft Municipal PAP review sign-off form. 

 SPP researched items to include in a municipal/developer PAP informational brochure 

and will finalize after discussion with municipal planners and RIDOT. 

 

Explanation of project delay 

 Delay in receiving records of RIPTA PAPs in order to move forward with scheduling a 

meeting with assigned RIDOT engineer and RIPTA representative.  However a meeting 

is anticipated for Q2.  

 Otherwise project is on schedule. 

 

Quarter 2  

 Work on revisions to the PAP fee schedule (RIDOT – lead) 

 Work with RIDOT on improvements to the PAP database to provide linked access 

between Design and Maintenance and begin discussions on the online PAP permit 

tracking portal. (RIDOT  lead) 

 Develop alternatives for improved regulatory coordination and timing for municipalities 

to require PAP permits (and potentially other state permits) during the municipal review 

process related to zoning, subdivision, and land development plan applications, as well as 

building permits (SPP & RIDOT) 

 Engage municipal planners, engineering consultants, RI American Planning Association, 

RI Builders Association, and potentially others in the drafting of the alternative 

regulatory approach. (SPP  lead) 

 Develop the following draft products: (SPP lead) 

o Municipal PAP sign-off review form 

o Model municipal access management ordinance 

o Guidance on municipal circulation/review process for PAP applications 

o Municipal/developer PAP informational brochure 

 

Quarter 2 – Actual  

 Held working group meeting with RIDOT and municipalities regarding improving 

regulatory coordination. Discussed appropriate timing to require PAP permits during the 

municipal review processes. 

 Finalized a local PAP sign-off review form based on feedback from municipal planners.  

 Developed guidance for municipal circulation/review process for PAP applications. 

 Initiated development of model municipal access management ordinance. 

 Initiated development of municipal/developer PAP and access management informational 

brochure. 

 Examined with RIDOT permitting fees in other New England states. 

 Completed development of alternatives for RIPTA PAP application process. 
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Explanation of project delay 

 Meeting with RIPTA and RIDOT representatives to discuss PAP coordinated process for 

RIPTA to apply for PAPs was delayed.  

 Research and writing of new procedures for RIPTA to apply for and receive PAP in a 

programmatic format from RIDOT took longer than expected. 

 RIDOT is applying the LEAN process to its PAP process.  The project (except for the 

development of model ordinances) is on hold until further information is provided by 

RIDOT. 

 

Quarter 3  

 Continue to draft alternative for improved regulatory coordination and timing for 

municipalities to require PAP permits. 

 Develop a proactive corridor management program by developing a list of priority 

roadways under state jurisdiction that should be subject to access management best 

practices. (SPP & RIDOT) 

 Continue to develop/finalize products listed above 

 Continue to assess RIDOT recommended changes to the PAP Manual listed above.  

 Finalize PDF PAP application forms and checklist 

 Work with RIDOT to adopt the revised PAP fee schedule 

 

Quarter 3 – Actual  

 SPP developed drafts of model municipal access management ordinances 

 

Explanation of project delay 

 RIDOT is applying the LEAN process to its PAP process.  The project (except for the 

development of model ordinances) is on hold until further information is provided by 

RIDOT. 

 On March 25, 2016, RIDOT announced the temporary assignment of an Acting 

Supervisor of Physical Alternation Permits as part of its reorganization.  Due to 

competing RIDOT priorities, this project was placed on hold. 

 

Quarter 4  

 Submit final draft alternative to DOA and RIDOT legal departments and RI General 

Assembly for improved regulatory coordination and timing for municipalities to require 

PAP permits (and potentially other state permits) during the municipal review process 

related to zoning, subdivision, and land development plan applications, as well as 

building permits. (SPP & RIDOT) 

 Distribute and provide outreach to the municipalities on the following PAP application 

enhancements and access management tools: (SPP & RIDOT) 

o Model access management ordinance 

o Informational PAP brochure for municipalities 

o Recommended municipal circulation/review process for PAP applications 

o Municipal PAP sign-off review form 

 Adopt with RIDOT appropriate access management elements for the RIDOT PAP 

Manuel and Highway and Traffic Design Manuals. (RIDOT lead) 
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 Finalize and adopt with RIDOT the revised PAP application fee schedule (RIDOT lead) 

 Adopt and post online revised PDF PAP application form (RIDOT lead) 

 Adopt and post online PDF PAP application checklist (RIDOT lead) 

 Present the proactive corridor management program to the CMTF with a list of priority 

roadways under state jurisdiction that should be subject to access management best 

practices.  (SPP & RIDOT) 

 

Quarter 4 – Actual  

 SPP completed drafts of model municipal access management ordinances 

 

Explanation of project delay 

 RIDOT held a series of workshops  applying the LEAN process to its PAP application 

process during Q4. RISPP staff actively participated in these LEAN workshops often 

highlighting and clarifying the findings and recommendations made in the Physical 

Alteration Permit (PAP) Report. The final LEAN report of recommended actions to 

improve the PAP was delivered to key stakeholders in June. 

 

Products 

 Alternative for improved regulatory coordination and timing for municipalities to require 

PAP permits 

 Model access management municipal zoning ordinance 

 Informational PAP brochure for municipalities 

 Recommended municipal circulation/review process for PAP applications 

 Municipal PAP sign-off review form 

 Revisions to RIDOT Physical Alteration Permit Manual and potentially to the RIDOT 

Highway Design Manual and Traffic Design Manual 

 PDF PAP application form 

 PAP application checklist 

 Revised PAP application fee schedule 

 RIDOT enhanced database  

 RIDOT PAP application online tracking portal 

 State corridor management program with a list of priority roadways under state 

jurisdiction that should be subject to access management best practices.   

 

Project Cost (outside of staff time): None 

 

  



 

C-15 

 

Project 4.3 Innovative Corridor Planning & Capacity Studies 
 

Program Area/Task:  Corridor Planning  

 

Project Manager: Julie Oakley, RIDOT 

 

Supporting Staff: Thomas Queenan, Steve Devine, RIDOT Engineering Staff, Mike Moan 

 

Project Overview  

The Rhode Island Department of Transportation (RIDOT) has identified several opportunities 

statewide to evaluate previously overdesigned, underutilized, or incomplete corridors that would 

greatly benefit from an innovative corridor planning and highway capacity study to coordinate 

current and future land use and transportation needs.  By examining these corridors with a 

holistic approach there will be the opportunity to improve congestion, free up land for 

development, and/or create a multi-modal flow within our highway network.   

 

In addition, RIDOT will be utilizing Strategy H.3.t in Transportation 2035 Long Range Plan to 

address current and potential congestion areas within the Interstate System under this effort.  

RIDOT will be undertaking an overall assessment, including traffic volumes, truck traffic/freight 

flow, adjacent land uses, ROW width, environmental constraints, mode shift potentials, capacity 

expansion options, ITS enhancements etc. for all study areas identified.   

 

RIDOT has designated the following corridors as its first priority project for FY 2016 – 2017: 

 Route 116, Cumberland to Lincoln 

 Henderson Bridge to Route 44, East Providence 

 Meshanticut Interchange, Cranston 

 

FY 16 Tasks by Quarter 

Quarter 1 

 Finalize SOW and RFP for on-call consultant 

 

Quarter 1 – Actual 

 RIDOT completed the SOW for this Task. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 2 

 Advertise RFP and receive consultant proposals 

 

Quarter 2 – Actual  

 No activity this quarter. 

 

Explanation of project delay  

 Due to competing priorities, this RFP has been placed on hold. 
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Quarter 3 

 Award contract to consultant 

 Meet with local planning staff to finalize project approach and study area for the 3 

identified locations 

 Contact municipal leadership as needed to create buy-in for the project 

 

Quarter 3 – Actual  

 No activity this quarter. 

 

Explanation of project delay  

 Due to competing priorities, this RFP has been placed on hold. 

 

Quarter 4 

 Hold project kick-off meeting 

 Begin development of the Corridor Planning and Highway Capacity Study for the 3 

identified locations 

 

Quarter 4 – Actual  

 No activity this quarter. 

 

Explanation of project delay  

 Due to competing priorities, this RFP has been placed on hold. 

 

FY 17 Tasks by Quarter 

Quarter 1 

 Continue development of the Corridor Planning and Highway Capacity Study for the 3 

identified locations 

Quarter 2 

 Continue development of the Corridor Planning and Highway Capacity Study for the 3 

identified locations 

Quarter 3 

 Continue development of the Corridor Planning and Highway Capacity Study for the 3 

identified locations 

Quarter 4 

 Complete final draft of the Corridor Planning and Highway Capacity Study for the 3 

identified locations 

 

Products 

 Corridor Planning and Highway Capacity Study for the 3 identified locations 

 

Project Cost (outside of staff time) 

$250,000 ($200,000 – FHWA, $50,000 – RIDOT) 
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Project 6.1 Transit Planning Assistance 
 

Program Area/Task: Transit Planning 

 

Project Manager: RIDOT Intermodal Planning: Andy Koziol 

 

Supporting Staff: RIDOT Intermodal Planning: Steve Devine, Statewide Planning: Linsey 

Callahan, Michael Moan, RIPTA Planning: Amy Pettine 

 

Project Overview 

The Transit Planning Assistance project, initiated in FY 2015, has been refined to specify three 

main tasks that will support ongoing and future commuter rail service in Rhode Island. Task 1 

will perform a planning-level analysis of a third track extension from the end of the FRIP in 

Davisville to Kingston Station. Task 2 will provide quarterly ridership counts at RI’s three 

commuter rail stations. Task 3 will develop a draft FTA Title VI plan.  

 

During FY 2015, RIDOT was able to develop and advertise an RFP for consultant services, 

evaluate proposals and award the contract, and begin efforts on the three tasks. During FY 2016, 

the efforts on this two-year contract will be advanced. 

 

FY 16 Tasks by Quarter: 

Quarter 1 

 Continued analysis of environmental/physical constraints for a third track extension from 

Davisville to Kingston Station 

 Continued ridership counts 

 Completion of FTA Title VI draft 

 

Quarter 1 – Actual 

 The consultant has prepared a preliminary assessment of physical constraints along a 

potential third track. The draft results were reviewed with RIDOT staff. The consultant is 

continuing to refine and formalize the findings. 

 Ridership counts were conducted at Providence, TF Green, and Wickford Junction train 

stations during July 21-23. TF Green and Wickford continued their upward trend in 

ridership. 

 The draft Title VI report was completed and submitted to the FTA 7/22/15. RIDOT is 

currently awaiting review by the FTA Civil Rights Officer. 

 

Explanation of project delay 

 No delays – project is on schedule 

 

Quarter 2 

 Continued ridership counts 

 Development of third track alternatives 
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Quarter 2 – Actual  

 Ridership passenger counts performed at Providence, TF Green and Wickford Junction 

stations the week of Oct. 19. 2015.  Weekend counts were conducted at Providence 

Station only on Oct. 24 & 25, 2015. 

 Draft third track analysis paper was submitted during the quarter and under review. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3 

 Continued ridership counts 

 Analysis of third track alternatives 

 

Quarter 3 – Actual  

 Ridership passenger counts performed at Providence, TF Green, and Wickford Junction 

stations in January 2016. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 4 

 Continued ridership counts 

 Draft recommendations for third track alternative 

 

Quarter 4 – Actual  

 Ridership passenger counts performed at Providence, TF Green, and Wickford Junction 

stations in May 2016. Weekend counts were also performed at Providence Station. 

 Draft recommendations for third track alternative received and under RIDOT review. 

 

Explanation of project delay 

 Project is on schedule 

 

Products 

 Third track feasibility report 

 RI commuter rail station observation count report 

 Draft FTA Title VI Report 

 

Project Cost (outside of staff time): $250,000 ($200,000 FTA, $50,000 RIDOT) 
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Project 6.2 Transit Signal Priority Policy (TSP) Development 
 

Program Area/Task: Transit Planning 

 

Project Manager:  Amy Pettine, RIPTA, Greg Nordine, RIPTA 

 

Supporting Staff:  Bob Rocchio, RIDOT 

 

Project Overview: 

With RIPTA’s recent investments in TSP, we need to build upon this initial effort to evaluate its 

impact, review policies and determine future investment.  TSP includes a maintenance cost, so it 

is prudent to install TSP at locations where the impact will warrant the increased maintenance 

cost to RIPTA. TSP also allows RIPTA to operate more efficiently as it reduces dwell time at 

intersections and allows buses to move more quickly down congested corridors.  By increasing 

efficiency, RIPTA is able to provide a greater level of service with the same level of operating 

dollars. 

 

RIPTA will hire a consultant to analyze traffic signals throughout the state and RIPTA bus 

service to develop a plan for the further development and implementation of TSP beyond the 

initial R-Line project.  The consultant will also review the RIDOT traffic program to determine 

possible cost-effective strategies for future TSP investment. 

 

This consultant will weigh the costs of implementation with the effectiveness of a TSP network 

across the state so that RIPTA and RIDOT can optimize its return on investment. 

 

The consultant will also review the process by which RIPTA, RIDOT and municipalities worked 

together on TSP to identify a program of work moving forward, including review of policies and 

agreements. This project began in FY15.  

 

FY 16 tasks by quarter:  

Quarter 1&2 

 Conduct Study 

 

Quarter 1 – Actual 

 Project was awarded to contractor at RIPTA’s August Board of Directors meeting 

 

Explanation of project delay 

 RIPTA is awaiting EEO approval. 

 

Quarter 2 – Actual  

 Contractor began work on the study including establishing metrics for TSP expansion 

locations 

 Began work on outlining other transit agencies’ experiences with TSP 

 

Explanation of project delay 

 Project is on schedule. 
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Quarter 3 

 Develop Capital Program for Expansion based on Recommendations 

 

Quarter 3 – Actual  

 Contractor is identifying potential future projects based upon previously determined 

metrics 

 Contractor is reviewing traffic considerations for TSP expansion 

 

Explanation of project delay 

 Awaiting Contractor’s completion of study and recommendations. 
 

 

Quarter 4 – Actual  

 Contractor is identifying potential future projects based upon previously determined 

metrics. 

 Contractor is reviewing traffic considerations for TSP expansion. 

 

Explanation of project delay 

 Contractor is still working on analysis of corridors.  Corridor analysis is proving to be 

a more nuanced topic than previously thought, which requires additional time for 

study. 

 

Products 

 Traffic Signal Priority Study 

 

Project Cost (outside of staff time): $150,000 ($7,500 FHWA, $112,500 FTA, $30,000 RIPTA) 
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Project 6.3 Fare Payment Planning 
 

Program Area/Task: Transit Planning 

 

Project Manager:  RIPTA Planning (Amy Pettine) 

 

Supporting Staff:  RIPTA Planning (Kevin Perry), RIDOT Intermodal Planning (Steve Devine) 

 

Project Overview: 

 This project is an expansion of the FY 2014 fare payment planning project.  The purpose 

of the project is to: 

 Maximize fare revenue while maintaining ridership. 

 Advance the goal of cashless payment by researching options such as smart cards and 

proof-of-payment 

 Grow ridership while meeting or exceeding the established fare standard 

 Develop an implementation plan to enable the state to adopt its future fare media and fare 

policies 

RIPTA and RIDOT will work with a consultant to review current fare media costs, develop 

baseline ridership, develop fare elasticities, recommend standard bulk pricing, recommend new 

or alternative fare products, review fare integration across services and agencies, and create 

policies for transfers and fare integration.  This project began in FY 15. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Facilitate adoption of a fare policy plan 

 Develop an implementation plan for introducing a new fare payment plan 

 

Quarter 1 – Actual 

 Draft fare policy plan is in development 

 Modeling of various fare structures in process 

 2 rounds of public meetings occurred for more public feedback 

 

Explanation of project delay 

 Fare Study and changes to Reduced Fare program rolled into single project 

 Public participation plan enhanced to include more public comment 

 

Quarter 2 – Actual  

 Development of the Fare Study final report continued. 

 Development of updated fare policy continued (to be approved by RIPTA’s BOD in Q3). 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3 – Actual  

 Project report is in draft form and was submitted for review 
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Explanation of project delay 

 Awaiting final review and approval. 
 

Quarter 4 – Actual 

 Contractor is finalizing technical review to complement the Fare Study report. 

 The technical review will provide the basis for a fare box upgrade. 
 

Explanation of project delay 

 Project is on schedule. 
 

 

Products 

 Memos and reports as needed 

 Cost analysis of current fare payment systems 

 Elasticity figures for each rider segment 

 Recommended price points for bulk contracts 

 Recommended fare media options 

 Implementation plan 

 

Project Cost (outside of staff time): $170,540 ($8,527 FHWA, $127,905 FTA, $34,108 RIPTA) 
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Project 6.4 Transit/Highway Design Guidebook 
 

Program Area/Task: Transit Planning 

 

Project Manager:  RIPTA Planning (Amy Pettine)  

 

Supporting Staff:  RIDOT Planning (Steve Devine), RIDOT Planning (Andy Koziol), RIDOT 

Engineering (Bob Smith Staff), Statewide Planning (Linsey Callahan) 

 

Project Overview 

To develop a user-friendly design guidebook to assist highway engineers and planners on the 

specific physical needs solutions for transit (i.e. bus stops improvements bus lanes, traffic signals 

as part complete streets analysis on roadway projects.  RIPTA’s expanding bus network has 

fostered a close working relationship with RIDOT on a case-by-case basis.  The intent of this 

guidebook is to establish a more permanent and sustainable consideration of bus transit as part of 

infrastructure design.  This project began in FY 15. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Draft Guidebook 

 

Quarter 1 – Actual 

 Project Scope of work fully developed and awaiting issuance 

 

Explanation of project delay 

 Drafting of MOU between RIPTA and RIDOT 

 Staff time limitations 

 

Quarter 2 

 Coordination & Revisions 

 Final Guidebook 

 

Quarter 2 – Actual  

 Project RFP was advertised and 3 proposals were received. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3 – Actual  

 Consultant is reviewing similar projects from peer agencies 

 Consultant is creating a public participation plan 

 

Explanation of project delay 

 Awaiting completion of consultant review and recommendations. 

 

Quarter 4 – Actual  
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 Draft bus stop typologies were developed. 

 Public meetings were held to review typologies. 

 Draft guide layouts were developed. 

 

Explanation of project delay 

 Project is on schedule. 

 

Products 

 Scoping Document 

 Draft Guidebook 

 Final Guidebook 

 

Project Cost (outside of staff time):   Total - $100,000 ($20,000 FHWA, $60,000 FTA, $10,000 

RIDOT and $10,000 RIPTA) 
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Project 6.5 Commuter Services Planning Study 
 

Program Area/Task: Transit Planning 

 

Project Manager:  Amy Pettine, RIPTA, Dave Martone, RIDOT 

 

Supporting Staff:  Andy Koziol, RIDOT, Greg Nordin, RIPTA, Linsey Callaghan, RISPP 

 

Since the original development of Rhode Island’s earliest Park and Ride lots, the state has 

experienced significant changes in population, land use, and transportation.  The transportation 

network now includes five active train stations.  RIPTA’s commuter bus routes now include a 

“Downcity Loop” that directly connects RIPTA commuter express routes with major 

employment centers throughout downtown Providence.  

 

This project will seek to evaluate the current Park and Ride lot network and the services that are 

provided to them.  The project will also propose changes that will support better transportation 

choices for commuters.  The resulting commuter bus service and park and ride plan will allow us 

to prioritize investments at a time when the use of State and Federal Dollars are extremely 

competitive. This project also aligns with Statewide Planning’s goals seeking to link dense, 

residential areas with viable job opportunities.  

 

Baseline assessment will include: 

 Evaluation of existing conditions 

o Inventory of each lot (lot location and number of marked parking spaces) 

o Condition assessment (suitable for Asset Management planning) 

o Origin/destination study 

o Ownership, current maintenance responsibility 

 Monitoring lots to assess capacity and use, including weekday and weekend use (This 

shall include counting all vehicles in the lots.  This shall be done once a month for 

weekday day use and once a month for weekend use – no fewer than a combined 

inspection of two times per month per lot.  This will be for the duration of the contract). 

 Review of geographic relationship between Park and Ride Lots, RIPTA bus services, the 

state’s five active train stations and employment centers. 

 

Project recommendations will include recommendations for both operational changes and capital 

investments.  The Commuter Service Plan will consider ideas such as: 

 Addition, expansion, reduction, or elimination of park and ride lots 

 Feasibility of paid park and ride lots upon analysis of RIDOT’s annual O&M costs 

 Lot amenities (bus shelters, landscaping, etc.).   

 Bus on Shoulder Operations  

 High Occupancy Vehicle Lanes  

 Enhanced transit vehicles with premium features (luggage racks, WiFi, electric outlets) 

 New/different transit service 

 Streamlined boarding 

 Streamlined boarding procedures (on-highway boarding) 
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 Public/private partnerships in Park and Ride lot operations including potential for 

commercial activity  

 

The project will align with the Statewide Planning-supported Fare Study, which includes review 

of providing premium service products to connect commuters with downtown Providence. 

 

This planning study will determine the effectiveness of each of these investments by comparing 

the capital improvement costs with the benefit gained.  The consultant will then be responsible 

for helping to prioritize which investments are worthwhile and should be pursued for 

implementation.   

 

As a final task, the contractor will be required to facilitate the implementation of these 

recommendations by providing a clear plan identifying the required steps to enable the proposed 

changes, including identification of ownership and maintenance responsibility for each lot. In 

cases where identified lots are privately owned, leasing terms will be clearly identified.  

 

FY16 tasks by quarter: 

Quarter 1 

 Develop and advertise RFP 

 

Quarter 1 – Actual 

 Development of RFP is underway 

 

Explanation of project delay 

 Staff resources have caused delays 

 

Quarter 2 

 Obtain and evaluate consultant proposals 

 

Quarter 2 – Actual  

 RFP is still in development 

 

Explanation of project delay 

 Staff resources continue to be limited. 

 

Quarter 3 

 Award contract to selected consultant 

 

Quarter 3 – Actual  

 RFP is still in development (with partner agencies). 

 

Explanation of project delay 

 Staff resources continue to be limited. 
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Quarter 4 

 Existing conditions analysis to include lot inventory, ownership/maintenance 

responsibility, lot condition, vehicle counts, transit connections, relationship to 

population and job concentrations, etc. 

 

Quarter 4 – Actual  

 Contractor is identifying potential future projects based upon previously determined 

metrics. 

 Contractor is reviewing traffic considerations for TSP expansion. 

 

Explanation of project delay 

 Contractor is still working on analysis of corridors.  Corridor analysis is proving to be a 

more nuanced topic than previously thought, which requires additional time for study 

 

FY17 tasks by quarter: 

Quarter 1 

 Development of draft recommendations to include potential for addition of new lots and 

their locations, expansion/reduction of lot sizes, the removal of some lots (selling the lots 

and/or cancelling bus service to the lots), parking fare analysis, lot amenities (bus 

shelters, landscaping, etc.). 

 

Quarter 2 

 Draft Park and Ride Lot Plan 

 Final Park and Ride Lot Plan 

 

Products 

 Comprehensive Commuter Bus Services Plan, including recommendations for Park and 

Ride investments 

 

Project Cost (outside of staff time):    

$300,000 ($120,000 FHWA, $120,000 FTA, $30,000 RIPTA, $30,000 RIDOT) 
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Project 6.6 – Quonset Transit Plan 
 

Program Area/Task:  Transit Planning  

 

Project Manager:  Seth Morgan, RIPTA 

 

Supporting Staff:  Steve Devine, RIDOT 

 

Project Overview 

Quonset Business Park is a large, growing business park that is not currently supported by 

RIPTA transit service.  Because of its location approximately 20 miles south of downtown 

Providence and operational hours that are not reflective of traditional business hours, RIPTA has 

struggled to provide cost-effective and sufficient service levels for Quonset’s potential ridership. 

 

With the Quonset Transit Plan, RIPTA will gather data about the travel patterns of employees 

within the park. This will involve close cooperation with Quonset tenants in collecting this data. 

Data points of particular relevance include:  

 Origin location for Quonset workers 

 Shift times and days for Quonset workers 

 Propensity for transit use based on demographic factors 

 

This project will have three explicit goals: 

 Create a transit market report 

 Create a demand and cost-constrained service plan 

 Form contractual relationships with businesses within the Quonset Business Park to 

incentivize ridership of any newly developed services. 

 

This plan will be developed in collaboration with the Quonset Development Corporation and 

their tenants to ensure that it meets the long-term goals of the park, while also ensuring that any 

transit service is well-integrated with other transit services. Furthermore, RIPTA will use this 

study as leverage to increase employer participation in RIPTA’s corporate bus pass program 

(Ecopass) as well as develop other possible partnerships. 

 

FY 16 tasks by quarter  

Quarter 1 

 Scoping 

 

Quarter 1 – Actual 

 Scope was written, including Independent Cost Estimate, and approvals from partner 

agencies 

 

Explanation of project delay 

 No delay 

 

Quarter 2 

 Issue RFP 
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 Conduct Data Collection and Analysis 

 

Quarter 2 – Actual  

 RFP was issued. 

 

Explanation of project delay 

 Proposal evaluations took longer than anticipated. 

 

Quarter 3 

 Final market analysis and service plan 

 

Quarter 3 – Actual  

 Initial project meeting was held 

 

Explanation of project delay 

 Due to the delay in proposal evaluations in Quarter 2, this project will carry into Q4. 
 

Quarter 4 – Actual 

 Data collection is completed. 

 Data cleaning and initial market analysis completed. 

 Market analysis findings under way. 

 

Explanation of project delay 

 No further delays experienced. 

 

Products 

Quonset Transit Market and Service Plan 

 

Project Cost (outside of staff time): $75,000 ($60,000 FTA, $15,000 RIPTA) 
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Project 7.1 FY 2017 – 2027 Transportation Improvement Program (TIP) 
 

Program Area/Task: Transportation Improvement Program 

 

Project Manager: Karen Scott 

 

Supporting Staff: Kevin Flynn, Benjamin Jacobs, Michael Moan, Jared Rhodes, Linsey 

Callaghan, Siobhan O’Kane, Chris Witt 

 

Project Overview 

Develop the FY 2017 – 2027 TIP in accordance with MAP-21 funding requirements and 

categories and according to the Rhode Island State Planning Council Rules of Procedure.  

 

FY 16 tasks by quarter:  

Quarter 1 

 Presentation by RIDOT leadership to TAC and SPC on the RIDOT 10 Year Plan. 

 Finalize process for including projects into the TIP and selection criteria 

 Finalize overall TIP timeline 

 Finalize programmatic investment levels 

 Draft TIP solicitation paperwork 

 Present RIDOT’s specific recommended project list to TAC 

 

Quarter 1 – Actual 

 Presentation by RIDOT leadership to TAC and SPC on the RIDOT 10 Year Plan. 

 Finalized process for including projects into the TIP and selection criteria 

 Finalize overall TIP timeline 

 

Explanation of project delay 

 Draft TIP Solicitation paperwork will be presented to TAC and SPC in Quarter 2 

 RIDOT’s specific project list in the form of the Ten Year Strategic Plan will be released 

in Quarter 2. 

 

Quarter 2 

 Approval of TIP solicitation process and RIDOT recommended project list by SPC 

 Mail TIP solicitation package 

 Host informational workshops on TIP solicitation 

 Host regional workshops to present TIP proposals 

 

Quarter 2 - Actual 

 Approval of TIP solicitation materials and process by the TAC and SPC. 

 RIDOT released recommended project list in their Ten Year Strategic Plan. 

 Mailed TIP solicitation package to stakeholders. 

 Posted notice of TIP solicitation on website. 

 Hosted two informational workshops on TIP solicitation.  
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Explanation of project delay 

 Project is on schedule. 

 Stakeholder response deadline will occur in Q3.   

 

Quarter 3 

 TIP applications reviewed by TAC subcommittees and ranked 

 Present draft TIP to TAC 

 

Quarter 3 – Actual 

 Reviewed TIP application submissions, determined proposed project eligibility, and 

assigned proper review category.   

 Finalized TAC subcommittee reports which summarized the various subcommittee 

meeting’s discussions and ranking of Transit and Transportation Alternatives projects.   

 Transportation Alternative projects reviewed and ranked by the TAC.  Developed a 

recommended list of TA projects for inclusion in the TIP with total funding required. 

 Developed draft TIP text and funding tables. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 4 

 Present draft TIP to SPC 

 Public hearing and comment period of draft TIP 

 

Quarter 4 - Actual 

 Presented draft TIP to TAC and SPC. 

 Held two public hearings and provided associated public comment period. 

 

Explanation of project delay 

 Project is on schedule. 

 

FY 17 tasks by quarter: 

Quarter 1 

 Present final TIP to TAC and SPC for approval 

 Forward TIP to Governor for approval 

 Forward TIP to FHWA/FTA for approval 

 

Products 

 Final FY 2017 – 2027 Transportation Improvement Program 

 

Project Cost (outside of staff time):  None 
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Project 7.2 GIS Web Based TIP Application 
 

Program Area/Task: Transportation Improvement Program 

 

Project Manager: Linsey Callaghan 

 

Supporting Staff: Chris Witt, Benjamin Jacobs 

 

Project Overview 

In collaboration with the Rhode Island Department of Transportation (RIDOT), develop a GIS-

based web application for the Transportation Improvement Program (TIP).  This tool will allow 

the user to identify project locations and limits based on the underlying GIS data and show the 

project in the context of the needs of the entire Rhode Island transportation system.  The web 

application will enable a more transparent, systematic, and data-driven process for prioritizing 

the major transportation investments in the state.   

 

FY 16 tasks by quarter:  

Quarter 1 

 Finalize software specifications 

 Get project approved by Project Review Committee 

 

Quarter 1 – Actual 

 Developed preliminary list of software specifications to submit to the Project Review 

Committee for review 

 

Explanation of project delay 

 Still awaiting input from RIDOT to finalize software specifications and submittal to the 

Project Review Committee 

Quarter 2 

 Hire qualified vendor through an MPA or RFP process 

 

Quarter 2 – Actual 

 No activity.  

 

Explanation of project delay 

 Constraints on staff resources and higher priorities at both Statewide Planning and 

RIDOT hinders moving this project forward.  

 

Quarter 3 

 Begin implementation of software 

 

Quarter 3 – Actual 

 No activity this quarter 
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Explanation of project delay 

 Constraints on staff resources and higher priorities at both Statewide Planning and 

RIDOT hinders moving this project forward.  This project is included in the draft FY 

2017-2018 UPWP for internal Statewide Planning staff completion. 

 

Quarter 4 

 Complete transition to on-line TIP viewer 

 

Quarter 4 – Actual 

 No activity.   

 

Explanation of project delay 

 Constraints on staff resources and higher priorities at both Statewide Planning and 

RIDOT hinders moving this project forward.  This project is included in the FY 2017-

2018 UPWP for internal Statewide Planning staff completion 

 

Products 

 GIS based web interface for TIP  

 

Project Cost (outside of staff time): $500,000 ($300,000 – FHWA, $100,000 FTA, $100,000 – 

RIDOT)  
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Project 8.1 Freight and Goods Movement Plan 
 

Program Area/Task: Freight Planning 

 

Project Manager: Chris Witt 

 

Supporting Staff: Linsey Callaghan, Siobhan O’Kane, Chris Witt 

 

Project Overview 

The Statewide Planning Program will continue work from FY 2015 in the development of work 

with the Freight Advisory Committee and other stakeholders to develop a Statewide Freight and 

Goods Movement Plan, which will include a set of recommendations, linked to an 

implementation action plan, that enhance the movement of freight in and through Rhode Island. 

Plan development will include an analysis of critical freight infrastructure, freight flows in the 

state, and freight-related policies. Statewide Planning will continue to work with the hired 

consultant in the development of the Statewide Freight and Goods Movement Plan. The 

completed plan will meet the MAP-21 recommendations for state freight plans, and it will 

position the state to take advantage of the increased federal funding share available for freight-

related projects in states with freight plans approved by FHWA.  This project was initiated in FY 

14. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Develop freight and logistics infrastructure recommendations 

 Evaluate and analyze proposed infrastructure projects. 

 Begin development of implementation action plan. 

 Continue regular meetings of the Freight Advisory Committee. 

 

Quarter 1 – Actual 

 Finalized the Infrastructure chapter of the Freight & Goods Movement Plan. 

 Reviewed draft of the Economic Context chapter of the Freight & Goods Movement 

Plan. 

 Finalized the HIS Commodity Flow Reports (includes air, rail, truck, and marine). 

 Continued to inventory potential public policy issues (e.g. funding). 

 Worked in conjunction with SHRP2 project to identify potential roadway investments for 

consideration.  Also started to identify other potential air, marine, and rail investment 

projects. 

 Developed draft Freight Plan goals and objectives. 

 Developed one page fact sheets for air, marine, truck, and rail for public outreach related 

to Plan development and marketing.  These materials are posted on the 

Freightforwardri.com website and will be used for public meetings in the future.  

 Held regular monthly meetings of the Freight Plan Steering Committee and quarterly 

meetings of the Freight Advisory Committee. 

 

Explanation of project delay 
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 No delay – project is on schedule.  

 

Quarter 2  

 Review freight policy, ownership, regulation, and pricing issues in RI. 

 Identify policy and regulatory recommendations. 

 Continue development of the implementation action plan. 

 Begin review and development of existing and new freight performance measures. 

 Continue regular meetings of the Freight Advisory Committee. 

 

Quarter 2 – Actual  

 Completed Economic Context chapter of Freight Plan. 

 Finalized Freight Plan goals and objectives. 

 Drafted truck, highway, port, air, and rail freight infrastructure recommendations. 

 Reviewed issues, drafted policies and recommendations for freight ownership, regulation, 

and pricing issues in State. 

 Determined phasing and prioritized highway freight recommendations for 

implementation plan. 

 Collaborated with freight stakeholders and developed a draft list of freight performance 

measures.  

 Analyzed truck travel to, from, and through RI with ATRI data. 

 Conducted 3 monthly meetings of the Freight Plan Steering Committee.  

 Conducted a quarterly meeting of the Freight Advisory Committee. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3  

 Complete implementation action plan and performance measures. 

 Complete draft State Freight and Goods Movement Plan 

 Continue regular meetings of the Freight Advisory Committee. 

 

Quarter 3 – Actual 

 Refined list of truck, highway, port, air, and rail freight infrastructure recommendations 

 Began benefit-cost analysis of priority infrastructure projects 

 Completed draft freight policy recommendations 

 Identified additional tasks required to meet new FAST Act freight plan requirements 

 Revised consultant scope of work to include tasks related to FAST Act freight plan 

requirements 

 Conducted 3 monthly meetings of the Freight Plan Steering Committee 

 Conducted a quarterly meeting of the Freight Advisory Committee. 

 

Explanation of project delay 

 Project timeline was extended to allow time for the completion of additional FAST Act-

related project tasks. 
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Quarter 4 

 Present the State Freight Plan to the State Technical Committee and State Planning 

Council for their approval. 

 Continue regular meetings of the Freight Advisory Committee. 
 

Quarter 4 – Actual 

 Completed benefit-cost analysis of priority infrastructure projects. 

 Identified critical urban and rural freight corridors in the state. 

 Compiled a fiscally-constrained list of freight infrastructure projects for the plan. 

 Drafted the implementation plan and executive summary sections of the plan. 

 Held two stakeholder/public meetings on the State Freight Plan. 

 Completed a full draft of the State Freight Plan. 

 Conducted 2 monthly meetings of the Freight Plan Steering Committee 

 Conducted a quarterly meeting of the Freight Advisory Committee. 
 

Explanation of project d 

elay 

 Project timeline was extended to allow time for the completion of additional FAST Act-

related project tasks. 

 

Products 

 Statewide Freight and Goods Movement Plan 

 

Project Cost (outside of staff time): Total Project - $600,000 ($480,000 – FHWA, $55,000 – 

RIDOT, $65,000 – BRWCT).  Current Balance - $567,521 ($480,000-FHWA, $55,000 – 

RIDOT, $32,521 BRWCT) 
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Project 8.2 Freight Economic Impacts 
 

Program Area/Task: Freight Planning 

 

Project Manager: Chris Witt 

 

Supporting Staff: Linsey Callaghan, Benjamin Jacobs 

 

Project Overview 

In FY 2015 the Statewide Planning Program received $150,000 through FHWA’s Strategic 

Highway Research Program (SHRP 2) for the use of two economic impact assessment tools: C03 

- Transportation Project Impact Case Studies and C11 – Tools for Assessing Wider Economic 

Benefits of Transportation. Statewide Planning is collaborating with RIDOT to use the tools in 

the development of the Statewide Freight and Goods Movement Plan and specifically in the 

evaluation and prioritization of freight transportation projects proposed during the planning 

process. It will augment the benefit-cost analysis the state will use to evaluate freight projects in 

the plan. Statewide Planning has issued a RFP to hire a consultant to assist with the C03/C11 

tools, and it expects to sign a contract in the fourth quarter of 2015.  

 

FY 16 tasks by quarter:  

Quarter 1 

 Identify projects to be evaluated with C03 tool. 

 Complete analysis of projects with C03 tool. 

 Identify projects to be evaluated with C11 tool. 

 Present to RI Freight Advisory Committee on C03/C11 tools. 

 

Quarter 1 – Actual 

 Identified projects with the C03 tool. 

 Completed analysis of 15 projects with the C03 tool. 

 

Explanation of project delay 

 Project is slightly behind schedule as the projects to be evaluated with the C11 tools still 

need to be identified.  However identification of those projects in anticipated to be 

completed early in Q2.   

 The C03/C11 tools will be presented to the RI Freight Advisory Committee in Q2.   

 

Quarter 2  

 Complete analysis of projects with C11 tool. 

 Complete project case studies to be added to C03 database. 

 Complete final report and presentation on C03 tool. 

 Present to RI Freight Advisory Committee on results of C03/C11 analysis. 

 

Quarter 2 – Actual 

 Presented results of the C03 analysis to the Freight Plan Steering Committee. 

 Completed final report and presentation on C03 tool and submitted it to FHWA. 
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 Identified and began development of two C03 project case studies. 

 Identified projects to be analyzed with the C11 tool. 

 

Explanation of project delay 

 Slightly behind schedule due to difficulties finding the data necessary to analyze projects 

with the C11 tool. 

 

Quarter 3  

 Complete final report and presentation on C11 tool. 

 Complete users guide for C03/C11 tools. 

 

Quarter 3 – Actual 

 Completed C03 project case studies 

 Used C11 tool to analyze reliability improvements for 5 freight-related highway 

infrastructure projects 

 Began analysis of intermodal connectivity improvements for freight highway projects 

with the C11 tool 

 

Explanation of project delay 

 Slightly behind schedule due to difficulties finding the data necessary to analyze projects 

with the C11 tool. 

 

Quarter 4 

 Project complete. No tasks. 
 

Quarter 4 – Actual 

 Received final approval of C03 grant deliverables from FHWA. 

 Used C11 tool analyze intermodal connectivity improvements for freight highway 

projects. 

 Drafted final report and presentation on C11 tool with descriptions of the results of the 

state’s analysis highway freight projects. 

 Drafted users guide for C03/C11 tools. 

 

Explanation of project delay 

 Slightly behind schedule due to difficulties finding the data necessary to analyze projects 

with the C11 tool. 

 

Products 

 Reports on the results of the analysis of freight projects using C03/C11 tools. 

 Two case studies for inclusion in C03 database. 

 Users guide to C03/C11 tools. 

 

Project Cost (outside of staff time): $150,000 (FHWA- SHRP 2 grant) 

  



 

C-40 

 

Project 9.1 Metropolitan Planning Process Tri-Party Agreement 
 

Program Area/Task: Regional Transportation Planning Coordination 

 

Project Manager: Karen Scott 

 

Supporting Staff: Linsey Callaghan, Chris Witt 

 

Project Overview 

The Rhode Island Metropolitan Planning Organization, RIDOT and RIPTA are responsible for 

maintaining a continuing, cooperative and comprehensive transportation planning process.  A 

single agreement outlining the roles and responsibilities of each organization in carrying out the 

metropolitan planning process will serve as the clearest way to articulate each agency’s diverse 

function.  This project began in FY 15. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Present draft agreement to Transportation Advisory Committee and State Planning 

Council for approval. 

 Sign agreement with RIDOT and RIPTA. 

 

Quarter 1 – Actual 

 MOU remains in draft form 

 

Explanation of project delay 

 Awaiting direction from RIDOT on performance management implementation, 

specifically selection of measures and targets. 

 

Quarter 2 – Actual 

 MOU remains in draft form 

 

Explanation of project delay 

 Awaiting direction from RIDOT on performance management implementation, 

specifically selection of measures and targets. RIDOT’s readiness to set performance 

standards according to the FAST Act is still pending. 

 

Quarter 3 – Actual 

 No activity this quarter 

 

Explanation of project delay 

 Awaiting direction from RIDOT on performance management implementation, 

specifically selection of measures and targets.  RIDOT’s readiness to set performance 

standards according to the FAST Act is still pending. 
 

Quarter 4 – Actual 

 MOU remains in draft form 
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Explanation of project delay 

 Awaiting direction from RIDOT on performance management implementation, 

specifically selection of measures and targets. RIDOT’s readiness to set performance 

standards according to the FAST Act is still pending. 

 

 

 

Products 

 Consolidated Tri-Party Agreement for Metropolitan Transportation Planning 

 

Project Cost (outside of staff time): None 
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Project 9.2 Regional Metropolitan Planning Organization Cooperation 
 

Program Area/Task: Regional Transportation Planning Coordination 

 

Project Manager: Karen Scott 

 

Supporting Staff: Linsey Callaghan, Chris Witt 

 

Project Overview 

Update MOUs with Southeastern Regional Planning and Economic Development District and 

the Central Massachusetts Regional Planning Commission and execute MOU with Southeastern 

Connecticut Council of Governments. 

 

FY 16 tasks by quarter:  

Quarter 1 

 None 

Quarter 2 

 Update MOU with Southeastern Regional Planning and Economic Development District 

 

Quarter 2 – Actual 

 No activity. 

 

Explanation of project delay 

 All staff resources are directed to completing the FY17-25 TIP process. 

 

Quarter 3 

 Update MOU with Central Massachusetts Regional Planning Commission  

 

Quarter 3 – Actual 

 No activity this quarter 

 

Explanation of project delay 

 All staff resources were directed to completing the FY17-25 TIP process. 

 

Quarter 4 

 Execute MOU with Southeastern Connecticut Council of Governments 
 

Quarter 4 – Actual 

 Updated the MOU with Southeastern Regional Planning and Economic Development 

District.  

 Updated the MOU with the Central Massachusetts Regional Planning Commission. 

 Executed a MOU with the Southeastern Connecticut Council of Governments. 

 

Explanation of project delay 

 The project has been completed 
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Products 

 3 MOU’s for regional cooperation with neighboring MPOs. 

 

Project Cost (outside of staff time): None 

  



 

C-44 

 

Project 10.1 Transportation Infrastructure Sea Level Rise Vulnerability 

Assessment – Municipal Infrastructure 
 

Program Area/Task: Environmental Sustainability 

 

Project Manager: Benjamin Jacobs 

 

Supporting Staff: Linsey Callaghan, Christina Delage Baza, Vin Flood, Jared Rhodes, and 

Chris Witt 

 

Project Overview 

Following upon the Vulnerability of Transportation Assets to Sea Level Rise, Technical Paper 

164 (2015) and its analysis of sea level rise under 1 foot, 3 feet, and 5 feet scenarios, staff will 

expand the scope of the analysis from state maintained transportation assets to now include 

municipal transportation infrastructure under the same sea level rise scenarios.  This added layer 

of analysis will account for the vulnerability municipally maintained transportation infrastructure 

including roadways, rail lines, bicycle paths, ports and harbors, RIPTA bus routes (on local 

roads), intermodal hubs, and bridges.  The intent is to provide additional information to local 

public works departments, planners, and state agencies as they begin to assess vulnerability and 

prioritize adaptation needs under sea level rise. 

 

Following the inclusion of municipal assets into the sea level rise scenario analysis, together with 

the previously identified state maintained vulnerable transportation infrastructure, staff will work 

to establish a method for evaluating vulnerability as part of the TIP cycle. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Review availability of various indicators for vulnerability (exposure, sensitivity, adaptive 

capacity) and risk (likelihood, impact) based on data availability and working group input 

 Determine the subset of municipal assets to assess for vulnerability and risk 

 Determine relative ranking thresholds for each component of vulnerability and risk (e.g. 

low/med/high or 1-5) and utilize Technical Paper’s 164 ranking scheme for risk 

 Complete the vulnerability and risk assessment for selected municipal assets 

 

Quarter 1 – Actual 

 Determine the subset of municipal assets to assess for vulnerability and risk 

 

Explanation of project delay 

 Extra time has been spent on the initial organization of project to ensure there is no 

duplication of effort among agencies working in similar areas.  More progress is 

anticipated in Q2. 

 

Quarter 2 

 Assess subset of municipal assets using ranking methodology  

 Draft report with tables and map atlas 
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Quarter 2 – Actual 

 Reviewed various indicators for vulnerability (exposure, sensitivity, adaptive capacity) 

and risk (likelihood, impact), data availability and solicited working group input. 

 Determined ranking thresholds for each component of vulnerability and risk (e.g. 

low/med/high or 1-5) and used Technical Paper’s 164 ranking scheme for risk. 

 

Explanation of project delay 

 Limited staff resources and unexpected issues on project 15.3 Travel Demand Model 

Update and Maintenance has slowed progress.  

 

Quarter 3 

 Revise and finalize revised report and factsheet 

 Generate and post online the report products 

 Finalize and incorporate GIS data layers resulting from Sea Level Rise transportation 

planning analysis into the RIGIS database, including 1, 3 and 5-foot inundation levels of 

sea level rise. 

 

Quarter 3 – Actual 

 Revised and finalized analysis 

 Developed initial draft factsheet, maps, and technical paper 

 

Explanation of project delay 

 The project is behind schedule due delays in the previous two quarters. 

 

Quarter 4 

 Establish a method for evaluating vulnerability as part of the TIP cycle. 
 

Quarter 4 – Actual 

 Finalized municipal factsheets, maps, and tables summarizing relative risk for selected 

municipal transportation infrastructure. 

 Developed final draft technical report that summarizes the methodology, describes the 

findings, and discusses adaptation options.  . 

 Started publication of final project materials for RISPP website and stakeholders. 

 

Explanation of project delay 

 Making up for time lost in previous quarters. 

 

Products 

 Deliverables  

 Vulnerability and risk profiles for selected municipal assets 

 Table summarizing relative risk of selected municipal assets 

 Mapping 

 Final Deliverable 

 Updated Report, posted online, that summarizes methodology, describes findings, 

and discusses adaptation options 
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 Methodology for evaluating vulnerability as part of the TIP cycle 

 

Project Cost (outside of staff time): None 
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Project 10.2 EPA Smart Growth Implementation Assistance Grant 
 

Program Area/Task: Environmental Sustainability 

 

Project Manager:  Caitlin Greeley 

 

Supporting Staff: Chelsea Siefert 

 

Project Overview 

This project builds on our climate change, land use and transportation planning work to focus on 

impacts and opportunities for economic development around climate change.  It was awarded 

technical assistance through EPA’s Smart Growth Implementation Assistance program in 2013 

and kicked off in 2014.  The project will produce a methodology for planners and stakeholders to 

use commonly available data to understand the impacts and opportunities of climate change for 

the private sector.  The tool will be piloted for North Kingstown including the Quonset Business 

Park and the Port of Davisville and will then be made available to a wider audience.  

 

FY 16 tasks by quarter:  

Because the technical assistance contract is managed by EPA, the timeframe for the project 

largely depends on EPA and the contractor.  The following is an approximation by Quarter of the 

tasks, based on the status of the project as of April 2015. 

 

Quarter 1 

 Assist North Kingstown with piloting the framework developed by consultants 

 Review pilot results from North Kingstown 

 Provide input and review draft strategies that consultants develop to address 

vulnerabilities and opportunities 

 Manage consultant site visit and stakeholder follow-up with draft strategies 

 

Quarter 1 – Actual 

 Worked with North Kingstown Planning staff to develop strategy for piloting framework 

 

Explanation of project delay 

 Continued issues with staffing in North Kingstown contributed to the delay of this project 

 

Quarter 2 

 Provide input on draft outline and report 

 Review versions of the framework and final report 

 

Quarter 2 – Actual 

 Provided input on the draft Framework. 

 Met with the Conservation Commission, Economic Development and Planning Boards, 

and Town staff to pilot Framework.  

 

Explanation of project delay 

 Project is on schedule. 
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Quarter 3 – Actual 

 Reviewed final draft framework and provided input on content and structure.  

 

Explanation of project delay 

 The framework is ready for release for formal publication pending EPA’s final approval. 

 

Quarter 4 – Actual 

 Reviewed final draft framework and provided input on content and structure.  

 Framework finalized and released. 

 

Explanation of project delay 

 The project is complete. 

 

Products 

  Framework for assessing potential hazard and climate impacts on economic activity.  

 A report that describes how the framework was developed; summarizes the results of the 

North Kingstown pilot; explains how other communities could apply this framework; 

lists data gaps that, if filled, would strengthen the framework; and lists the options for 

economic resilience, finalized and prioritized based on the discussions in North 

Kingstown. 

 

Project Cost (outside of staff time): None 
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Project 10.3 Rhode Island Greenhouse Gas Reduction Plan 
 

Program Area/Task: Environmental Sustainability 

 

Project Manager: Meredith Brady, RIDOT 

 

Supporting Staff: Danny Musher, Office of Energy Resources; Liz Stone, RIDEM; Doug 

McVay, RIDEM; Frank Stevenson, RIDEM; Ben Jacobs, Statewide Planning; Amy Pettine, 

RIPTA. 

 

Project Overview 

Resilient Rhode Island Act of 2014 was enacted by the General Assembly in June 2014 and 

included the following mandate: 

 

No later than December 31, 2016, submit to the governor and general assembly a plan that 

includes strategies, programs and actions to meet targets for greenhouse gas emissions reductions 

as follows: 

i. Ten percent (10%) below 1990 levels by 2020; 

ii. Forty-five percent (45%) below 1990 levels by 2035; 

iii. Eighty percent (80%) below 1990 levels by 2050; 

iv. The plan shall also include procedures and metrics for periodic measurement, not 

less frequently than once every five (5) years, of progress necessary to meet these targets 

and for evaluating the possibility of meeting higher targets through cost-effective 

measures.  

 

There are three areas which can provide emissions reductions or alternate power sources that 

should be considered as Rhode Island moves forward with the plan: Electricity, Thermal, and 

Transportation. Transportation emissions account for 28% of all greenhouse gas emissions 

nationally, and a larger share in the northeast. FHWA has indicated that greenhouse gas 

emissions must be considered going forward with planning efforts, such as the Long Range 

Transportation Plan and the TIP/STIP. 

 

The steering committee to develop the plan, a committee composed of staff from the Executive 

Climate Change Coordinating Council (EC4), has determined that consultant assistance will be 

needed to complete the plan by December 31, 2016, and also to thoroughly analyze all options. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Convene stakeholders to review proposals and select consultant (RFP issues in Q4 

FY2015). 

 Work with EC4 and consultant to begin review of existing documentation and necessary 

information gathering. 

 Begin monthly meetings as working group to direct progress of consultant. 

 

Quarter 1 – Actual 

 Assisted with final RFP, which was issued in July. 
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 Stakeholders convened to review proposals; scored all proposals and limited further 

review to three candidates. 

 Interviewed three candidates by phone; assisted in preparation of selection 

documentation. 

 Selected consultant to move forward with project. 

 

Explanation of project delay 

 Purchasing issues resulted in delay of RFP issuance from Q4 2015 to Q1 2016. 

 Comparable proposals from candidates required additional questions to make selection. 

 Additional purchasing delay resulted in award of contract in last days of Q1. 

 

Quarter 2 

 Provide support to consultant as necessary. 

 Continue monthly meetings as working group to direct progress of consultant. 

 

Quarter 2 – Actual  

 Worked with EC4 and consultant on review of existing documentation and necessary 

information gathering. 

 Began monthly meetings of working group to direct progress of consultant. 

 Provided support to consultant as necessary. 

 Held first public stakeholder meeting to solicit input. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3 

 Continue monthly meetings as working group to direct progress of consultant. 

 Begin preparations for public outreach component of GHG Plan by selecting 

communities and locations for public meetings. 

 

Quarter 3 – Actual  

 Provided support to consultant as necessary 

 Continued monthly meetings as working group to direct progress of consultant 

 

Explanation of project delay 

 One stakeholder group meeting was postponed as the working relationship with 

consultant was clarified and redefined.  Project will be back on schedule in early Q4 as 

all stakeholder meetings have been scheduled. 

 

Quarter 4 

 Review initial draft of GHG Plan, provide additional direction to consultant. 

 Present draft of GHG Plan to EC4. 

 Assist in holding public hearings on the draft GHG Plan. 
 

Quarter 4 – Actual  
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 Provide support to consultant as necessary. 

 Continue monthly meetings as working group to direct progress of consultant. 

 

Explanation of project delay 

 This project was intended to extend into Q1 of FY17, and the items listed here for Q4 

should have been identified for Q1 of FY17: therefore, the project is not delayed, but the 

original schedule was consolidated by a quarter in error. 

 

 

Products 

 Rhode Island Greenhouse Gas Reduction Plan 

 

Project Cost (outside of staff time):  

$300,000 ($75,000 – FHWA, RIDOT - $75,000, RIDEM - $150,000) 
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Project 10.4 Zero Emission Vehicles (ZEV)  
 

Program Area/Task: Environmental Sustainability 

 

Project Manager: Benjamin Jacobs 

 

Supporting Staff:  Linsey Callaghan, Chris Witt, Siobhan O’Kane, Kevin Nelson 

 

Project Overview  

As part of the state’s commitment to the Regional Greenhouse Gas Initiative, staff will support 

the efforts of the Office of Energy Resources’ Zero Emission Vehicles (ZEV) Working Group. 

Statewide Planning will lead the effort to draft a model ZEV municipal parking ordinance and 

charging station accommodations to encourage ZEV use in Rhode Island.  As part of this effort, 

staff will review the needs of ZEVs, review current parking policies, and draft a model ordinance 

for municipalities to accommodate ZEV use.  Best practices for the enforcement of ZEV priority 

parking spaces and charging stations will also be recommended. 

 

FY 16 tasks by quarter 

Quarter 1 

 Review current municipal parking policies 

 Review legal status of parking requirements and enforcement in Rhode Island 

 Review similar efforts and ordinances established in other areas 

 Review current physical requirements of charging stations 

 

Quarter 1 – Actual 

 Reviewed current municipal parking policies 

 Reviewed legal status of parking requirements and enforcement in Rhode Island 

 Reviewed similar efforts and ordinances established in other areas 

 Reviewed current physical requirements of charging stations 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 2 

 Consult with stakeholders 

 Draft model municipal ZEV parking and charging station ordinance 

 

Quarter 2 – Actual 

 Consulted with stakeholders. 

 Developed initial draft of municipal ZEV parking model ordinance and land use 

readiness handbook.  

 

Explanation of project delay 

 Staff discussion resulted in minor restructuring of project deliverables. 
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Quarter 3 

 Seek comments from stakeholders and ZEV Working Group on draft model municipal 

ZEV parking and charging station ordinance 

 Revise and finalize draft model municipal ZEV parking and charging station ordinance 

 

Quarter 3 – Actual 

 No progress this quarter 

 

Explanation of project delay 

 Due to limited staff resources this project has not advanced. 

 

Quarter 4 

 Present final model municipal ZEV parking and charging station ordinance to ZEV 

Working Group 

 Publish final model municipal ZEV parking and charging station ordinance on website 

 Notify municipalities about model municipal ZEV parking and charging station 

ordinance 

 

 Quarter 4 – Actual 

 Developed internal draft, , and shared with ZEV Working Group 

 

Explanation of project delay 

 Due to limited staff resources this project is delayed but it is anticipated will be complete 

in Q1 of FY17 

 

Products 

 Model municipal ZEV parking and charging station ordinance 

 

Project Cost: (outside of staff time): None 
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Project 10.5 Air Quality 

 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Linsey Callaghan 

 

Supporting Staff: Karen Scott, Benjamin Jacobs, Chris Witt 

 

Project Overview  

Continue to carry out compliance with the Clean Air Act Amendments of 1990 (CAAA) through 

the U.S. Environmental Protection Agency's (EPA) Air Quality Conformity Regulations.  As of 

July 2013, the State was designated an attainment area for all National Ambient Air Quality 

Standards.  The MPO will still however continue to closely collaborate with RIDEM in 

implementing the Transportation Conformity Air Pollution Control Regulation.  This rule 

outlines the process and criteria for State agencies to determine air quality conformity, when 

necessary, for transportation plans and projects.  RIDEM has overall responsibility for 

compliance with the Clean Air Act, including the development and adoption of a State 

Implementation Plan (SIP) to reduce pollutant levels in the air.  The MPO will continue efforts 

with RIDEM in the update of the SIP, the transition to MOVES Model, as well as, demonstration 

of transportation conformity of the long range transportation plan and TIP if necessary should the 

state be designated as a nonattainment area.  Continue to convene the Air Quality Working 

Group as necessary. 

 

FY 16 tasks by quarter 

Quarter 1 

 Determine technical assistance objectives  

 Evaluate option of establishing a master price agreement or hired consultant for air 

quality technical assistance  

 

Quarter 1 – Actual 

 No progress has been made.  

 

Explanation of project delay 

 Staffing shortages have delayed project.  Further progress expected in Q2.   

 

Quarter 2 - Actual 

 Initiated review of prior RFP and discussed current needs to determine technical 

assistance objectives to hire consultant. 

 Developed an initial timeline for completion of RFP. 

 

Explanation of project delay 

 Staffing shortages have delayed project.  

 

Quarter 3 

 To-be-determined and based on provider selected 
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Quarter 3 - Actual 

 Participated in the Environmental Protection Agency’s Revised Ozone Standard webinar 

regarding the process involved in setting and meeting the new federal ozone standard. 

 

Explanation of project delay 

 The state continues to be designated an attainment area for all National Ambient Air 

Quality Standards and does not need to proceed at the current time with an RFP for air 

quality technical assistance; therefore, there is no delay on this project.   

 

Quarter 4 

 To-be-determined and based on provider selected 
 

Quarter 4 - Actual 

 The state continues to be designated an attainment area for all National Ambient Air 

Quality Standards and therefore does not need to proceed at the current time with an RFP 

for air quality technical assistance.   

 

Explanation of project delay 

 There is no delay on this project. 

 

Products 

 Master Price Agreement or Maintenance Contract for Air Quality Conformity 

 

Project Cost $25,000 ($20,000 - FHWA, $5,000 RIDOT) 
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Project 11.1 Long Range Transportation Plan 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Karen Scott 

 

Supporting Staff: Kevin Flynn, Jared Rhodes, Linsey Callaghan, Chris Witt, Michael Moan, 

Siobhan O’Kane, Benjamin Jacobs, Vin Flood 

 

Project Overview 

Perform a comprehensive update to the State’s long-range transportation plan.  This Plan will 

address Rhode Island’s transportation needs over the next twenty years.  This comprehensive 

update to the Plan will be executed with a commitment to public involvement in the 

transportation planning process, and will be based on input from a variety of planning efforts and 

exercises. The Plan will be prepared to ensure compliance with MAP-21 with special attention 

focused on measures of performance.  The scope of the plan includes surface transportation for 

both passengers and freight, and connections to other modes. 

 

FY 16 tasks by quarter  

Quarter 1  

 No activity 

Quarter 2  

 Research Long Range Plan formats that incorporate Performance Based Planning and 

Programming 

 

Quarter 2 – Actual 

 Researched model LRTP efforts of other MPOs; Go Boston, Minnesota GO and Plan Bay 

Area. 

 Compiled a LRTP draft proposal for review by DOA Director, Governor’s Office, 

RIDOT and RIPTA. 

 Developed a one-page summary of proposed LRTP effort. 

 Developed a draft outline of SGP Elements proposed for inclusion in the Plan. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3  

 Decide on format for Rhode Island’s next Long Range Plan  

 

Quarter 3 – Actual 

 Continued discussions with RIPTA and RIDOT regarding the LRTP.   

 Continued to refine outline of SGP Elements proposed for inclusion in the Plan. 

 

Explanation of project delay 

 Project is on schedule. 
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Quarter 4  

 Present proposed Long Range Plan format, process and timeline to TAC and SPC for 

approval. 
 

Quarter 4 – Actual 

 Continued discussions with RIPTA and RIDOT regarding the LRTP.   

 Finalized outline format, process, and timeline for the LRP.    

 The presentation of the proposed Long Range Plan format, process and timeline was 

presented to the TAC and SPC as part of the FY17 Unified Planning Work Program 

adoption process. 

 

Explanation of project delay 

 Project is on schedule. 

 

FY 17 tasks by quarter 

Quarter 1 

 Begin Long Range Transportation Plan update 

 

Products 

 Approved State Long Range Transportation Plan 

 

Project Cost (outside of staff time): None 
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Project 11.2 Historic Preservation Plan 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Edward Sanderson, RI Historic Preservation and Heritage Commission  

 

Supporting Staff: Paul Gonsalves, Nancy Hess, Caitlin Greeley, Kevin Nelson, and Jared 

Rhodes 

 

Project Overview - This project is to oversee and assist the RI Historical and Heritage 

Preservation Commission (HPHC) with long range planning for an update of the 1996 Rhode 

Island State Historical Preservation Element of the State Guide Plan.  This plan will set the 

context for historical preservation in RI, further the identification and evaluation of historic 

resources, set goals and policies for the preservation of historical and archeological resources, 

and prioritize preservation strategies.  Completion of the plan update will assist in the review of 

federally funded transportation projects under the National Historic Preservation Act of 1966. 

 

FY 16 tasks by quarter  

Quarter 1  

 None 

Quarter 2 

 Meet with HPHC to draft and execute a MOU to assign roles and responsibilities and 

define content of the Update.  

o Conduct working group meetings as needed. 

 Brief the Technical Committee and State Planning Council on the MOU. Assign the 

Technical Committee as the advisory body for the review of the Update. 

 Determine if additional persons/stakeholders should be invited to also participate as guest 

advisors to the Technical Committee. Solicit as deemed appropriate. 

 

Quarter 2 – Actual 

 None. 

 

Explanation of Project Delay 

 Staffing capability issues at HPHC continue. The project is contingent upon involvement 

of new HPHC staff. They may be ready to start next quarter. 

 

Quarter 3 

 Conduct working group meetings as needed. 

 Draft an outline of the update. 

 Design a public outreach strategy. 

 Convene organizational meeting of Technical Committee and discuss draft outline and 

public outreach strategy. 

 Create webpage for the project and update as needed. 

 Begin development of Update by assembling recent HPHC program work and other 

resources into an initial preliminary draft plan. 
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 Present portions of the developing plan as written and outreach efforts to the Technical 

Committee at their regular meetings and solicit comments. 

 

Quarter 3 – Actual 

 None. 

 

Explanation of Project Delay 

 The project is contingent upon the HPHC’s ability to commit staff to initiate the project; 

at this time it does not have sufficient staff.  Additionally, a staff vacancy (principal 

planner) in the Land Use Unit has prioritized completion of other long range planning 

projects for completion.  It is unlikely this project will be initiated. 

 

Quarter 4 

 Conduct working group meetings as needed. 

 Conduct public outreach and regional public workshops on initial preliminary draft. 

 Present portions of the developing plan as written and outreach efforts to the Technical 

Committee at their regular meetings and solicit comments. 

 

Quarter 4 – Actual 

 None. 
 

Explanation of Project Delay 

 The ability of HPHC to initiate project continues and the project is contingent upon 

commitment of HPHC. Additionally, a staff vacancy (principal planner) in the Land Use 

Unit has prioritized other long range planning projects for completion. This project will 

not be initiated. 

 

FY 17 tasks by quarter  

Quarters, 1 & 2 

 Present portions of the developing plan as written and outreach efforts to the Technical 

Committee at their regular meetings and solicit comments. 

 Conduct formal public review and adoption by the State Planning Council, in accordance 

with “Rule Two:  Adoption and Maintenance of the State Guide Plan”.  

 Consult with HPHC staff on comments received through the public hearing process.  

 Complete a final plan based upon outreach and review by the Technical Committee and 

HPHC. 

 Publish approved plan via website and notify all municipalities.   

 Revise the comprehensive community plan standards and guidance handbooks. 

 

Products 

 MOU  

 Approved State Guide Plan Element 

 Updated web page 

 Updated comprehensive planning standards and guidance handbooks 

 

Project Cost (outside of staff time): None 
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Project 11.3 Watershed Plan 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Sue Kiernan, RI Department of Environmental Management (DEM)  

 

Supporting Staff: Ernie Panciera (DEM) and Nancy Hess, Paul Gonsalves and Jared Rhodes 

(Statewide Planning). 

 

Project Overview 

Continue to oversee and assist the DEM Office of Water Resources and the Coastal Resources 

Management Council staff, and an existing advisory committee in creating a new Rhode Island 

Water Quality Management Plan as an Element of the State Guide Plan.  Much of the plan’s 

focus will be on strategies for addressing stormwater runoff from our built environment with a 

particular emphasis on our roadway network and the challenges and opportunities presented in 

maintaining and improving the associated drainage systems. This plan will also satisfy 

requirements of the Environmental Protection Agency for watershed planning. It was initiated in 

FY 14 and will involve consolidating the following Elements of the State Guide Plan: 

 Nonpoint Source Pollution Management Plan (1995) – Element 731 

 Rivers Policy and Classification Plan (2004) – Element 162 

 Comprehensive Conservation and Management Plan for Narragansett Bay (1992) – 

Element 715 

 

FY 16 tasks by quarter  

Quarters 1, 2 

 Continue to organize and conduct meetings of the staff working group.  

 Ensure consensus of the advisory committee on the preliminary draft plan.  

 Conduct formal public review and adoption through the Technical Committee and State 

Planning Council.  

 Consult with DEM and CRMC staff on comments received through the public review 

process.   

 Continue to update web page for the project on monthly basis. 

 

Quarter 1 – Actual 

 DEM Office of Water Resources staff continued writing of draft Plan with cooperation 

from the Statewide Planning Program  

 Staff working group continued to communicate through email and continue format the 

layout of the Plan and develop content for the Plan. 

 

Explanation of project delay 

 Project on schedule 

 

Quarter 2 – Actual 

 DEM Office of Water Resources staff continued writing of draft Plan with DOP 

oversight. A new Part 6 with sections on 24 individual pollution sources and an 

implementation matrix were inserted into the draft. 
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 An Advisory Committee meeting was held on Oct. 20 on the evolving draft plan. The 

plan progressed from 45% complete to 75% for review by the Committee.  

o See http://www.planning.ri.gov/documents/water/notes15.pdf 

 

Explanation of project delay 

 Advisory Committee meeting scheduled for December 15th was changed to January 26, 

2016 due to DEM staff time and resource conflicts with a state mandate to revise DEM 

freshwater wetlands regulations.  

 

Quarter 3  

 Publish approved plan on the Division of Planning website.   

 Ensure that the new goals and policies of the approved Plan are clearly laid out in the 

comprehensive community plan guidance manual. 

 

Quarter 3 – Actual 

 DEM Office of Water Resources staff continued writing of the draft plan with DOP 

oversight.  Sections on key issues, water quality assessment, stormwater design and 

planning, identification of necessary resources, and plugging the resource gaps were 

inserted into the draft.  A new appendix with a list of DEM certified wastewater treatment 

plants was also added. 

 An Advisory Committee meeting was held on January 26th on the evolving draft plan. 

The draft progressed from 45% complete to 85% for review by the Committee.  DOP 

staff continued to provide master editing and assembled the draft plan for distribution and 

review by the Committee. 

 DOP staff coordinated and facilitated 10 various meetings for outreach and public 

education on the draft plan.  Meetings were held with numerous stakeholders from the 

environmental community, several Rhode Island professional associations, and several 

designated state councils and commissions. 

 DOP staff presented the draft plan at the Narragansett Water Pollution Control 

Association’s 2016 Clean Water Legislative Day at the Rhode Island State House to an 

audience of representatives and senators.   

 

Explanation of project delay 

 Project is behind due to 2nd Quarter delay.  It is anticipated that a preliminary draft will be 

100% complete, reviewed by the Advisory Committee, and presented to the SPC for 

authorization to hold a public hearing in the next quarter.  The project webpage, various 

meeting notes, and current draft plan can be found at: 

http://www.planning.ri.gov/statewideplanning/land/water.php 

 

Quarter 4 – Actual 

 DOP staff continued to provide oversight of writing technical plan content and addressing 

feedback from outreach conducted in Quarter 3. DOP staff served as central editor, 

assembled a complete preliminary draft plan for distribution and facilitated review by the 

Advisory Committee. 

http://www.planning.ri.gov/documents/water/notes15.pdf
http://www.planning.ri.gov/statewideplanning/land/water.php
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 A final Advisory Committee meeting was held on April 12th on the preliminary draft 

plan. The committee approved the draft plan by census and recommended that it be 

forward to the State Planning Council for formal review and approval.  

 DOP staff presented the preliminary draft plan at the May meetings of the Technical 

Committee and State Planning Council.  

 

Explanation of project delay 

 Project is back on revised timetable. The preliminary draft is 100% complete. A public 

hearing was authorized to be held by the Council at the May 12, 2016 meeting and will be 

conducted in the 1st quarter of FY 17. The project webpage, various meeting notes, and 

current draft plan can be found at: 

http://www.planning.ri.gov/statewideplanning/land/water.php 

 

Products 

 Approved State Guide Plan 

 Updated webpage 

 

Project Cost (outside of staff time): None 
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Project 11.4 Energy Plan 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Nancy Hess 

 

Supporting Staff: Kevin Flynn, Paul Gonsalves and Jared Rhodes 

 

Project Overview 

Continue to oversee and assist the DOA Office of Energy (OER) and an existing advisory 

committee in long range planning for updating the 2002 Rhode Island Energy Plan of the State 

Guide Plan.  Transportation plays a major role in the plan update since roughly 40% of the 

State’s energy related carbon emissions are driven by the transportation sector, 38% of the 

dollars that Rhode Islanders spend on energy is associated with transportation and 31% of the 

BTUs utilized are consumed within the transportation sector.  The update will analyze three 

transportation based future usage scenarios based on principles of energy security, cost 

effectiveness and sustainability; set associated targets for moving forward and recommend 

appropriate strategies for achieving those targets. 

 

This project was initiated in FY 14. 

 

FY 16 tasks by quarter  

Quarter 1, 2 

 Conduct the formal public review and adoption through the Technical Committee and 

State Planning Council.  

 Consult with OER staff on comments received through the technical and public review 

process.   

 Continue to update webpage for the project on a monthly basis. 

 

Quarter 1 – Actual 

 Public hearing report completed for hearing conducted on 8.25.15 

 Revisions to the final draft were made to address public comments. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter Two – Actual 

 State Planning Council approved final plan on Oct. 4, 2015. 

o See http://www.planning.ri.gov/documents/LU/energy/energy15.pdf 

 Approved plan is posted on the Division website. 

 Division website has been updated to reflect completed project. 

 Notices of approved plan were sent to all on the “requested notice” mailing list and 

municipal officials in all 39 cities and towns. 

 

Explanation of project delay 

 No delay - Project is complete. 
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Quarter 3 

 Publish approved plan on the Division of Planning website.  

 Ensure that the new goals and policies of the approved Plan are clearly laid out in the 

comprehensive community plan guidance manual.   

 

Quarter 3 – Actual 

 This project was completed in the 2nd Quarter. 
 

Quarter 4 – Actual 

 Project is complete. 
 

 

Products 

 Approved State Guide Plan 

 Updated webpage 

 

Project Cost (outside of staff time): None 
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Project 11.5 Growth Centers Implementation 
 

Program Area/Task: Long Range Planning 

 

Project Manager: Nancy Hess 

 

Supporting Staff: Jeff Davis, Kevin Flynn, Paul Gonsalves and Jared Rhodes 

 

Project Overview 

Land Use 2025 is the State’s Land Use Plan that was adopted in 2006. The goals of the Plan are 

to address providing open space and greenways, to achieve excellence in community design, and 

develop first class supporting infrastructure. Implementation of Land Use 2025 ensures that land 

use decisions made statewide will also enable an efficient multi-modal transportation network for 

the State. Land Use 2025 poses Greater Providence as the major center for the State but also 

recognizes that Rhode Island is a constellation of community centers. The formation of smaller 

regional centers and the emergence of new centers for growth are endorsed through the future 

land use map (FLUM). The FLUM calls for a statewide network of centers of various sizes – of 

state, regional, or municipal importance interconnected at the city, town, and village levels by 

infrastructure corridors, supported by major employers, public services, and framed by 

greenspace. The network includes all municipalities at one level or another. Greenspace, special 

places, centers of all types and sizes, and transportation hubs and corridors are all essential 

elements in solid land use planning and implementing the future land use vision. This task will 

continue to implement the existing Plan with a particular focus on encouraging centers. 

 

FY 16 tasks by quarter  

Quarters 1 & 2 

 Edit and finalize the growth centers report developed through the HUD Sustainable 

Communities Regional Planning Grant based on internal feedback and review by the 

State Planning Council and Technical Committee.  

 Convene both regional and one-on one meetings with municipal planners and 

boards/commissions to vet the various criteria, tools and checklists in the report.  

Incorporate into the final report for State Planning Council approval. 

 Inventory how public investments can be used to encourage municipalities to identify 

centers.  Create an inventory by agencies of funding, other resources, and changes within 

regulatory approaches that can be targeted to centers to encourage their development.  

 

Quarter 1 – Actual 

 Report has been reviewed and edited by project staff, but not yet by senior staff or 

Technical Committee and State Planning Council. 

 Draft report has been circulated externally but no comments have been received yet.  

 Staff has met with the Department of Health to discuss ways to promote growth centers 

through Health Equity Zones. 

 A list of resources previously identified as potential incentives to prioritize growth in 

centers was compiled.  

 

Explanation of project delay 
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 Senior staff needs to be familiar and accept the document before authorizing presentation 

to Technical Committee and State Planning Council.  

 Ongoing project staff medical absences have contributed to the delay. 

 

Quarter 2 –Actual 

 Completed development of a workshop for mixed use centers, Making Mixed Use 

Centers a Reality: Revitalizing for the Long-Term.  

 Presented it to the Arctic Village Redevelopment Agency in West Warwick on October 

14th.  

 

Explanation of project delay 

 Staff member (principal planner) providing project support left state employment. 

Position is now vacant and subsequent work is contingent upon filling the position. 

 

Quarters 3 & 4 

 Develop and establish a process for communities to identify centers in economically and 

environmentally sound areas for approval by the State Planning Council. Use the 

inventory of public investments for determining how the State can target its resources to 

encourage centers. Examine how to and include in the new process coordination between 

various state agencies and inter-agency review of proposed centers before approval of 

proposed centers by the State Planning Council. 

 

Quarter 3 –Actual 

 No activity 

 

Explanation of project delay 

The staff member (principal planner) providing project support left state employment.  The 

position is now vacant and subsequent work is contingent upon filling the position. 

 

Quarter 4 –Actual 

 No Activity. 
 

Explanation of project delay 

 Staff member (principal planner) providing project support left state employment. 

Position is now vacant and subsequent work is contingent upon filling the position. 

 

FY 17 tasks by quarter 

Quarters 1, 2, 3, and 4 

 Continue to provide guidance to municipalities on developing and including centers in 

municipal comprehensive community plans through use of the modules developed in the 

manual, Village Guidance: Tools and Techniques for Rhode Island Communities , 

completed in 2015.  

 Update webpage as needed with additional information and resources on centers. 

http://www.planning.ri.gov/documents/LU/2015/Village%20Guidance_Final.pdf
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Products 

 Updated Growth Centers report 

 A process for proposing, evaluating, and approving centers in the State 

 Inventory of state resources that can be prioritized toward centers 

 Updated webpage 

 

Project Cost (outside of staff time): None   
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Project 13.1 Rhode Island Land Use Training Collaborative 
 

Program Area/Task: Technical Assistance 

 

Project Manager:  Annette Bourne, Training Manager 

 

Supporting Staff:  John Flaherty, Director of Research and Communications; Staff person to be 

hired for agriculture and food systems work, Nancy Hess 

 

Project Overview 

The project is designed to ensure that the municipal and state governmental boards and 

commissions, elected municipal officials and professional staff responsible for land use and 

transportation planning, have the knowledge and skills they need to effectively carry out their 

responsibilities. The program has 3 components:  

1. Development of training and other capacity-building resources on specific strategies 

related to land use and the establishment of a state and regional transportation system that 

provides convenient and affordable transportation options, directing growth to well-

designed, walkable urban and town centers that facilitate the use of multiple modes of 

transportation,  sustainable economic development and strengthening our agricultural 

sector and local food system 

2. Delivery of training programs;  

3. Management and support for the Land Use Training Collaborative, a cooperative effort 

by 24 state agencies and non-profit entities to determine municipal needs for training, 

provide affordable training and to evaluate training effectiveness in increasing municipal 

land use planning capacity. 

4. Power of Place Summit – contract supports a limited portion of content development and 

delivery of the Power of Place Summit, which provides a day-long opportunity for 

municipal boards, officials and staff to interface with transportation and planning 

professionals.   

 

FY 16 tasks by quarter 

Quarter 1  

 Develop training program on topic related to mixed-use centers 

 Develop training program on municipal planning for ag/food systems as a sector of 

sustainable economic development 

 Develop training program on transportation-related topic 

 Deliver 1 training program on topic related to mixed-use centers 

 Deliver 1 training program on transportation-related topic 

 Deliver 2 training programs on community planning/application review procedures/ 

special training for Planning Board Chairs 

 On-going implementation of training evaluation plan 

 

Quarter 1 – Actual 

 A pilot training program on revitalizing mixed-use centers was developed in 

collaboration with the RI Division of Planning and The Economic Development 

Foundation of Rhode Island. Entitled “Making Mixed Use Centers a Reality: Revitalizing 
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for the Long-Term” the workshop speaks to the need for municipalities and 

redevelopment agencies, if applicable, to set the vision for their centers. It then offers 

criteria the state is setting forth in mapping and incentivizing Growth Centers, with a 

concluding section on working with developers. 

 A new training program on agriculture as a critical element of Rhode Island’s sustainable 

economic development was developed, entitled “Rhode Island’s Farms and Forests: 

Gateway to Sustainable Economic Development.” The training will feature recent and 

ongoing research regarding the contribution of state’s farms and forests to the local and 

state economy. It will also conclude with a presentation and discussion of various land-

use tools that municipalities can use to enhance these sectors. 

 A forum on transportation was developed that will be hosted by the Coalition for 

Transportation Choices and will be translated into a municipal training on planning for 

enhanced public transit, such as Bus Rapid Transit (BRT), transit corridors and 

transportation-oriented development. 

 Two application review procedure training programs were held. Writing Sound Decisions 

was delivered on August 17 in Middletown with 8 participants and on September 14 in 

Cumberland with 17 participants. 

 The Training Evaluation Plan continues to be implemented through the collection of data 

at all workshops and trainings. 

 

Explanation of Project Delay 

 The pilot training developed for mixed use centers was not held in Q1 due to continuing 

development work of the topic. The pilot and full training will both be delivered in Q2. 

 The initial delivery of the transportation-related training was not held in Q1 due to 

scheduling conflicts. It will be held in Q2. 

 

Quarter 2  

 Develop workshop for delivery at League of Cities and Towns Summit in January, 2016 

and submit for approval 

 Deliver 2 training programs on community planning/application review procedures/ 

special training for Planning Board Chairs 

 Deliver 1 training programs on municipal planning for ag/food systems as a sector of 

sustainable economic development 

 Deliver 1 training program on topic related to mixed-use centers  

 On-going implementation of training evaluation plan 

 Prepare report on first-year evaluation results 

 

Quarter 2 –Actual 

 Delivered 5 new or ongoing training/workshops/forums: 

o Nov.23- Smart Growth and Community Planning (Core municipal workshop held 

in Charlestown.) 

o Dec.1- Next Stop: Making Transit Work for RI (New joint forum with the 

Coalition for Transportation Choices held in Providence.) 

o Dec.8- Making Mixed Use Centers a Reality: Revitalizing for the Long-Term 

(New workshop based on pilot developed under Task 11.5, Growth Centers held 

in Warren.) 
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o Dec. 14- RI State and Municipal Planning: Achieving our Mutual Goals (new 

special workshop for planning chairs-designees held in Warwick.) 

 Also scheduled this workshop for the RI League of Cities and Towns 

Convention to be held in Quarter 3. 

o Dec.15- RI's Farms & Forests: Gateway to Sustainable Economic Development 

(New workshop held in Smithfield.) 

 Implemented Training Evaluation Plan at all workshops and forums. 

 Completed a report on first-year workshops with evaluation results. 

 

Explanation of Project Delay 

 Project is on schedule. 

 

Quarter 3  

 Convene meeting of Land Use Training Collaborative Partners 

 On-going implementation of training evaluation plan 

 If accepted, deliver 1 workshop at RI League of Cities and Towns Conference 

 Deliver 2 training programs on community planning/application review procedures/ 

special training for Planning Board Chairs 

 Deliver 1 training program on municipal planning for ag/food systems as a sector of 

sustainable economic development   

 Develop 2 workshops to be delivered at Power of Place Summit  

 

Quarter 3 – Actual 

 Twelve members of the Grow Smart RI Land Use Training Collaborative Partners met on 

February 3rd. 

o reviewed trainings and other meetings related to the group’s objectives 

o discussed administrative and technical issues pertaining to managing the events 

calendar and maintaining contact to discuss future trainings collaboratively 

o discussed the idea of making sure municipal websites feature a link to the 

calendar to ensure greater participation by municipal officials 

 The Training Evaluation Plan continues to be implemented through the collection of data 

at all workshops and trainings. 

 A session, “Rhode Island State and Municipal Planning: Achieving Our Mutual Goals,” 

was presented at the RI League of Cities and Towns Annual Convention on January 28th. 

Approximately 25 participants attended.  Presentations covered the Legal Framework for 

Planning in RI; the State Guide Plan; the Community Comprehensive Plan; Zoning 

Ordinances and Subdivision Regulations; and an overview of the Town of Barrington’s 

state-approved Comprehensive Plan.  Moderated by Scott Wolf, Executive Director of 

Grow Smart RI, panelists included Nancy Letendre, land-use attorney; Chelsea Siefert 

and Nancy Hess of RI’s Statewide Planning Program; and Phil Hervey, Barrington Town 

Planner.  

 Two core municipal training workshops were held in Quarter 3. “Writing Sound 

Decisions” was held on February 25 in Barrington, with 12 participants representing 7 

municipalities.  “Conducting Effective Land Use Reviews” was held on March 28 in East 

Greenwich, with 11 participants representing 8 municipalities. 
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 The training program on ag/food systems was delivered on March 31 in South 

Kingstown, with 17 participants representing 20 organizations and municipalities, 

including a land-use attorney that represented multiple towns.  The workshop even drew 

a participant from Stonington, CT.  Presenters included Ken Payne of the RI Agricultural 

Partnership, who made opening remarks; URI Prof. Tom Sproul; RI Supervising Forester 

Tom Abbott; and Grow Smart RI Senior Policy Analyst Scott Millar. 

 Sixteen workshops are under development for Grow Smart RI’s Power of Place Summit, 

including sessions on transportation, housing, bikeways, agriculture and food systems, 

economic development, climate resilience, and place-making. 

 

Explanation of Project Delay 

The project is on schedule. 

 

Quarter 4  

 Deliver 1 training program on community planning/application review procedures/ 

special training for Planning Board Chairs 

 Deliver 1 training program on transportation-related topic (eg, Complete Streets Design 

Assessments) 

 Deliver 2 Power of Place Summit workshops 

 Deliver 1 workshop on topic related to mixed use 

 Development of workshop on transportation and employment centers 
 

Quarter 4 – Actual 

 A core municipal workshop on Writing Sound Decisions was held on May 16 in South 

Kingstown with 15 participants representing seven municipalities. 

 A newly developed workshop on Making Transit Work for Your Community was held on 

May 25 in Warwick. 

 Sixteen workshops were delivered on June 21 at the biannual Power of Place Summit. 

 The third and final delivery of Making Mixed Use Centers a Reality was held on April 7 

in Burrillville with eight participants representing four municipalities and two private 

entities. A tour of the villages of Harrisville and Pascoag was also developed and 

delivered. 

 A workshop on transportation and employment centers is under development and will be 

delivered in October 2016 and June 2017. 

 

Explanation of Project Delay 

The project is on schedule. 

 

Products 

 Delivery of 2016 Power of Place Summit 

 Outlines and materials for 6 programs:  

 Training program on mixed-use centers  

 Training program on municipal planning for ag/food systems as a sector of 

sustainable economic development 

o Training program on transportation-related topic 
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o Workshop to be delivered at League of Cities and Towns Summit (assuming that 

workshop proposal is accepted) 

o Two training programs to be delivered at Power of Place Summit 

 Report on evaluation results 

 

Project Cost: $87,500 ($61,000 – FHWA, $9,000 – FTA, $17,500 – Grow Smart RI)  
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Project 13.2 Comprehensive Plan Requirements Training 
 

Program Area/Task: Technical Assistance 

 

Project Manager:  Chelsea Siefert 

 

Supporting Staff:  Kevin Nelson, Caitlin Greeley 

 

Project Overview 

Statewide Planning began work in FY13 on a new handbook that would provide guidance and 

standards for the State approval of local comprehensive plans.  Recently, Statewide Planning 

decided to present the standards and guidance in a series of handbooks rather than a single 

document.  The first will be a “Standards Manual” that sets forth the requirements for State 

approval of a comprehensive plan.  The rest of the series will provide detailed explanations of 

the Standards as well as guidance on how to fulfill the Standards on the full array of planning 

topics.  To assist municipalities in integrating the new guidance and standards into their 

comprehensive plans, staff of the Statewide Planning Program will develop, pilot and deliver a 

minimum of four (4) trainings to local planners and planning boards / commissions, focusing 

primarily on the new information presented in the handbooks.  Potential topics for the training 

include transportation, growth centers, natural hazards, energy, and land use. 

 

FY 16 tasks by quarter 

Quarter 1  

 Complete final edits and layout of the handbooks. 

 Engage the Comprehensive Planning Advisory Committee and local planners for 

feedback on the preliminary draft; revise as needed. 

 

Quarter 1 – Actual 

 Completed final edits and layout of the handbooks. 

 Received sign-off on the standards from the Comprehensive Planning Advisory 

Committee in July 2015. 

 Held an open house with local planners to receive input in August 2015. 

 Made revisions as necessary. 

 Posted handbooks to Statewide Planning website. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 2  

 Present final draft to the Technical Committee and the State Planning Council for review, 

public hearing, and approval. 

 Post handbooks to the Statewide Planning website. 

 Meet with local planners to determine which topic areas present the biggest challenges 

for planners and planning boards / commissions. 

 Identify priority topic areas to be covered in trainings. 
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 Determine the best framework for covering the identified topic areas, including 

approximately how many training sessions will be necessary (minimum of four). 

 Begin development of draft training materials for priority topic areas. 

 

Quarter 2 – Actual 

 Presented to the Technical Committee and State Planning Council final draft of 

comprehensive planning standards on October 2nd and 8th.  

 Held two public hearings on standards on December 7th.   

 Posted handbooks to the Division website. 

 Surveyed municipal planners and planning consultants to identify future topics for 

training and assistance needs. 

 Drafted a training proposal for future topics. 

 

Explanation of project delay 

 Approval of the standards was required by the DOA Office of Regulatory Reform. 

 

Quarters 3  

 Finish development of draft training materials for priority topic areas. 

 Pilot trainings for priority topic areas. 

 Revise trainings for priority topic areas as necessary. 

 

Quarter 3 – Actual 

 The Technical Committee of the State Planning Council voted to recommend adoption of 

the standards on January 7, 2016 and the State Planning Council adopted the standards on 

January 14, 2016. 

 Training on the general theme of comprehensive planning, including discussion of the 

standards and State-approval, was conducted at the RI League of Cities and Towns 

Conference on January 28, 2016. 

 

Explanation of project delay 

 A reduced staff level, the restructuring of the State’s Transportation Improvement 

Program, and the submission of other statutorily mandated review projects, created 

staffing limitations that has resulted in the delay of the development of training sessions. 

 

Quarter 4 

 Deliver trainings on priority topic areas. 

 

Quarter 4 – Actual 

 No work was completed on this task. 

 

Explanation of project delay 

 The continued reduced staff level, continued work on the State’s Transportation 

Improvement Program, and the submission of other statutorily mandated review projects, 

resulted in the delay of the development and delivery of training sessions. 

 



 

C-76 

 

Products 

 Final training materials for each priority topic area 

 

Project Cost (outside of staff time): None 
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Project 13.3 Planning Challenge Grants 
 

Program Area/Task: Technical Assistance 

 

Project Manager:  Chelsea Siefert 

 

Supporting Staff:  Karen Scott 

 

Project Overview 

 

In FY09 Statewide Planning awarded 18 Planning Challenge Grants to municipalities and 

community organizations in Rhode Island. Of the 18 grantees, 2 will continue work on their 

grant projects in FY16.  In FY12, an additional 15 Planning Challenge Grants were awarded.  Of 

the 15 grantees, 7 will continue work on their grant projects in FY16.  Statewide Planning 

Program staff will continue to monitor progress, review quarterly reporting and reimbursement 

requests and provide technical assistance to grantees as needed. 

 

FY 16 tasks by quarter  
Quarter 1  

 Report on grantee progress. 

 

Quarter 1 – Actual 

 East Providence finalized work on zoning amendments.  Per the last grant extension, this 

project is to close by the end of Q2. 

 South Kingstown held final public hearings on the village center deliverables.  Work is 

expected to be completed in Q2. 

 Newport has indicated that all final deliverables and final reporting will be completed in 

Q2. 

 RI DEM has completed work on their grant and the grant has been closed. 

 Smithfield continued work on its comprehensive plans. 

 URI – Sea Grant completed all final deliverables and submitted them to the State for 

review.  Final reporting and reimbursement is anticipated for October 2015. 

 Warren completed landscape design drawings for key portions of the trail.  Final public 

hearing on the deliverables, along with final reporting and reimbursement, is expected in 

Q2. 

 Warwick issued an RFP for consultant services. 

 Woonsocket finalized design guidelines.  Final public hearing on deliverables, along with 

final reporting and reimbursement, is expected in Q2.  

 

Quarter 2 

 Report on grantee progress. 

 

Quarter 2 – Actual 

 Four grants were completed and closed; East Providence, South Kingstown, Woonsocket, 

and URI – Sea Grant. 
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 Two grants continued ongoing work; Smithfield continued work on its comprehensive 

community plan and Warwick began review of RFP responses for consultant services. 

 

Explanation of project delay 

 Newport completed all activities and will produce final deliverables and final reporting 

next quarter. 

 Warren completed all work but the final public hearing. The final deliverables, reporting 

and reimbursement delayed due to a change in staffing in the Town. 

 

Quarters 3 

 Report on grantee progress. 

 

Quarter 3 – Actual 

 Newport’s grant was completed and closed. 

 Two grants continued ongoing work: Smithfield continued work on its comprehensive 

community plan and Warwick continued review of RFP responses and consultant 

selection. 

 

Explanation of project delay 

 The Town of Warren has reported on and was reimbursed for all but 10% of their grant 

amount, but continue to experience project delays due to staffing changes. 

 

Quarter 4 

 Report on grantee progress. 

 

Quarter 4 – Actual 

 The Town of Warren’s grant was completed and closed. 

 Two grants continued ongoing work: Smithfield continued work on its comprehensive 

community plan and Warwick contracted with a consultant and began work. 

 

Explanation of project delay 

 The project is on schedule. 

 

 

Products: Deliverables outlined in each grantee Cooperative Agreement. 

 

Project Cost (outside of staff time): 

2009 Grantees 

East Providence: $22,975.25 

South Kingstown: $8,000 

 

2012 Grantees 

Newport (2012): $50,000 

RIDEM (2012): $20,000 

Smithfield: $16,159.56 

URI – Sea Grant: $10,536.92 
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Warren: $30,000 

Warwick: $100,000 

Woonsocket: $10,978.69 
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Project 13.4 Unified Development Review Alternative 
 

Program Area/Task: Technical Assistance 

 

Project Manager: Caitlin Greeley 

 

Supporting Staff: Kevin Flynn, Kevin Nelson, Jared Rhodes and Chelsea Siefert 

 

Project Overview 

The intention of this project is to investigate and draft an alternative local development review 

procedure for legislative consideration.  The unified development review process would be an 

option intended to streamline existing processes for efficiency and economic development 

purposes while ensuring proper coordination and review of regional land use and transportation 

concerns. Given the interrelationship of several related statutes, Rhode Island General Laws §45-

22 Local Planning Board or Commission, §45-23 Land Development and Subdivision Review 

Enabling Act, and §45-24 Rhode Island Zoning Enabling Act will be reviewed to identify 

instances where amendments would be needed for implementation.  This project was explored 

for viability and local interest in FY 15 by drafting a preliminary proposal and convening local 

planners to review and comment on the proposed amendments. 

 

FY 16 tasks by quarter 

Quarter 1 

 Review comments provided at the initial stakeholders meeting 

 Revise draft legislation based on stakeholder input 

 Continue stakeholder engagement 

 Convene local planners to review and comment on the revised proposed 

amendments 

 Contact and organize meetings with other stakeholder groups including, but not 

limited to: 

 RI Builders Association 

 Planning Boards 

 Zoning Enforcement Officers 

 Zoning Boards 

 

Quarter 1 – Actual 

 Reviewed comments provided at the initial stakeholders meeting 

 Revised draft legislation based on stakeholder input 

 

Explanation of project delay 

 Before proceeding with additional stakeholder feedback, it was decided to share the draft 

with the Director at this stage rather than later.  Staff is awaiting feedback from 

Director’s Office. 

 

Quarter 2 

 Revise the draft legislation based on stakeholder input 

 Continue and complete stakeholder engagement 
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 Complete an internal review of legislation with: 

o Statewide Planning Staff  

o State Departments 

o Governor’s Office 

 

Quarter 2 – Actual 

 Completed stakeholder engagement by: 

o Emailing draft legislation to municipal planners. 

o Conducting a workshop for the building community with the RI Builders 

Association on Nov. 18th, (together with Project 13.5) 

 Completed an internal review of legislation with staff, and Director of DOA. 

 Sent final draft to Governor’s Office and completed minor revisions from their feedback.   

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3 

 Identify and partner with sponsor to propose bill to the General Assembly 

 Track legislation 

 Draft position paper  

 Write and send letters to committees 

 

Quarter 3 – Actual 

 Identified and partnered with Rep. Shekarchi who sponsored the bill (introduced on 

3/3/16) 

 Monitored bill progress and testified at hearing of the house municipal affairs committee 

on 3/4/16 

 Drafted a letter in support of the bill 

 Continue to monitor bill 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 4 

 Track legislation 

 Finalize legislation 

 

 Quarter 4 – Actual 

 Continued to monitor bill 

 Final outcome is pending General Assembly action 
 

Explanation of project delay 

 Project is on schedule. 
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FY 17 tasks by quarter 

Quarter 1 

 Disseminate information regarding the amendments to planners, planning boards, zoning 

enforcement officers, zoning boards, and other stakeholder groups and interested parties 

 Develop training and educational materials 

 Deliver training  

 

 

Products 

 Position paper 

 Letters to committees 

 Revised legislation 

 Educational materials 

 

Project Cost (outside of staff time): None 
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Project 13.5 Disaster Zoning Variance Legislation 
 

Program Area/Task:  Technical Assistance 

 

Project Manager: Chelsea Siefert 

 

Supporting Staff: Kevin Flynn, Jared Rhodes, Kevin Nelson, Laura Sullivan (OHCD) 

 

Project Overview 

In an effort to make the state’s permitting processes more flexible, Statewide Planning and the 

Office of Housing and Community Development have been working on draft legislation for 

expedited variance review after a declared disaster.  The current draft legislation modifies the 

notice and hearing requirements to account for post-disaster displacement of residents and 

provides zoning officials the ability to expedite the review process to allow for a quicker return 

to daily life.  During FY16, Statewide Planning will vet the draft legislation with stakeholders, 

local planners, and other interested parties and work with the Department of Administration 

Director’s Office and the Governor’s Office to introduce and support passage of the legislation. 

 

FY 16 tasks by quarter  

Quarter 1  

 Review draft legislation with state agency officials, including the State Building Code 

Commissioner, representatives from the RI Department of Administration Director’s 

Office, RI Emergency Management Agency, and the RI Coastal Resource Management 

Council, and revise as necessary. 

 Review draft legislation with local planners and revise as necessary. 

 

Quarter 1 – Actual 

 Reviewed the draft legislation with state agency officials, including the State Building 

Code Commissioner, the RI Emergency Management Agency and the RI Coastal 

Management Council. 

 Made revisions to the draft legislation based on feedback received. 

 Submitted the draft legislation to the RI Department of Administration Director’s Office; 

awaiting response. 

 

Explanation of project delay 

 This project is on schedule. 

 

Quarter 2  

 Finalize draft legislation and submit to the Governor’s Office for review. 

 Prepare talking points on the legislation for the Department of Administration Director’s 

Office and the Governor’s Office. 

 

Quarter 2 – Actual 

 Completed an internal review of legislation with staff and DOA Director. 

 Conducted a workshop for the building community with the RI Builders Association on 

Nov. 18th, (together with Project 13.4.) 
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 Sent a draft to the Governor’s Office for review. 

 Talking points were prepared for the DOA Director and Governor’s Offices. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarters 3 and 4 

 Track the legislation throughout the legislative session. 

 Prepare position papers and letters to the legislative committees as needed. 

 Testify in support of the legislation at the legislative committee hearings. 

 

Quarter 3 – Actual 

 Monitored the General Assembly daily introductions to determine if the legislation had 

been introduced.  Identified a Senate introduction date of March 31, 2016 as bill S-2882.  

The bill was not scheduled for hearing during Quarter 3. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 4 – Actual 

 Monitored House daily introductions to determine if the legislation had been introduced. 

 Monitored Senate committee calendars for potential hearing dates. 

 Final outcome pending General Assembly action. 

 

Explanation of project delay 

Project is on schedule. 

 

Products 

 Disaster Variance Legislation 

 

Project Cost (outside of staff time): None 

  



 

C-85 

 

Project 15.1 –Socio-Economics of Sea Level Rise  
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Vin Flood 

 

Supporting Staff: Ben Jacobs, Principal Planner, Planning Information Section 

 

Project Overview: 

Utilize latest Rhode Island e911building points and Census data to identify households and 

buildings and examine current socioeconomics of populations vulnerable to projected sea level 

rise scenarios as illustrated in the Vulnerability of Transportation Assets to Sea Level Rise 

published by the Statewide Planning Program in 2015.   

 

This information can assist municipalities in incorporating climate change into local 

comprehensive plans, and hazard mitigation plans, and help guide the prioritization of capital 

improvement projects in the future. 

 

In addition to providing a current snapshot of current populations, with a particular eye on 

Environmental Justice and Title VI identified populations that might be impacted at mean higher 

high water plus 1, 3 and 5 feet of sea level rise, the project will estimate the impact on the 

following: 

 

1. Displaced population (number of households);  

2. Expected number of buildings impacted, and public facilities 

3. Building related economic loss 

 

FY 16 tasks by quarter 

Quarter 1 

 Review and determine which data variables to include in the socioeconomic profile of 

populations that might be impacted inside 1, 3 and 5 feet of sea level rise. 

 Obtain most current e911 data points needed for GIS  

 Determine which level of Census geography to utilize and a methodology for accounting 

for zones being split by the extents of the SLR inundation zones. 

 

Quarter 1 – Actual 

 After review, Census and ACS variables available at the block group level have been 

identified for inclusion in the socioeconomic profile of populations that might be 

impacted inside 1, 3 and 5 feet of sea level rise. 

 Most current e911 data points are currently available and selection sets have been created 

utilizing the 1, 3 and 5 foot inundation zones in GIS. 

 After thorough analyzation between tract level and U.S. Census block group data, block 

group data was selected for a more detailed analyzation at a more localized level. 

 Currently in communication with CRMC and CRC to identify opportunities for 

collaboration and sharing of ideas. The team has also been in contact with Climate 
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Central representatives (host Surging Seas website) to discuss project methodology and 

data sources. 

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 2 

 Develop tables, infographics, and maps and develop fact sheets for each of the 21 coastal 

communities in the state. 

 

Quarter 2 Actual 

 Created a layout/template for community factsheets with tables and graphics. 

 Updated data variables by category: social/demographic, economic-business, and housing 

to reflect additional variables for business economics.  

 Finalized list of variables to be shared with CARIS group for feedback. 

 Examined comprehensive plan standards for consistency with requested data and data 

availability.  

 

Explanation of project delay 

 Project is on schedule. 

 

Quarter 3 

 Develop draft report of tables, fact sheets and map 

 Revise and finalize report and community factsheets 

 

Quarter 3 Actual 

 Internally reviewed draft factsheet template and variables data  

 Upon internal review, additional analysis was requested, (in progress) 

 Developed revised draft factsheet template and data variables analysis format 

 Developed PowerPoint presentation for the EC4 to present draft factsheet, present project 

methodology, and to solicit feedback 

 

Explanation of project delay 

Project progress was delayed due to the substantial analysis and to staff assignment to the 2017-

2025 Transportation Improvement Program (TIP) this quarter.  With the TIP coming to a close, 

increased efforts will be re-channeled toward this Task in an effort to complete this project in the 

4th quarter on schedule. 

 

Quarter 4 

 Solicit feedback from staff and various outside agency staff 

 Finalize and post on RISPP website the report products. 

 

Quarter 4 Actual 

 Selected pilot community (Warwick) for analysis, and to finalize data variables and 

methodology. 
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 Prepared  PowerPoint presentation for the EC4 to present project methodology, key data 

findings, and maps. 

 Presented PowerPoint in a series of internal reviews in preparation for the EC4. Solicited 

internal feedback and finalize methodology, data and slides to present. 

 Applied methodology to the remaining 20 coastal communities as well as an overview 

factsheet for the state of Rhode Island. 

 Completed an overview report which includes information on the 21 coastal 

communities. 

 Finalized all factsheets and posted report online 

 

Explanation of project delay 

 The project is on schedule. 
 

 

Products 

 Factsheets of socioeconomic variables for each coastal community 

 Maps identifying various populations at risk and households and buildings that fall within 

each inundation zone  

 Tables summarizing displaced population and potential economic losses in each 

community 

 Report, posted online, that summarizes methodology, and presents findings 

 

Project Cost (outside of staff time) 

 None anticipated 
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Project 15.2 – Migration Technical Paper 
 

Project Title: Technical Paper on Migration in Rhode Island 

 

Project Manager: Vincent Flood 

 

Supporting Staff: New Hire 

 

Project Overview 

This project from FY 2015 will carry over into the 1st Quarter of 2016 as an update to the 2007 

Technical Paper 159 - Destination Rhode Island: Domestic and International Migration in the 

Ocean State. This Technical Paper will use Census data, IRS data, and other data as appropriate 

to analyze international and domestic in- and out-migration and demographic characteristics of 

migrants where possible. 

 

FY16 tasks by quarter 

 

Quarter 1 

 Finalize tables and graphs to accompany draft Technical Paper 

 Internal review 

 Revisions 

 Final draft and presentations as appropriate 

 

Quarter 1 Actual  

 There has been no Activity on this project this quarter 

 

Explanation of Project Delay 

 This project has been delayed as a result of staff efforts directed towards the development 

of the MPO Equity Benefit Analysis that will evaluate Title VI and Environmental Justice 

populations including low income and Limited English Proficient populations.   

 

Quarter 2 Actual 

 Drafted an outline for update. 

 Created a list of data tables included and determined if the data is still available. 

 Downloaded applicable 2014 5-year ACS estimates for establishing geographic mobility 

trends.  

 

Explanation of project delay 

 Project is back on schedule per updated project outline/timeline and completion is 

anticipated by the end of the FY. 

 

Quarter 3 Actual 

 Used the outline for the update to create a new template for the technical paper. 

 Began populating template with updated data tables, visualizations and textual content.  
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Explanation of project delay 

 Project was delayed due to staff time required to prepare the Transportation Improvement 

Program (TIP).  With TIP work coming to a close, we anticipate increase efforts 

channeled toward completing this project. 

 

Quarter 4 Actual 

 Continued populating template with updated data tables, visualizations, and textual 

content for the updated technical paper. 

 Downloaded data previously unavailable from the IRS to be used for the in- and out-  

migration data. 

Explanation of project delay 

Completion of project is delayed due to constraints on staff resources and higher priorities at 

Statewide Planning and is expected to be completed in FY17. 

 

Products 

 Technical Paper and Excel tables, if applicable (available online) 

 

Project Cost (outside of staff time) 

 None anticipated  
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Project 15.3 Travel Demand Model Update and Maintenance 
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Linsey Callaghan 

 

Supporting Staff: Benjamin Jacobs, Chris Witt 

 

Project Overview  

 

In conjunction with consultants Vanasse Hangen Brustlin, Inc. (VHB), staff is working to make 

necessary updates to the current travel demand model, the Rhode Island Statewide Model 

(RISM). Necessitated by the 2010 Census data, the opportunity is being used to improve the 

model and expand its capacity. In addition to increased detail and accuracy, the enhanced RISM 

will include a connection to real-time INRIX data via sub-consultant TrafInfo. In addition, a rail 

mode will be incorporated into the RISM.  This project was initiated in FY 14.   

 

FY 16 tasks by quarter 

Quarter 1 

 Finalize bus route system 

 Incorporate INRIX data into model 

 Finalize land use forecasting data – projected population, households, and employment 

by U.S. Census track 

 Incorporate land use forecasting data into model 

 Draft updates to Technical Paper 157 - Statewide Travel Model Update 

 

Quarter 1 – Actual 

 Finalized bus route system 

 Incorporated INRIX data into model 

 

Explanation of project delay 

 Ongoing attempts to finalize land use forecasts have delayed finalization of the project.  

It is anticipated that the land use forecasts will be finalized in Q2. 

 

Quarter 2 

 Continue to update Technical Paper 157 - Statewide Travel Model Update 

 Calibrate RISM to real world data 

 Run model for forecasted time periods 

 Incorporate rail into RISM 

 

Quarter 2 – Actual 

 Incorporated land use forecasting data into model and finalized projected population, 

households, and employment by U.S. Census track. 

 Continued to update Technical Paper 157 - Statewide Travel Model Update. 

 Calibrated RISM to real world data and ran model for forecasted time periods. 
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Explanation of project delay 

 Finalization of land use forecast delayed the project.  

 Compliance with DBE requirement for consultant (VHB) was an issue. A DBE sub-

consultant was hired to incorporate rail into the RISM. Delay occurred because the new 

sub-consultant required approval by RIDOA and RIDOT.   

 

Quarter 3  

 Receive completed RISM from VHB 

 Finalize Technical Paper 157 - Statewide Travel Model Update  

 Present model and updated technical paper to TAC, Technical Committee, State Planning 

Council 

 

Quarter 3 – Actual 

 Approval of the work assigned to DBE subconsultants was approved by RIDOA and 

RIDOT and work was initialed on the transit rail module and data organization elements 

of RISM. 

 

Explanation of project delay 

 Subconsultant approval delayed project timeline. 

 

Quarter 4  

 Update Statewide Planning website with updated model information and documentation 
 

Quarter 4 – Actual 

 Completed work on the transit rail module and data organization elements of the RISM. 

 Completed updates to Technical Paper 157 – Statewide Travel Model Update. 

 Updated RISPP website with updated model information and documentation.   

 Identified future potential investments and the associated priorities for the RISM. 

 Developed and released an RFP for consultant support to maintain and update the RISM. 

 

Explanation of project delay 

 Project is on schedule. 

 

Products 

 

 Updated RISM and associated TransCAD and ESRI GIS data  

 Technical Paper 157 - Statewide Travel Model Update  

 

Project Cost: Current Contract - $172,074 currently remaining on VHB contract ($113,348 

FHWA, $24,311 FTA, $34,415 RIDOT).  New contract - $30,000 model maintenance ($18,000 

FHWA, $6,000 FTA, $6,000 RIDOT) 
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Project 15.4 Land Use/Land Cover Analysis 
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Nancy Hess 

 

Supporting Staff: Vincent Flood, Christina Delage Baza, Paul Gonsalves 

 

Project Overview 

Understanding land use change is a very important aspect of managing growth and 

understanding its impacts on the transportation systems in the State. Tracking urbanization and 

its impacts on existing development, infrastructure, open space, forests, and agricultural lands is 

a priority issue for the State. This project will use the new 2011 and other historical land use/ 

land cover data to create a time series analysis of land use trends for the time period of 1988 to 

2011 through GIS analysis. Another objective is to identify shifts in land use trends occurring 

since the adoption of Land Use 2025 and Transportation 2030 to illustrate impacts of smart 

growth goals and policies from those plans. The GIS findings will be assessed and used to write 

a technical paper that will serve as a resource for the future update of Land Use 2025. The final 

paper will be distributed via the Division’s website and electronic media. 

 

FY 16 tasks by quarter:  

Quarter 1 

 Develop thesis for the paper, draft outline of approach, outline GIS methodology and 

develop GIS model and determine other RIGIS data layers to be used. 

 

Quarter 1 – Actual 

 None 

 

Explanation of project delay 

 Delay of update to Energy Plan (Task 11.4) coordination of DEM Staff on writing the 

Watershed Plan (Task 11.3), and functional oversight on the Growth Centers Project 

(Task 11.5) encompassed all of staff time. 

 

Quarter 2 - Actual 

 Researched technical land use land cover time sequencing methodologies. 

 Contacted Brown University Earth Science Center and discussed obtaining GIS analysis. 

 

Explanation of project delay 

 Staff resources are minimal; GIS Technician is on maternity leave and RIGIS 

Coordinator left the Division.  

 

Quarters 2, 3, 4  

 Assemble data and implement GIS model & analysis  

 Continue GIS analysis, initiate analysis of preliminary results and begin writing of paper 
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 Assemble preliminary draft of paper, and draft metadata for GIS layer files produced. 

Complete final draft of paper & publication.  Finalize metadata for GIS layer files and 

distribute through RIGIS. 

 

Quarter 3 - Actual 

 Interviewed Brown University Earth Science Center’s GIS Manager and student for the 

Spring 2016 semester availability and work capabilities. 

 Developed desired analysis, outline of procedure, a timeline and work products with 

Brown University for a revised project. 

 Reviewed and commented on content/mapping of bi-weekly progress reports and initial 

analysis results/maps from student. 

 Conducted a project review meeting with student about comments about analysis and set 

completion schedule for project. 

 

Explanation of project delay 

 Due to constraints on GIS staff resources, the revised project is schedule for completion 

in FY17, Quarter 2. 

 

Quarter 4 - Actual 

 Reclassified RIGIS LULC data layers from 1988, 1995, 2003/04, and 2011 as developed 

or undeveloped to match land suitability analysis in Land Use 2025 methodology. 

Created draft PDF maps of reclassified land. 

 Examined each land use class for percent changes from year to year and from 1988 to 

2011. Analyzed 3 areas; the entire State, areas within the Urban Service Boundary 

(USB), and areas outside of the USB. Created draft individual and overview maps and 

statistical spreadsheets. 

 Began analyzing the spreadsheets, to identify and understand overall land use changes 

between 2004 and 2011, quantify the land use changes inside and outside the USB, and 

identify the 3 most significant contributors to these land use changes.  

 Created draft bar graphs for comparing the amount of land use for change specific 

generalized land use classes experienced inside and outside of the USB.  

 Began analyzing the density of land use changes, and hotspots of land use changes. 

 Began drafting methods / decisions document. 

 

Explanation of project delay 

 None. Revised project is back on schedule. 

 

Products 

 Technical Paper 

 RIGIS layer files  

 Updated webpage  

 

Project Cost (outside of staff time): None 
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Project 15.5 Vehicle Probe Project Software Suite/INRIX Data 
 

Program Area/Task: Data Development and Analysis 

 

Project Manager: Lori Fisette 

 

Supporting Staff: Mike Wreh  

 

Project Overview 
Since 2011, the University of Maryland has hosted Vehicle Probe Project (VPP) Suite for I-

95 Corridor Coalition members through a series of federal and state grants. The grant 

funding has run out and each state is being asked to contribute funding to retain access to 

these tools.  The VPP Suite provides a set of tools for analyzing and generating reports using 

the INRIX data, which are currently used to create RIDOT’s Transportation Management 

Center’s monthly Performance Measures reports.  The VPP Suite is also very useful in 

responding to information requests regarding congestion around the state. The VPP Suite's 

Bottleneck Ranking, Congestion Scan, and User Delay Cost tools could help with planning 

future transportation projects, and are also key pieces of the State’s Congestion Management 

Process. In addition, the VPP Suite archives and helps the State analyze the data by 

providing reporting and visualization tools. Without it, RIDOT would need to devise a 

storage method and alternative method to generating required performance measures 

reports. 

 

FY 16 tasks by quarter 

Quarter 1 

 Fund VPP Software Suite  

 

Quarter 1 – Actual 

 Currently an agreement with HERE via the University of Maryland is in process.  The 

agreement is expected on 10/16/15.  At that time, a P.O. will be obtained for services.   

 

Explanation of project delay 

 The agreement expired in June 2015, at that time the Department was asked to evaluate 

our partnership with the I-95 Coalition and the data that is obtained through the Coalition 

 

Quarter 2, 3, 4 

 Use the VPP Suite, including INRIX data for planning purposes 

 

Quarter 2 – Actual  

 Purchase order issued. 

 Membership fee has been paid. 

 

Explanation of project delay 

 Agreement between HERE and RIDOT remains under review. It is unclear at this time if 

RIDOT will proceed with this agreement. 
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 The agreement expired in June 2015, at that time the Department was asked to evaluate 

our partnership with the I-95 Coalition and the data that is obtained through the Coalition. 

The evaluation is still ongoing.  

 

Quarter 3 – Actual 

 No activity on this project. 

 

Explanation of project delay 

 It still remains unclear at this time if RIDOT will proceed with the agreement with 

HERE. 

 The agreement expired in June 2015, at that time RIDOT was asked to evaluate their 

partnership with the I-95 Coalition and the data that is obtained through the Coalition. 

The evaluation is ongoing. 
 

Quarter 4 – Actual 

 No activity on this project.     

 

Explanation of project delay 

 It still remains unclear at this time if RIDOT will proceed with the agreement with 

HERE. 

 The agreement expired in June 2015, at that time RIDOT was asked to evaluate their 

partnership with the I-   95 Coalition and the data that is obtained through the Coalition. 

The evaluation is still ongoing. 

 

Products 

 Access to VPP Software Suite with INRIX data 

 

Project Cost: $263,113 ($105,245 FHWA, $157,868 RIDOT)  
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Project 16.1 – Sustaining and Enhancing Access to the RIGIS Geospatial 

Database 

 
Program Area/Task: Data Delivery 

 

Project Manager: Shane White 

 

Supporting Staff: URI: Gregory Bonayge, Erica Tefft, Undergraduate Student Assistant 

RISPP: Vincent Flood  

 

Project Overview 

 

Subcontract to the University of Rhode Island Environmental Data Center (URI EDC) to 

continue maintaining and updating the Rhode Island Geographic Information System (RIGIS) 

consortium's data distribution clearinghouse (http://www.edc.uri.edu/rigis).  Primary function of 

this project is to incorporate new data contributions by RIGIS partners, and maintain the 

underlying software and hardware systems that support the clearinghouse.  The geospatial data 

distributed by RIGIS with URI EDC support are imperative for numerous ongoing transportation 

planning initiatives.  

 

Highlights of this year's project will be the continued development of the new next-generation 

RIGIS data clearinghouse website, and a hands-on metadata training workshop for up to 20 

RIGIS data stewards.  This workshop will meet a strong need for continuing education on user-

friendly approaches to writing effective metadata for datasets intended for distribution via 

RIGIS. 

 

 

Ongoing tasks that are completed on a regular basis: 

 

 Process and publish approximately 25 dataset contributions. 

o Note: This task will be given highest priority over all other deliverables described 

in this proposal. 

o Example data contributions 

 RI E-911 roads, driveways, and building addresses. 

 RIPTA bus routes and bus stops.  

 Sea level rise analysis results. 

o Review metadata and overall integrity of dataset contributions. 

 Work with contributors to improve metadata as necessary. 

o Import updated datasets into the three separate geodatabases that support the 

services that URI provides the RIGIS community. 

o Publish dataset contributions to RIGIS website. 

o Update existing RI Digital Atlas map services and associated documentation that 

feature updated data, as applicable. 

 Respond to requests for technical assistance. 

 

 Continue maintaining server systems that support RIGIS data distribution. 



 

C-97 

 

o Install patches and updates for virtualization host software, operating systems, and 

software applications 

o Maintain and repair hardware  

o Plan for, purchase, and install new hardware 

o Monitor network traffic and optimize 

 Maintain RIGIS data distribution website  

o Examples 

 Making minor improvements and cosmetic fixes 

 Performing bug diagnostics and fixes 

 Applying security patches 

 Continue developing and maintaining the RI E-911 transportation data-redlining app, as 

RI E-911 shares updated transportation data with RIGIS. 

o Make any necessary configuration adjustments to the app to keep pace with 

regular manufacturer changes to ArcGIS Online 

o Ensure that the most recent RI E-911 data available from RIGIS are featured 

 This data will be developed in coordination with RIDOT to meet FHWA 

ARNOLD requirements and guidance as part of MAP-21 

o Provide guidance to RI E-911 staff on the use of the app as needed 

 As time permits, acquire, process, and publish open datasets that are available from other 

organizations (e.g. US Census Bureau, USDA NRCS) that would likely be of wide 

interest to the RIGIS community. 

 As time permits, continue collaborating on ad hoc transportation data development 

projects with RIPTA, RIDOT, and RI E-911. 

o Examples 

 Assist RIPTA with modernizing their methodology for calculating 

directional route miles for their bus routes 

 Assist RI E-911 with building off-line repositories of the most recent 

available statewide orthophotographs 

 

FY16 tasks by quarter 

Quarter 1 

 Public release of new RIGIS website. 

 Quarterly online or in-person meeting with RIGIS Coordinator, with additional meetings 

as needed. 

 Attend quarterly RIGIS Executive Committee meeting. 

 Produce three monthly technical assistance summaries. 

 Publish quarterly blog post summarizing new and updated datasets published to RIGIS.  

 Publish quarterly geodatabase update. 

 Design, develop, and implement new dataset publication status reporting resource. 

 

Quarter 1 - Actual 

 Processed and published 6 new and 7 updated datasets.  Re-titled five other datasets as 

part of a reorganization of the "Administrative and Political Boundaries" data download 

area. 

 Public release of new RIGIS website delayed (see below for explanation). 

 Hosted a quarterly online meeting with RIGIS Coordinator  
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 Attended quarterly RIGIS Executive Committee meeting 

 Produced three monthly technical assistance summaries.   

 Published a quarterly blog post summarizing new and updated datasets published to 

RIGIS.   

 Published a quarterly geodatabase update. 

 Designed, developed, and implemented a new dataset publication status reporting 

resource.   

 Provided technical support to both the RI Department of Transportation and the RI 

Department of Health with preparing datasets for distribution via RIGIS.  

 Responded to 13 requests for technical assistance. 

 Updated 4 map services that utilize the RI E-911 data updates that were released this 

quarter.  Two of these services are used by the RI E-911 transportation data-redlining 

application. 

 

Explanation of Project Delay 

 Public release of new RIGIS website is now anticipated for November 2015.  Additional 

time is needed for our undergraduate student developer to complete coding data 

download access for tiled raster data (e.g. orthophotography), replicating functionality on 

the existing RIGIS website.  The additional time is also being used to complete designing 

and building the new "Maps" section, and solve approximately 6 lingering bugs.  In the 

meantime, the existing RIGIS website continues to be updated as needed with new 

datasets that are shared with RIGIS for distribution. 

 

Quarter 2 

 Quarterly online or in-person meeting with RIGIS Coordinator, with additional meetings 

as needed. 

 Attend quarterly RIGIS Executive Committee meeting. 

 Produce three monthly technical assistance summaries. 

 Publish quarterly blog post summarizing new and updated datasets published to RIGIS. 

 Publish quarterly geodatabase update.  

 

Quarter 2 Actual 

 Interim RIGIS Coordinator hosted RIGIS quarterly meeting on December 21st. 

 Compiled monthly technical assistance summaries for 3 months of quarter. 

 Continued maintenance of RIGIS website; posted 8 new and updated datasets. 

 Continued development and loading content, including datasets for new RIGIS website: 

o Completed "Maps" section with references to known municipal-based online 

parcel viewing applications. 

o Conducted in-house text review of website; spell and grammar checked.  

o Created new ArcGIS Online-based apps for downloading tiled datasets (e.g. aerial 

photographs and other raster data).  

o Acquired, processed, and posted US Topo Maps and Rhode Island Coastal 2014 

USGS CMGP Sandy Elevation data products. 

o Provided the new website's download URL for comprehensive plan manual. 
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Explanation of Project Delay 

 New website is functionally complete but layout and appearance issues still remain. 

Loading content took longer than anticipated. Cascading style sheets (CSS) and cross-

browser compatibility were an unexpected challenge.CSS is used to control placement of 

content on the new web pages. Older web browsers do not use uniform standards, 

requiring creation of “workarounds”. Implementation of "search engine optimized" 

(SEO) URLs is also taking longer than anticipated. 

 RIGIS Executive Committee meeting scheduled for December 17th was postposed to 

January 21, 2016. 

 

Quarter 3 Actual 

 Hosted a quarterly meeting with the interim RIGIS Coordinator on February 25, 2016. 

 Attended RIGIS Executive Committee meetings on January 21, 2016 and March 17, 

2016. 

 Provided monthly technical assistance summaries on January 4, February 1, and March 1, 

2016. 

 Published blog posts on February 17, February 25, and March 9, 2016.  These posts 

highlighted new datasets available from RIGIS, and freely available data from the 

Homeland Security Infrastructure Program. 

 Published a quarterly geodatabase update on January 4, 2016. 

 Continued maintaining the current RIGIS website, posting 19 new and 12 updated 

datasets, including new coastal orthophotographs and lidar data obtained from NOAA. 

 Continued development of the new RIGIS website. 

o Completed CSS development. 

o Completed data description pages (originally planned as a Quarter 4 deliverable) 

o Completed implementation of "search engine optimized" (SEO) URLs 

o Completed loading all remaining planned content, including datasets 

o Updated and/or recreated centroid index datasets for the following historical aerial 

photograph collections: 

 1939, 1962, 1972, 1976, 1981, 1988, and 1992.  These indexes were 

missing some files, and in many cases, file names listed in the original 

index were offset by one number.  Indexes were inspected and updated as 

necessary using mosaic datasets, and referencing the existing HTML map 

images on the “old” RIGIS website as needed. 

 The 1951-1951 centroid index could not be updated due to many missing 

files, and the remaining files being mistitled.  A new index file was built 

using a mosaic dataset of (unreleased) georeferenced images.  The original 

scanned TIF files were also converted to JPEG2000 format, supporting a 

long-term goal to phase out the use of proprietary MrSID format files for 

RIGIS data distribution. 

o Added more FAQ items to the information page. 

o Diagnosed and fixed approximately twenty minor bugs. 

o Completed internal and public beta testing periods. 

 Fixed small number typos and incorrect URLs.  No new functionality 

requested by reviewers. 

o Website released to the public on April 6, 2016. 
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 Developed educational materials for metadata workshop.  These materials are available 

via http://www.rigis.org/metadata_resources. 

 Conducted metadata workshop on March 25, 2016.  15 attendees.  Given the strong 

interest, a second workshop is schedule for June 1, 2016.  To date, 17 have registered for 

this second offering. 

 Successfully completed a server network reconfiguration project.  This resulted in RIGIS 

website data download speeds that are approximately 10x faster than those previously 

attainable under the previous configuration. 

 

Explanation of Project Delay 

 Project is on schedule. 

 

Quarter 3 

 Quarterly online or in-person meeting with RIGIS Coordinator, with additional meetings 

as needed. 

 Attend quarterly RIGIS Executive Committee meeting. 

 Produce three monthly technical assistance summaries. 

 Publish quarterly blog post summarizing new and updated datasets published to RIGIS. 

 Publish quarterly geodatabase update.  

 

Quarter 4 

 Quarterly online or in-person meeting with RIGIS Coordinator, with additional meetings 

as needed. 

 Attend quarterly RIGIS Executive Committee meeting. 

 Produce three monthly technical assistance summaries. 

 Publish quarterly blog post summarizing new and updated datasets published to RIGIS. 

 Publish quarterly geodatabase update. 

 Hold hands-on metadata training 

 Release new RIGIS website feature: detailed vector dataset description pages. 

 

Quarter 4 Actual 

 Quarterly meeting with the interim RIGIS Coordinator June 2016. 

 Attended RIGIS Executive Committee meeting on June 16, 2016. 

 Provided monthly technical assistance summaries on April 4, May 4.  and June 1, 2016. 

 Published blog posts on April 4 and April 6; one discussing the first RIGIS metadata 

workshop, and a second introducing users to the new website.  

 Published a quarterly geodatabase update on April 4, 2016. 

 Continued maintaining the current RIGIS website, posting 2 new and 10 updated 

datasets, including an refreshed version of previously released USGS LiDAR and the 

NOAA topobathy LiDAR data. 

 Completed development of the new RIGIS website. 

o Website released to the public on April 6, 2016. 

o Five minor bugs identified and fixed. 

o Old website retired, and permanent redirects put into place to guide users and 

search engines to the new website which is located at a new URL. 
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 Updated educational materials for 2nd metadata workshop June 1, 2016.  These materials 

are available via http://www.rigis.org/metadata_resources. 

o the metadata workshop ran concurrently with a webinar to allow for maximum 

attendees. Approximately 15 attended for the in-person workshop, and 10 plus 

logged in for the webinar. 
 

Explanation of Project Delay  (Not applicable.) 

 

 

 

Project Deliverables 

 Closed beta testing and subsequent public release of the new RIGIS data distribution 

website. 

 One hands-on geospatial metadata authors' workshop for approximately 20 students.  

Includes approximately 10 instructional hours and 10 open office hours distributed 

between one in-person session at the University of Rhode Island's Kingston or 

Narragansett Bay Campus, and the remainder online via an online meeting service. 

 Approximately 25 new or updated datasets reviewed, processed, and published on behalf 

of RIGIS contributors. 

 Four quarterly updates of the publicly available Esri file geodatabase that contains nearly 

all vector datasets distributed by RIGIS. 

 Four quarterly blog posts summarizing new, updated, and retired RIGIS-distributed 

datasets.  

 12 monthly requests for technical assistance summaries. 

 At least 150 metadata records updated with the new URL of the new RIGIS data 

distribution website. 

 Rhode Island state government agencies and the general public alike continue to enjoy 

reliable access to the RIGIS data distribution website. 

 

Project Cost (outside of staff time):  $62,500 (FHWA - $42,500, FTA - $7,500, URI - $12,500) 

  

http://www.rigis.org/metadata_resources
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Project 16.2 RIGIS Database Audit 
 

Program Area/Task: Data Delivery 

 

Project Manager: Shane White 

 

Supporting Staff: RIGIS Data Management Working Group, Vincent Flood 

 

Project Overview 

To support RISPP and RIDOT needs, work with the RIGIS community and RIGIS database 

stewards to perform a complete inventory of all high priority datasets.  Determine which datasets 

require updating to be (more) useful, who is the steward for each, and what are their update 

plans.  Identify new high priority datasets that are needed to enhance the RIGIS database, and 

research potential sources to find the most appropriate candidates.  For all changes to the RIGIS 

database, work with stewards to bring them up-to-date with current metadata update tools and 

requirements. 

 

FY 16 tasks by quarter 

 

Quarter 1 

 Survey stakeholders for their use of current RIGIS datasets, which ones are too outdated 

to fully support their efforts, and which new datasets are needed to meet their needs.  A 

very complete list of possible geospatial datasets can be found in the NSGIC GIS 

Inventory (http://gisinventory.net/).   

 

Quarter 1 Actual  

 There has been no Activity on this project this quarter 

 

Explanation of Project Delay 

 This project has been delayed due to GIS staff efforts directed towards further enhancing 

the FY 2015 UPWP project creating a State Properties dataset with additional digital 

source data received from RIHPHC, RIDOA and RIEMA this quarter.    

 

Quarter 2 

 Determine the steward for each existing high priority dataset.  Research potential sources 

for new RIGIS datasets, and determine the best source from candidates. 

 

Quarter 2 Actual  

 Held workshop for agencies about how to make comments and edits using ArcGIS 

online. 

 

Explanation of Project Delay 

 Continued to address comments and corrections to draft state properties dataset. 

 Staff member (RIGIS Coordinator) assigned to this project left the Division. Position is 

now vacant and subsequent work is contingent upon filling the position. 

 

http://gisinventory.net/
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Quarter 3 

 Obtain updated information for as many high priority datasets as possible, including the 

data and its metadata.  Document the update schedule for all high priority datasets.   

 

Quarter 3 Actual  

 No activity this quarter 

 

Explanation of Project Delay 

 Continued to address comments and corrections to draft state properties dataset. 

 Staff member (RIGIS Coordinator) assigned to this project left the Division.  The 

position is now vacant and subsequent work is contingent upon filling the position. 

 

Quarter 4 

 Work with all data stewards to create or update metadata that is required for inclusion in 

the RIGIS database. 

 

Quarter 4 Actual 

 Due to constraints on staff resources, there was no activity on this project. 

 

Products 

 Updated RIGIS datasets, including updated metadata 

 New RIGIS datasets with acceptable metadata 

 

Project Cost (outside of staff time) 

None anticipated 
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Project 16.3 – RI Municipal GIS Online Status Map 
 

Program Area/Task: Data Delivery 

 

Project Manager: Shane White 

 

Supporting Staff: RIGIS Outreach Working Group, Vincent Flood 

 

Project Overview 

Using the results from a statewide Comprehensive Plan map layer inventory performed by past 

RISPP GIS interns, and from the second Municipal GIS survey performed by the RIGIS 

Outreach Working Group, develop an inventory of unique GIS datasets available from each RI 

municipality. Obtain confirmation and approval to publicize this information along with 

municipal web page references and contact information for each RI municipality.  Create one or 

more online maps for inclusion in the RIGIS website to assist with the exploration of municipal 

GIS datasets. 

 

FY 16 tasks by quarter 

Quarter 1 

 Compare the completed spreadsheet of RI towns by Comprehensive Plan map GIS data 

layers against the RIGIS database to determine which datasets might have been provided 

by the municipality.   

 

Quarter 1 Actual  

 There has been no Activity on this project this quarter 

 

Explanation of Project Delay 

 This project has been delayed due to GIS staff efforts directed towards further enhancing 

the FY 2015 UPWP project creating a State Properties dataset with additional digital 

source data received from RIHPHC, RIDOA and RIEMA this quarter.    

 

Quarter 2 

 Obtain all GIS datasets used in each municipality’s Comprehensive Plan maps and 

digitally compare them to any existing RIGIS database counterparts.  Where it appears 

that a municipality used their own data to create a Comprehensive Plan map, verify this 

assumption by contacting the municipality’s planner or GIS point-of-contact.   

 

Quarter 2 Actual  

 No activity this quarter 

 

Explanation of Project Delay 

 Staff member (RIGIS Coordinator) assigned to this project left the Division. Position is 

now vacant and subsequent work is contingent upon filling the position. 
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Quarter 3 

 For each town, determine whether they are willing and able to provide current download 

links for each dataset, or to a web page where each dataset can be downloaded and/or 

accessed via map/data/image services.  As a last resort, gather GIS point-of-contact 

information for requesting municipal datasets. 

 

Quarter 3 Actual  

 No activity this quarter 

 

Explanation of Project Delay 

 Staff member (RIGIS Coordinator) assigned to this project left the Division.  The 

position is now vacant and subsequent work is contingent upon filling the position. 

 

Quarter 4 

 With this information, create one or more online maps and make them available via the 

RIGIS website.  Identify other ways to publicize this information. 

 

Quarter 4 Actual  

 No activity this quarter due to Staff constraints.  Staff member (RIGIS Coordinator) 

assigned to this project left the Division.  The position remains vacant and subsequent 

work is contingent upon filling the position. 

 

Products 

 Database table of available municipal GIS data layers including download and/or access 

links 

 Database table of municipal GIS points-of-contact 

 Online map(s) providing easy access to this new information  

 

Project Cost (outside of staff time) 

None anticipated 
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Project 17.1 Public Participation Guide 
 

Program Area/Task:  Equity and Public Outreach 

 

Project Manager:  Michael C. Moan 

 

Supporting Staff:  Linsey Callaghan, Siobhan O’Kane 

 

Project Overview: Develop and adopt a new MPO Public Participation Plan to replace the 2007 

Public Participation Guide. 

 

FY 16 tasks by quarter 

Quarter 1 

 Distribute final draft Plan to the Advisory Committee  

 Convene Advisory Committee for review and comment of final draft Plan. 

 Incorporate Committee’s feedback into final draft Plan. 

 Send final draft to TAC 

 

Quarter 1 – Actual 

 Draft plan is being revised after internal review. 

 

Explanation of project delay  

 Draft plan undergoing in-house review and revisions. 

 Advisory Committee will be convened in Q2 once Plan’s revisions are complete. 

 

Quarter 2 

 Distribute and present draft Public Participation Plan to TAC, Technical Committee, and 

State Planning Council and request public hearing date 

 Hold public hearing and public comment period on Public Participation Plan. 

 Develop Public Hearing and Comment Period Report summarizing all public comments 

and responses. 

 Incorporate appropriate comments and finalize Public Participation Plan. 

 Develop updated Public Participation Brochure (English and Spanish) and post on 

website. 

 Update website content to reflect updated Plan. 

 

Quarter 2 – Actual 

 Draft plan is still being revised after internal review. 

 

Explanation of project delay  

 Limited staff resources have led to the delay and draft plan is still undergoing in-house 

review and revisions. 
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Quarter 3 – Actual 

 Draft plan is still being revised after internal review 

 

Explanation of project delay  

 Limited staff resources have led to the delay. 
 

Quarter 4 – Actual 

 Draft plan is still being revised after internal review. 

 

Explanation of project delay  

 Limited staff resources have led to the delay and draft plan is still undergoing in-house 

review and revisions which are expected to be completed in FY17. 
 

 

Products 

 Public Hearing and Comment Period Report 

 Updated Public Participation Plan 

 Updated Public Participated Brochure (English and Spanish) and public participation 

website content 

 

Project Cost (outside of staff time): None 
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Project 17.2 Title VI and Limited English Proficiency Plan Implementation 
 

Program Area/Task: Equity and Public Outreach 

 

Project Manager: Michael C. Moan 

 

Supporting Staff: Linsey Callaghan, Siobhan O’Kane, and Vin Flood 

 

Project Overview: Prepare and submit the Title VI Report of the Rhode Island Metropolitan 

Planning Organization 2015, and the Limited English Proficiency Plan (LEP) 2015 to RIDOT in 

compliance with FHWA Civil Rights regulations for sub-recipients of USDOT funding.  

Implement recommended measures to enhance engagement of Title VI and Environmental 

Justice populations.   

 

FY 16 tasks by quarter 

Quarter 1 

 Send updated Limited English Proficiency Plan (2015) to RIDOT 

 Update Title VI Report (2015) 

 

Quarter 1 – Actual 

 Draft LEP Plan is under internal review 

 Initiated update of Title VI report. 

 

Explanation of project delay  

 Efforts have been focused on competing the Equity Benefit Analysis 

 

Quarter 2 

 Send Title VI Report (2015) 

 Incorporate any changes in the reports required by RIDOT 

 Update E.J. and Tile VI contact lists-Title VI Coordinator. 

 Update a list of paid and unpaid oral language services, as well as associated costs and 

update on an annual basis. 

 

Quarter 2 – Actual 

 Completed and sent Title VI Report (2015) to RIDOT 

 Completed LEP Plan and sent to RIDOT 

 Incorporated changes in the reports required by RIDOT 

 Updated E.J. and Tile VI contact lists-Title VI Coordinator. 

 Updated a list of paid and unpaid oral language services, as well as associated costs. 

 

Explanation of project delay  

 None project is completed. 

 

Products 

 Updated Title VI Report  
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 Updated Limited English Proficiency Plan  

 

Project Cost (outside of staff time): None 
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Project 17.3 Disadvantage Business Enterprise (DBE) Reporting  
 

Program Area/Task: Equity and Public Outreach  

 

Project Manager: Michael C. Moan 

 

Supporting Staff: Linsey Callaghan and Chelsea Siefert 

 

Project Overview: Monitor and report to RIDOT Disadvantage Business Enterprise (DBE) 

contracting for all USDOT funded contracts and cooperative agreements entered into by 

Statewide Planning and its sub-recipients.     

 

FY 16 tasks by quarter 

Quarter 1 

 Distribute to Statewide Planning staff any updates to contracting instructions for DBE 

participation. 

 Monitor all contracts for DBE participation and file progress reporting as it is received.  

 Update Statewide Planning’s DBE reporting matrix as necessary. 

 

Quarter 1 – Actual 

 Distributed to SPP staff updates to contract instructions for DBE participation as 

requested by RIDOT. 

 Monitored all contracts for DBE participation and filed progress reports with RIDOT. 

 An update to SPP’s DBE reporting matrix will occur in Q2. 

 

Explanation of project delay  

 Project is on schedule 

 

Quarter 2 

 Monitor all contracts for DBE participation and file progress reporting as it is received.  

 Update Statewide Planning’s DBE reporting matrix as necessary. 

 Develop annual report summarizing all DBE participation by contract and overall score 

for DBE participation goals. 

 Transmit annual report to RIDOT. 

 

Quarter 2 – Actual 

 Monitored all contracts for DBE participation and file progress reporting as it is received.  

 Updated Statewide Planning’s DBE reporting matrix as necessary. 

 Developed annual report summarizing all DBE participation by contract and overall score 

for DBE participation goals. 

 Completed and sent DBE report to RIDOT 

 

Explanation of project delay  

 Project is on schedule. 
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Quarter 3 

 Monitor all contracts for DBE participation and file progress reporting as it is received.  

 Update Statewide Planning’s DBE reporting matrix as necessary. 

 

Quarter 3 – Actual 

 Monitored all contracts for DBE participation and filed progress reporting as received 

 Assisted Travel Demand Model contractor VHB with DBE deficiency problem 

 Assisted in getting a replacement DBE subcontractor for VHB certified so they could 

fulfill their DBE contract goa 

 Updated Statewide Planning’s DBE reporting matrix as necessary 

 

Explanation of project delay  

 Project is on schedule. 

 

Quarter 4 

 Monitor all contracts for DBE participation and file progress reporting as it is received.  

 Update Statewide Planning’s DBE reporting matrix as necessary. 
 

Quarter 4 - Actual 

 Monitored all contracts for DBE participation and file progress reporting as received.  

 Updated Statewide Planning’s DBE reporting matrix as necessary. 

 

Explanation of project delay  

 Project is on schedule. 
 

 

Products 

 Annual DBE Reporting to RIDOT 

 Updated DBE Reporting Matrix 

 

Project Cost (outside of staff time): None 
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Project 17.4 Translation Services 
 

Program Area/Task: Equity and Public Outreach  

 

Project Manager: Michael C. Moan 

 

Supporting Staff: Linsey Callaghan 

 

Project Overview: Monitor and respond to requests for translation of key Statewide Planning 

documents, public workshops, and public hearing notices and materials. Provide for interpreter 

service as requested. 

 

FY 16 tasks by quarter 

 

Quarter 1 

 Respond, as required, to requests for translation or interpreter services. 

 Update Statewide Planning’s contacts and pricing for translation and interpreting services 

with the Department of Administration’s ADA Coordinator, Division of Purchases 

Master Price Agreement (MPA), and Office for the Deaf and Hard of Hearing. 

 

Quarter 1 - Actual 

 Responded to one request for translation services. 

 Updated Statewide Planning’s contacts and pricing for translation and interpreting 

services with the Department of Administration’s ADA Coordinator, Division of 

Purchases Master Price Agreement (MPA), and Office for the Deaf and Hard of Hearing. 

 

Explanation of project delay  

 Project is on schedule. 

 

Quarter 2 

 Respond, as required, to requests for translation or interpreter services. 

 Update as needed, Title VI Report to reflect any LEP required translation or interpreter 

activity for the past year. 

 

Quarter 2 - Actual 

 Obtained translations and interpreter services for TIP public workshops. 

 Updated 2015 Title VI Report with LEP required translation and interpreter activity. 

 Transmitted LEP Plan to RIDOT 

 Initiated development of instantaneous telephone interpreter service with MPA listed 

vendor. 

 

Explanation of project delay  

 Project is on schedule. 
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Quarter 3 

 Respond, as required, to requests for translation or interpreter services. 

 

Quarter 3 - Actual 

 Initiated account with telephone interpreter service with an MPA listed vendor. 

 Respond, as required, to requests for translation or interpreter services. 

 

Explanation of project delay  

 Project is on schedule. 

 

Quarter 4 

 Respond as required to requests for translation or interpreter services. 

 Develop Annual Report summarizing all translation and interpretation requests by 

contract or project and over-all expenses for FY 2017 budget purposes. 

 

Quarter 4 - Actual 

 Responded to requests for translation services for public hearing for TIP. 

 Developed Annual Report summarizing all translation and interpretation requests by 

contract or project and over-all expenses for FY 2017 budget purposes. 

 

Explanation of project delay  

 Project is on schedule. 

 

 

Products 

 Annual Accounting Report 

 

Project Cost (outside of staff time): $50,000 ($40,000 – FHWA, $10,000 – RIDOT) 
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Project 19.1 – Performance Management Database and Dashboard 

 
Program Area/Task: Performance Management 

 

Project Manager: Paul Gonsalves 

 

Supporting Staff: Jeff Davis, Vin Flood, Kim Gelfuso 

 

Project Overview 

 

Develop and maintain a dashboard of performance measures designed to help benchmark and 

then track the state’s progress in achieving the integrated sustainability vision outlined in the land 

use, transportation, economic development, housing, and water elements of the State Guide Plan.  

The dashboard will be updated annually with compiled data, and Staff will work with the Office 

of Digital Excellence to develop a digital format for the dashboard to post on line.  (Note: some 

data sources may not be updated annually, in which case the most recent data available will be 

cited.) 

 

Additionally, a database will be developed that will allow viewers to track the implementation 

status of all RI State Guide Plan Element strategies, and search through plan goals and policies.  

 

Staff will also consult with the Office of Digital Excellence and explore ways to enhance the 

public interface of the Division of Planning website, by making it possible to cross reference the 

various State Guide Plan Elements, and perform topical queries, etc.  The database described 

above can serve as the “behind the scenes” driver of such an interface. 

 

 

FY 2016 tasks by quarter 

Quarter 1 

 Gather decided upon performance measures for use in the dashboard. 

 Begin preliminary collection of all State Guide Plan goals, policies, and strategies for a 

searchable database, and get current implementation status for all strategies. 

 Review digital performance measures draft dashboard template developed by 

PlaceMatters through the State’s HUD Sustainable Communities grant.  

 Partner with the Office of Digital Excellence to explore options for posting State Guide 

Plan elements on line in formats other than static PDFs that are easier to search and cross-

reference. 

 

Quarter 1 – Actual 

 Met with Office of Digital Excellence on: 

o options for developing a dashboard user interface to supports keyword and State 

Guide Plan Element searches, and visual elements and software capabilities (ex. 

Tableau) for benchmark graphics. 

 

Explanation of project delay 

 Project is on schedule. 
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Quarter 2 

 Work with the Office of Digital Excellence to enhance the Division of Planning website 

with an online platform of goals, policies, and strategies that keeps track of 

implementation status and makes it easier to navigate among plans and query certain 

topics. Also look to implement non-PDF format for posting State Guide Plan elements. 

 Work with the Office of Digital Excellence to refine the design and functionality of the 

dashboard template developed by PlaceMatters, and populate it with base line 

performance measures. 

 

Quarter 2 – Actual 

 Continued work with ODE and internal work group on outline for new site and solicited 

input from each unit within SPP 

 Arranged and attended virtual webinar on Tableau on software capabilities. 

 Examined with ODE the most frequently visited pages within existing web site. 

 Researched capabilities for online dashboard and searchable State Guide Plans. 

 

Explanation of project delay 

 Web site portion of project on schedule. Other project work delayed due to staff member 

(principal planner) providing project support left state employment. Position is now 

vacant and subsequent work is contingent upon filling the position. 

 

Quarter 3 

 Start to track implementation status of guide plan strategies for use in the online database. 

 Reach out to a small group of Division of Planning website users to test and critique the 

enhancements to the website, and refine accordingly. 

 

Quarter 3 – Actual 

 Continued work with ODE and internal work group on outline for new site and solicited 

input from each unit within SPP 

 

Explanation of project delay 

 Website portion of project on schedule. Other project work delayed due to staff member 

(principal planner) providing project support left state employment. Position is now 

vacant and subsequent work is contingent upon filling the position. 

 

Quarter 4 

 Gather performance measure data from various data sources in preparation for annual 

update. Pull from existing data and measures from other state agencies whenever 

possible. 

 Post updated performance measures at the end of the 4th quarter, and continue annually.  

 

Quarter 4 – Actual 

 Continued to coordinate internally with staff to identify any website changes or new 

additions prior to sending off to ODE for development.  

 Identified opportunities for interactive features to be included in the new website. 



 

C-116 

 

 Worked with ODE to integrate new website outline and content with new content 

management system (CMS) wireframe developed by ODE. 

 Updated any performance measures utilizing ACS estimates as needed. 

 

Products 

 Website Dashboard 

 Searchable SGP database 

 Enhanced Division of Planning website interface 

 

Project Cost (outside of staff time) 

None anticipated 
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4 Staff Member Total 1 1.1 2 3 4 5 6 7 8 9 10 11 11.1 12 12.1 13 14 15 16 17 18 19 20 20.2 ICAP
5 Agrawal, P 1820 330 35 70 35 70 21 105 70 105 24 35 10 630 280
6 Bergantino, B. 1820 21 35 35 1253 21 70 105 280
7 Bryan, K 1820 21 35 35 1303 125 21 280
8 Callaghan, C. 798 70 35 21 21 21 21 91 35 70 35 21 357
9 Capotosto, P. 1820 1120 105 35 280 280

10 Crabill, K. 1820 1400 105 35 280
11 Defazio, T. 270 270
12 Delage Baza, C. 1820 21 35 210 1239 35 280
13 Flood, V. 1820 140 35 474 535 125 210 21 280
14 Gelfuso, K. 1820 21 35 1437 327
15 Gonsalves, P. 1820 21 35 381 145 556 222 14 110 35 21 280
16 Greeley, C. 1820 21 35 315 35 35 360 21 140 578 280
17 Hess, N. 1820 140 35 52 225 658 115 35 125 120 14 21 280
18 Jacobs, B. 1820 21 35 200 105 474 105 600 280
19 Moan, M. 1820 21 35 21 240 105 105 321 105 35 70 340 35 387
20 Nelson, K. 1820 140 35 10 35 865 70 240 14 21 390
21 Rhodes, J. 1820 525 35 70 63 14 63 35 113 140 70 160 35 35 21 21 35 105 280
22 Scott, K. 1820 250 35 35 35 35 70 200 35 100 619 70 35 21 280
23 Siefert, C. 1820 21 35 105 35 812 315 21 140 35 21 280
24 Vacant - GIS 1820 21 35 1043 210 210 21 280
25 Vacant - Planner 1820 21 35 35 35 1267 35 21 70 21 280
26 Vacant - Planner 1820 21 35 200 1144 35 35 35 35 280
27 Vacant - Planner 1820 21 35 35 35 1267 35 21 70 21 280
28 Witt, C. 1820 70 35 70 35 70 70 370 175 70 70 169 70 21 105 70 35 14 21 280
29 Total 41108 4,728 210 805 147 91 366 266 1,411 308 219 1,196 576 7,645 3,641 490 1,464 1,797 4,147 495 487 1,815 325 1,418 280 6,781
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Attachment 2 - Work Program FY17 - Hours per Person
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4 Staff Member Total 1 1.1 2 3 4 5 6 7 8 9 10 11 11.1 12 12.1 13 14 15 16 17 18 19 20 20.2 ICAP
5 Agrawal, P 183,238$    33,224$   -$       3,524$   -$       -$        -$       -$       7,048$   3,524$   -$       7,048$     2,114$     10,571$   7,048$     10,571$ 2,416$     -$        -$        -$       3,524$   -$       1,007$   63,428$   -$       28,190$   100.68$ 
6 Bergantino, B. 92,947$      1,072$     -$       1,787$   -$       -$        -$       -$       -$       -$       -$       -$        -$        1,787$     63,991$   1,072$   -$        -$        -$        -$       -$       -$       3,575$   5,362$     -$       14,300$   51.07$   
7 Bryan, K 106,616$    1,230$     -$       2,050$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        2,050$     76,330$   7,323$   -$       -$       1,230$   -$         -$       16,402$   58.58$   
8 Callaghan, C. 52,157$      4,575$     -$       2,288$   1,373$   1,373$     1,373$   1,373$   5,948$   -$       2,288$   4,575$     -$        2,288$     1,373$     -$       -$        -$        -$        -$       -$       -$       -$       -$         -$       23,334$   65.36$   
9 Capotosto, P. 109,327$    67,278$   6,307$   2,102$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        -$        -$        -$       -$       -$       -$       -$         16,820$ 16,820$   60.07$   

10 Crabill, K. 88,579$      68,138$   5,110$   1,703$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        -$        -$        -$       -$       -$       -$       -$         -$       13,628$   48.67$   
11 Defazio, T. 19,154$      19,154$   -$       -$        -$        -$       -$       -$         70.89$   
12 Delage Baza, C. 115,788$    1,336$     -$       2,227$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        13,360$   78,825$   2,227$   -$       -$       -$       -$         -$       17,814$   63.62$   
13 Flood, V. 129,293$    9,946$     -$       2,486$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        33,673$   38,006$   8,880$   -$       14,918$ 1,492$   -$         -$       19,891$   71.04$   
14 Gelfuso, K. 86,268$      995$        -$       1,659$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        -$        -$        -$       -$       68,114$ -$       -$         -$       15,500$   47.40$   
15 Gonsalves, P. 104,104$    1,201$     -$       2,002$   -$       -$        -$       -$       -$       -$       -$       21,793$   8,294$     31,803$   12,698$   801$      6,292$     -$        -$        -$       -$       2,002$   1,201$   -$         -$       16,016$   57.20$   
16 Greeley, C. 100,155$    1,156$     -$       1,926$   -$       -$        -$       -$       -$       -$       -$       17,334$   1,926$     1,926$     19,811$   1,156$   7,704$     -$        -$        -$       -$       -$       -$       31,807$   -$       15,408$   55.03$   
17 Hess, N. 118,318$    9,101$     -$       2,275$   -$       -$        -$       -$       -$       -$       -$       3,381$     14,627$   42,777$   7,476$     2,275$   8,126$     -$        7,801$     -$       -$       910$      1,365$   -$         -$       18,203$   65.01$   
18 Jacobs, B. 104,122$    1,201$     -$       2,002$   -$       -$        -$       -$       11,442$ -$       -$       6,007$     -$        27,118$   -$        -$       6,007$     -$        34,326$   -$       -$       -$       -$       -$         -$       16,019$   57.21$   
19 Moan, M. 131,804$    1,521$     -$       2,535$   1,521$   -$        17,381$ 7,604$   7,604$   -$       -$       -$        -$        23,247$   7,604$     2,535$   5,069$     -$        -$        -$       24,623$ 2,535$   -$       -$         -$       28,027$   72.42$   
20 Nelson, K. 129,202$    9,939$     -$       2,485$   -$       -$        -$       -$       -$       -$       -$       -$        710$        2,485$     61,406$   4,969$   17,038$   -$        -$        -$       -$       994$      1,491$   -$         -$       27,686$   70.99$   
21 Rhodes, J. 137,519$    39,669$   -$       2,645$   -$       -$        -$       -$       5,289$   4,760$   1,058$   4,760$     2,645$     8,538$     10,578$   5,289$   12,090$   2,645$     2,645$     -$       1,587$   1,587$   2,645$   7,934$     -$       21,157$   75.56$   
22 Scott, K. 144,108$    19,795$   -$       2,771$   2,771$   2,771$     2,771$   5,543$   15,836$ 2,771$   7,918$   -$        -$        49,012$   -$        -$       5,543$     -$        2,771$     -$       1,663$   -$       -$       -$         -$       22,170$   79.18$   
23 Siefert, C. 111,311$    1,284$     -$       2,141$   -$       -$        -$       -$       6,422$   -$       -$       -$        2,141$     49,662$   19,265$   1,284$   8,562$     -$        -$        -$       -$       2,141$   1,284$   -$         -$       17,125$   61.16$   
24 Vacant - GIS 105,287$    1,215$     -$       2,025$   -$       -$        -$       -$       -$       -$       -$       -$        -$        -$        -$        -$       -$        60,338$   12,149$   12,149$ -$       -$       1,215$   -$         -$       16,198$   57.85$   
25 Vacant - Planner 100,155$    1,156$     -$       1,926$   -$       -$        -$       -$       -$       -$       -$       1,926$     1,926$     69,723$   1,926$     1,156$   3,852$     -$        -$        -$       -$       -$       1,156$   -$         -$       15,408$   55.03$   
26 Vacant - Planner 106,616$    1,230$     -$       2,050$   -$       -$        -$       -$       -$       -$       -$       2,050$     2,050$     74,221$   2,050$     1,230$   4,101$     -$        -$        -$       -$       -$       1,230$   -$         -$       16,402$   58.58$   
27 Vacant - Planner 111,311$    1,284$     -$       2,141$   -$       -$        -$       -$       12,232$ -$       -$       -$        -$        69,967$   2,141$     2,141$   2,141$     -$        -$        -$       2,141$   -$       -$       -$         -$       17,125$   61.16$   
28 Witt, C. 100,155$    3,852$     -$       1,926$   3,852$   1,926$     3,852$   3,852$   20,361$ 9,630$   3,852$   3,852$     -$        9,300$     3,852$     1,156$   5,778$     -$        3,852$     -$       1,926$   770$      1,156$   -$         -$       15,408$   55.03$   
29 Total 2,587,534$ 300,555$ 11,418$ 50,677$ 9,517$   6,070$     25,377$ 18,371$ 92,182$ 20,686$ 15,116$ 72,727$   36,433$   474,425$ 221,220$ 35,635$ 94,719$   112,066$ 256,705$ 30,578$ 35,463$ 93,971$ 20,046$ 108,532$ 16,820$ -$        
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Work Program FY17 - Dollars per Person



A B C D E F G I J K L M N O P Q R S

3
Task 

Number Task Title TOTAL SPP FHWA FTA RIDOT RIPTA WRB OHCD URI EFSB OTHER % of Total
Budget - 

Personnel
Budget -  

Operating Total Budget
4 Task 1 PROGRAM MANAGEMENT 311,086$      71,550$     186,651$      52,885$        11.62% 300,555$      10,531$     311,086$       
5 Task 1.1 PROGRAM MANAGEMENT- CDBG 11,818$        11,818$   0.44% 11,418$        400$          11,818$         
6 Task 2 PROFESSIONAL DEVELOPMENT 52,453$        12,064$     31,472$        8,917$          1.96% 50,677$        1,776$       52,453$         
7 Task 3 TRANSPORTATION SAFETY 9,851$          1,970$       6,403$          1,478$          0.37% 9,517$          333$          9,851$           
8 Task 4 CORRIDOR PLANNING 6,283$          1,257$       4,084$          942$             0.23% 6,070$          213$          6,283$           
9 Task 5 TRANSPORTATION OPERATIONS AND MANAGEMENT 26,266$        5,253$       17,073$        3,940$          0.98% 25,377$        889$          26,266$         

10 Task 6 TRANSIT PLANNING 19,015$        3,803$       12,360$        2,852$          0.71% 18,371$        644$          19,015$         
11 Task 7 TRANSPORTATION IMPROVEMENT PROGRAM 95,412$        19,082$     62,018$        14,312$        3.56% 92,182$        3,230$       95,412$         
12 Task 8 FREIGHT PLANNING 21,411$        4,282$       13,917$        3,212$          0.80% 20,686$        725$          21,411$         
13 Task 9 TRANSPORTATION PLANNING COORDINATION 15,646$        3,129$       10,170$        2,347$          0.58% 15,116$        530$          15,646$         
14 Task 10 ENVIRONMENTAL SUSTAINABILITY 75,275$        22,583$     41,401$        11,291$        2.81% 72,727$        2,548$       75,275$         
15 Task 11 LONG RANGE PLANNING 37,710$        22,626$     11,313$        3,771$          1.41% 36,433$        1,276$       37,709$         
16 Task 11.1 LONG RANGE TRANSPORTATION PLAN 491,047$      98,209$     319,181$      73,657$        18.34% 474,425$      16,622$     491,047$       
17 Task 12 CONSISTENCY REVIEW 228,971$      167,149$   45,794$        16,028$        8.55% 221,220$      7,751$       228,971$       
18 Task 12.1 CONSISTENCY REVIEW - EFSB 36,884$        36,884$    1.38% 35,635$        1,249$       36,884$         
19 Task 13 TECHNICAL ASSISTANCE 98,038$        22,549$     58,823$        16,666$        3.66% 94,719$        3,319$       98,038$         
20 Task 14 DATA MANAGEMENT AND COORDINATION 115,992$      23,198$     75,395$        17,399$        4.33% 112,066$      3,926$       115,992$       
21 Task 15 DATA DEVELOPMENT AND ANALYSIS 265,699$      53,140$     172,704$      39,855$        9.92% 256,705$      8,994$       265,699$       
22 Task16 DATA DELIVERY 31,649$        6,330$       20,572$        4,747$          1.18% 30,578$        1,071$       31,649$         
23 Task 17 EQUITY AND PUBLIC OUTREACH 36,705$        7,341$       23,124$        6,240$          1.37% 35,463$        1,242$       36,705$         
24 Task 18 PUBLIC INFORMATION 97,263$        38,905$     48,632$        9,726$          3.63% 93,971$        3,292$       97,263$         
25 Task 19 PERFORMANCE MANAGEMENT 20,748$        4,150$       13,486$        3,112$          0.77% 20,046$        702$          20,748$         
26 Task 20 OTHER STATE INITIATIVES 112,335$      112,335$   4.19% 108,532$      3,803$       112,335$       
27 Task 20.2 WATER RESOURCES BOARD SUPPORT 17,409$        17,409$  0.65% 16,820$        589$          17,409$         
28 ICAP ICAP 443,234$      141,835$   243,779$      57,620$        16.55% 428,230$      15,004$     443,234$       
29 SUBTOTAL $2,678,200 $842,740 $1,418,352 $350,997 $17,409 $11,818 $36,884 100.00% 2,587,539$   90,659$     2,678,200$    

30 Task 
Number Contractual and Pass Through Grants TOTAL SPP FHWA FTA RIDOT RIPTA WRB OHCD URI EFSB OTHER

31 4.1 Innovative Corridor Planning and Capacity Study (continuing) 150,000$      120,000$      30,000$     
32 6.1 Transit Planning Assistance (continuing) 250,000$      200,000$      50,000$     
33 6.2 Transit Signal Priority Project (continuing) 198,220$      9,911$          148,665$      39,644$     
34 6.3 Fare Payment Planning (continuing) 58,943$        436$             24,399$        34,108$     

35 6.4 Transit/ Highway Design guidebook (continuing) 100,000$      20,000$        60,000$        10,000$     10,000$     

36 6.5 Commuter Services Planning Study (continuing) 300,000$      120,000$      120,000$      30,000$     30,000$     
37 6.6 Quonset Transit Plan (continuing) 75,000$        60,000$        15,000$     

38 6.7 Green Fleet Transition Plan (new) 135,000$      108,000$      27,000$     

39 6.8 Human Services Coordinated Plan Development (new) 75,000$        60,000$        15,000$     

40 8.1 Freight and Goods Movement Plan (continuing) 299,605$      244,605$      55,000$     

41 10.1 Greenhouse Gas Reduction Plan (continuing) 300,000$      75,000$        75,000$     150,000$   
42 10.2 Air Quality (continuing) 25,000$        20,000$        5,000$       
43 11.1 Long Range Transportation Plan (new) 1,875,000$   73,943$     1,218,750$   281,250$      301,057$   
44 13.1 RI Land use Training Collaborative (continuing) 135,500$      91,000$        19,000$        25,500$     
45 13.3 Planning Challenge Grants (continuing) 252,500$      202,000$      50,500$     
46 15.1 Travel Demand Model Update and Maintenance (continuing) 485,200$      325,084$      63,076$        97,040$     
47 15.3 VPP/INRIX Data (continuing) 263,113$      105,245$      157,868$   
48 16.1 Sustaining and Enhancing Access to RIGIS Geospatial Data (continuing) 120,023$      80,370$        16,653$        23,000$   

49 17.4 Translation Services (continuing) 50,000$        40,000$        10,000$     

50 SUBTOTAL 5,148,104$   73,943$     2,672,401$   1,161,043$   820,965$   170,752$   -$        -$        23,000$   -$          226,000$   

51 TOTAL 7,826,304$   916,683$   4,090,753$   1,512,040$   820,965$   170,752$   17,409$  11,818$   23,000$   36,884$    226,000$   
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OHCD - Office of Housing and Community Development

URI EDC - University of Rhode Island Environmental 
Data Center
EFSB - RI Energy Facility Siting Board
OTHER - Participant match contributions

FHWA - Federal Highway Administration
FTA - Federal Transit Administration

HUD - Department of Housing and Urban Development

RIDOT - Rhode Island Department of Transportation
RIPTA - Rhode Island Public Transit Authority

WRB - Water Resource Board

Work Program FY 17 - Summary - Total Cost by Task Number and Funding Source

Note: Continuing items report the balance remaining on 
existing contracts as of 4/7/15.                                  
Abbreviations:                      
 SPP - Statewide Planning Program
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